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1.0 Introduction 

On December 1, 2000, a section of the lower Willamette River within the City of Portland, named the Portland 

Harbor, was added to the Superfund National Priority List.  At the time, the Oregon Department of 
Environmental Quality was actively working on cleaning up 16 sites in the Portland Harbor area and had 
identified 44 additional upland sites as potential sources to the river. 
 
DEQ began working to clean up sources to this area of the Willamette River in the late 1980s. In 1997, DEQ 
asked EPA for assistance in identifying potential sources of elevated chemical concentrations detected at sites 
within the lowest reach of the Willamette River, known as Portland Harbor. In response, EPA initiated a 
sediment investigation within a six mile reach considered likely to have the highest chemical concentrations 
based on the presence of a number of long-standing industrial sources. The findings of this study, documented 
in EPA’s 1998 Portland Harbor Sediment Investigation Report, suggested that there were several areas of 
elevated chemical concentrations in river sediments within the Harbor and that these were mostly near known 
sources of upland pollution. In addition, the study indicated that contaminant migration and resuspension 
were limited and pointed to other areas of high chemical concentrations in river sediments that were not near 

known upland pollution sources. This suggested that, in addition to known upland sources, there were also 
sources yet to be identified.  
 
In consideration of these findings, DEQ initiated a proactive eight-step site discovery process to identify likely 
sources of upland contamination threatening the river. The eight steps summarized below are described in 
detail in DEQ’s June 1999 Portland Harbor Sediment Management Plan. 

 
Step 1: Identify contaminants of interest – DEQ used the 1998 EPA report results to define a list of 
representative contaminants present in the Harbor at levels that could threaten human health and the 
environment, which included metals, polycyclic aromatic hydrocarbons, polychlorinated biphenyls, chlorinated 
pesticides, chlorinated herbicides, dioxin and tributyl tin. 
 

Step 2: Identify elevated concentrations – There was no clear definition of background contaminant 
concentrations or ambient conditions in the Portland Harbor area to make determinations of what levels of 
contaminants should be considered to be elevated. DEQ evaluated the EPA sediment data from the Harbor 
with a graphical method previously used by the U.S. Geological Survey Water Resources Division (Rinella 
1998) to define baseline and elevated contaminant concentrations for Portland Harbor sediment. 

 
Step 3: Identify locations where baseline concentrations are exceeded – DEQ prepared maps showing 
locations of samples with elevated contaminant concentrations throughout the Harbor and evaluated whether 
these areas were associated with upland sources DEQ was actively working to clean up, or if the potential 
presence of unidentified sources were indicated.  
 

Step 4: Identify potential sources – By analyzing area and site drainage patterns, evaluating historical 
activities and conducting field reconnaissance work, DEQ was able to identify other potential sources. Some 
were unrelated to sites that DEQ was already investigating and some were adjacent to active cleanup sites 
where data suggested the potential presence of another source.  

 
Step 5: Request information from property owners – In January 1999, DEQ sent letters to approximately 90 
properties located within 1,500 feet of Portland Harbor requesting historical and current information about 
activities at the sites. Follow-up letters and questionnaires were sent to a subset of the property owners or 
lessees that were potentially responsible for sources of sediment contamination in the Harbor.  

Step 6: Document likely sources of contamination – Forty-four likely potential sources of sediment 
contamination above baseline levels were identified, added to DEQ’s Environmental Cleanup Site Information 
(ECSI) database and site assessment was initiated. 
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Step 7: Site screening and prioritization – Highest priority was given to sites with associated sediment 
concentrations more than three times the baseline level, with several different contaminants that exceeded 
baseline, and in consideration of EPA’s water quality rankings on toxicity of the elevated chemicals. Lower 
priority was given to sites with few contaminants above baseline levels and where the magnitude of the 
exceedance was less than a factor of three for all constituents. Professional judgment using: evidence of an 
on-going release, field observations, releases below baseline levels, historical releases, the quality of 
information, the presence of iron, magnesium, thallium, cobalt, vanadium, and titanium that are not of 
primary concern, and an evaluation of the individual compounds within contaminant groups, such as 
individual PAHs or phthalates also helped determine the priority for follow-up. 
 

Step 8: Strategy recommendations – DEQ summarized available information on file and from questionnaires 
and completed Sanborne Insurance Map reviews to make recommendations as to investigation and cleanup 
actions to appropriately address potential sources and threats posed by the sources.  
 
DEQ’s initial effort of completing strategy recommendations for all likely Portland Harbor sources was 
curtailed with EPA’s December 2000 listing of the Harbor. However, DEQ’s site discovery and assessment 
efforts continued and expanded as the initial study area grew. The above described process became the 
backbone of the upland source control process for Portland Harbor, greatly benefitting DEQ’s ability to 
promptly discover and assess sites. 
 
1.1 Background and Purpose  

In response to the 2000 Superfund listing, a Memorandum of Understanding was signed in February 2001, to 
provide a framework for cooperation in the investigation and cleanup of the Portland Harbor Superfund Site that 
would optimize federal, state, tribal and trustee expertise and available resources. DEQ signed the agreement 
along with United States Environmental Protection Agency, Confederated Tribes and Bands of the Yakama 
Nation, Confederated Tribes of the Grand Ronde Community of Oregon, Confederated Tribes of Siletz Indians, 
Confederated Tribes of the Umatilla Indian Reservation, Confederated Tribes of the Warm Springs Reservation of 

Oregon, Nez Perce Tribe, National Oceanic and Atmospheric Administration, Oregon Department of Fish and 
Wildlife, and U.S. Department of the Interior. The Tribes and Services are collectively referred to as “the 
partners” throughout this report.  
 
Under the 2001 MOU, EPA was designated as the lead agency for investigating and cleaning up 
contamination in the river sediment, using federal Superfund authorities. DEQ, using state cleanup authority, 
was designated as the lead agency for identifying and controlling upland sources of pollution adjacent to or 
near the river that may be contaminating river water or sediments. To coordinate in-water cleanup and 
upland source control work, the MOU specifies that DEQ and EPA will jointly develop a mutually acceptable 
source control strategy that defines a process for identifying and controlling all potential sources of 
contamination threats to the river. That strategy, called the PH Joint Source Control Strategy was finalized in 
December of 2005 and is available at: 
http://www.deq.state.or.us/lq/cu/nwr/PortlandHarbor/jointsource.htm. 
 
DEQ has consistently applied the Joint Source Control Strategy, commonly referred to as the JSCS, to all 
source control projects in the Harbor. Now, in preparation for the drafting of EPA’s Proposed Remedial 
Action Plan, DEQ prepared this report to summarize the progress of upland source control and status of 
completion at each site for evaluation of the potential for recontamination of the river sediment and risk to 
human health or ecological receptors. 
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1.2 Joint Source Control Strategy and Guidance Overview  

The overarching goal of the JSCS is to identify, evaluate and control sources of contamination that may 

affect the Willamette River in a manner that is consistent with the objectives and schedule for the 
Portland Harbor remedial investigation and feasibility study, commonly known as an RI/FS.  The 
underlying principles for achieving this goal include: 
 The JSCS provides the framework for site-specific upland source control decision-making, briefly 

summarized as: 
o Thorough assessments of potential sources for all potential pathways to the river using a 

standardized investigation process, based on CERCLA remedial investigation guidance, to 
determine whether the potential for adverse impacts to the river currently exist; 

o Data collection for characterization and evaluation of sources in uplands by potentially 
responsible parties and off shore by the Lower Willamette Group; 

o Developing and applying comprehensive screening level values, which are concentrations of 
contaminants in water, soil or sediment, for use in prioritizing contamination threats to the 
river; 

o Prioritizing work on potential upland threats by the following scheme: 
 Excluded – no source or current pathway; 
 Low-priority – does not exceed screening level values, so no source controls likely 

necessary; 
 Medium-priority – screening level values exceeded at interface with the river – 

weight of evidence evaluation, that may include in-river data, to determine if 
source controls are needed; 

 High-priority – on-going source that exceeds screening level values at interface with 
the river or otherwise represents an imminent and substantial threat to human 
health or the environment – move forward aggressively with source control 
evaluation, pathway specific measures and other controls deemed necessary; 

 Completion of upland source control evaluations prior to issuance of the in-water record of decision 

and all necessary source controls implemented prior to in-water remedy implementation; 
 Implementation of source control actions, where needed, using DEQ’s removal and cleanup 

authorities as specified in Oregon Administrative Rule 340-122-0070; 
 Integration of upland and in-water remedies, where appropriate; 
 Maintain awareness that protection of human health and the environment, including potential for 

recontamination, is the standard for upland source control and any uncontrolled upland sources of 
contamination may be considered for CERCLA cleanup in the EPA record of decision. 

 
During the implementation of the source control program, DEQ identified the need for a distinct category for 
some groundwater plumes within the medium priority for the JSCS contaminant prioritization scheme described 
above. In this category, the groundwater pathway is complete and contaminant concentrations exceed risk-
based values, which will require implementation of a groundwater remedy or source control measure. However, 
because of the low potential for the plume to recontaminate river sediment and the low risk exceedance ratios 
or uncertainty about integration of the upland and in-water remedy, DEQ is not utilizing removal authority to 
require the immediate design and implementation of a source control measure.  Instead, the groundwater 
remedy or source control measure will be integrated into the upland site remedy as evaluated in a site specific 
upland feasibility study and selected in the upland site record of decision.  These groundwater plumes, or 
portions of plumes, will be identified to EPA and partners as medium priority along with a schedule for the 
selection of the source control measure.  Because the risk of sediment recontamination is low for these medium 
priority plumes, a later selection and implementation of source control measures should not delay the 
implementation of in-water remedial measures. 
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Appendices to the JSCS provide details on the regulatory framework for jointly accomplishing upland source 
control, as well as identifying and characterizing potential upland sources and a framework specific to 
stormwater pathway evaluations. DEQ developed, in coordination with EPA and the City of Portland, the 
Guidance for Evaluating the Stormwater Pathway at Upland Sites in 2009, updated in 2010 and 2015, to 
standardize stormwater assessments. This guidance is available at: 
http://www.deq.state.or.us/lq/cu/stmwtrguidance.htm and includes a tool for evaluating stormwater data.  This 
tool was created by using contaminant concentration data from many of the stormwater and stormwater solids 
samples collected at Portland Harbor-area heavy industrial sites. This data was used to create a series of charts 
that plot rank-order samples against contaminant concentrations, and are used to identify contaminant 
concentrations in samples that are atypically elevated. Concentrations falling within the upper/steeper portion 
of the curve are an indication that uncontrolled contaminant sources may be present at the site and that 
additional evaluation or source control measures may be needed. Concentrations that fall on the lower/flatter 
portion of the curve suggest that stormwater is not being unusually impacted by contaminants at the site, and 
while concentrations may exceed the risk-based screening level values, they are within the range found in 
stormwater from active industrial sites in Portland Harbor. In 2015, DEQ completed the addition of data 
collected between 2010 and 2014 to the charts and additional quality assurance and quality control was 
performed, both of which improve confidence in the reliability of the screening tool. 
 
As required by the JSCS, DEQ tracked and reported detailed upland source control progress by prioritized 
pathways at all sites through regular Milestone Reports from 2006 through 2013. These reports are available on 
DEQ’s website at: http://www.deq.state.or.us/lq/cu/nwr/PortlandHarbor/jointsource.htm.  
 
In addition to the JSCS, DEQ referred to the 2005 EPA Contaminated Sediment Remediation Guidance for 
Hazardous Waste Sites, and 2002 EPA Office of Solid Waste and Emergency Response Directive 9285.6-08 
Principles for Managing Contaminated Sediment Risks at Hazardous Waste Sites (specifically w/PCBs), in crafting 
the approach to demonstrating prevention of recontamination presented in this report. DEQ discussed this 
approach with EPA Region 10 staff beginning in December 2011 and, by January 2013, a joint framework and 
plan was agreed to by both agencies (EPA 2013a). Finally, EPA Region 10 requested DEQ consider the Proposed 
Plans for the CERCLA sediment sites at the Lower Duwamish Waterway in Washington and the Gowanus Canal in 
New York in preparing this report. DEQ reviewed these Proposed Plans and the state-prepared documents 
supporting them, as well as the 2013 memo on the evolution of source control in the Lower Duwamish 
Waterway by EPA and Washington Department of Ecology. 
 
1.3 Report Organization and Evolution 
In accordance with DEQ’s role under the 2001 MOU, the 2005 JSCS and additional direction by EPA Region 10, 
DEQ prepared this Upland Source Control Summary Report to summarize Portland Harbor upland investigations, 
source control evaluations and source control measures performed under DEQ’s state cleanup authorities.  

 
Prioritization of pathways at each site were determined in accord with the JSCS, as summarized above in Section 
1.2, and were reported in each Milestone Report submitted by DEQ to EPA in 2006 through 2013. Building from 
Step 7 of DEQ’s site-discovery strategy, as summarized in Section 1.0, DEQ assigned high priority to sites with 
highly elevated contaminant concentrations, several contaminants with elevated concentrations, high toxicity 
contaminants, or large areas of impact or multiple pathways. Once determined, pathway prioritizations do not 
change. Rather, based on additional investigation and implementation of effective source control measures, 
lines of evidence were evaluated to determine each complete pathway’s potential for recontamination of river 
sediment. 
 
This report presents DEQ’s evaluation of the potential for sediment recontamination and unacceptable risk to 
Willamette River receptors in the study area from upland contaminant transport pathways. The focus of this 
evaluation is on the potential for sediment recontamination due to on-going and future stormwater discharges, 
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groundwater discharges and soil erosion, as well as risk related to exposure to surface water. Site by site 
information is presented in this report by sub-areas, called geographic regions, of the study area and conclusions 
are drawn on a georegional and harbor-wide basis. The evaluation considers multiple lines of evidence, 
including: contaminants found in sediment off shore of sites; contaminants found on sites and the behavior of 
these contaminants in and at the interfaces of the media present; sufficiency of source control work completed; 
the geography and climate; density, distribution and type of development present; regulatory programs in place; 
and adaptive management opportunities. Modeled on information prepared for proposed plans at other 
national sediment Superfund Sites, particularly the Lower Duwamish Waterway in Washington and the Gowanus 
Canal in New York, the report is intended to inform the EPA Region 10 Proposed Plan for Sediment Remediation 
in Portland Harbor.  
 
At the request of EPA Region 10, the report categorizes potential contaminant transport pathways at 171 sites 
as either:  

 Excluded (no source or incomplete pathway);  

 Sources identified and removed and when;  

 Sources identified and controlled, how and when; or 

 Sources that are yet uncontrolled with a plan and schedule for control to be implemented.  
 
Facilities where upland source control has not been implemented at the time of the EPA in-water record of 
decision may be included in the decision or EPA may require further action at these sites to be protective of the 
river (EPA & DEQ 2005).  
 
For purposes of obtaining input from EPA and partners on DEQ’s direction in the initial report, DEQ prepared 
geographic region information on two regions, one simple and one complex, in an initial partial draft report. This 
initial partial draft was shared with EPA and partners in March 2014 and input received was incorporated into 
the November 2014 summary report. EPA also submitted a memorandum on DEQ’s November 2014 report that 
included recommendations to EPA management and assessment of DEQ’s source control efforts to date (EPA 
2015b). As discussed with EPA, DEQ updated the status of source control efforts with progress made since 
November 2014, for use by EPA in development of the Proposed Plan for Remedial Action in Portland Harbor, 
anticipated in April 2016. DEQ also integrated unsolicited comments received by various responsible parties and 
stakeholders on the November 2014 version of the report, into the March 2016 update. Finally, DEQ shared 
draft language on updates with EPA and integrated requested edits, following a discussion of the draft language 
on March 15, 2016. 
 
2.0 Site Description and Upland Land Use  
The Willamette River is the 13th largest (Hulse et al. 2002) river in the United States, stretching approximately 
187 miles between the mountains of the Cascade Range and the Coast Range (Wikipedia 2012). With its 
tributaries, the Willamette basin drains about 12% of the state of Oregon or 11,460 square miles (OWEB 2005).  
Nearly all of Oregon’s large cities are situated in the Willamette Valley, such that the watershed supports 70% of 
Oregon’s population (OWEB 2005, Kulongoski 2005). The Lower Willamette subbasin drains 408 square miles 
and includes seven major tributaries (DEQ 2006). The Lower Willamette River begins below Willamette Falls, a 
natural plunge of approximately 40 feet, after which the remaining 45 miles of the mainstem channel is low-
gradient, wide, relatively stable and river stage is affected by backwater from the Columbia River, to which it 
discharges (Hulse et al. 2002). The Lower-Lower Willamette River comprises the final 17 miles and is contained 
by the Tualatin Mountains (or West Hills) to the west and a high bluff with lowlands to the east peppered with 
remnant volcanoes, like Mt. Tabor and Rocky Butte (OWEB 2005). This final reach wends through Portland, 
Oregon’s most populous and industrial city, to meet the Columbia River approximately 100 miles from the 
Columbia’s confluence with the Pacific Ocean (Wikipedia 2012).  
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EPA’s website indicates that the current Portland Harbor study area extends from the Columbia Slough to the 
Broadway Bridge. This translates approximately to river mile 1.0 to 11.8 of the lowest reach of the Willamette 
River, which is just north of Portland’s downtown center to about a mile before the river’s confluence with the 
Columbia River. With this approximately ten mile stretch of river at its center, the drainage area boundary 
extends upland to both the east and the west, incorporating a total of approximately 21.7 square miles or about 
13,785 acres. The river surface itself comprises approximately 3.7 square miles or about 2,350 acres. More than 
half of the remaining acreage is undeveloped open space. While parks and natural areas occur on both sides of 
the river, the vast majority (approximately 10.9 square miles or about 6,970 acres) makes up a portion of the 
heavily wooded hill slopes of Forest Park, from the ridge of the Tualatin Mountains down to the west side of the 
river. Multiple tributaries make their way to the river down through Forest Park and into pipes, culverts and 
man-made channels through or under the industrially developed west side floodplain within the study area. All 
east side tributaries have been diverted and no longer contribute discharge to the river within the study area. 
Highway transportation makes up approximately 0.5 square miles or about 300 acres of the uplands in the study 
area. Land uses on the remaining approximately 4,165 acres or about 6.5 square miles are an interspersed mix 
of industrial, commercial, vacant lots, residential areas, and roadways connecting them all.  
 
3.0 Potential Upland Source Contaminant Transport Pathways  
Using the full extent of state authorities, DEQ investigated or directed source control work at 171 upland sites 
in Portland Harbor. Preliminary investigation activities at these sites were designed to determine whether the 
site posed a potential or ongoing source of contamination to the river. Per the JSCS, these source control 
evaluations considered all potential, current and historical contaminant sources and current or reasonably 
likely future contaminant migration pathways for the contaminants to be transported to the river. Each 
potential pathway is summarized below. 
 
3.1 Direct Discharge 
Levels of contaminants in historical direct discharge streams were much greater than current loads, as 
environmental awareness, regulatory controls, and industrial practices have evolved over the past five 
decades. Current allowable discharges are regulated under individual or general permits issued in 
accordance with the Clean Water Act National Pollutant Discharge Elimination System legislation and 

guidance. City, state and federal illicit discharge programs are also in place to prevent direct discharges of 
pollution into streams. 
 
3.1.1 Waste and Wastewater 
Historically, waste and wastewater from industrial processes and private and municipal sewage were disposed 
of by dumping it untreated into the Willamette River. Current discharges are limited to permitted discharges of 
wastewater treated to the maximum extent practicable. 
 
3.1.2 Stormwater 

Pollutants in stormwater runoff, combined sewer overflows and intercepted groundwater discharge directly 

to the Portland Harbor Superfund Site through both private and public outfalls. In addition, runoff may flow 
overland and down the banks from a site to the river. When uncontrolled, overland runoff can transport 
sediment, debris and contaminants to the river. 

 
3.1.3 Overwater Activities 
Activities such as sandblasting, painting, loading and unloading, maintenance, repair and general 
operations that occur at riverside docks, wharves, or piers can deliver sediment, debris and contaminants 
directly to the river. In addition, discharges from vessels such as gray, bilge, and ballast waters; fuel 
releases; and spills may negatively impact the river. 
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3.2 Soil and Bank Erosion 

Erosion of upland soil and riverbanks by stormwater and river action may release contaminants to the river. 
Potential sources of contamination include past uses such as contaminated fill, waste piles, landfills and surface 
impoundments. 

 
3.3 Groundwater 
Contaminated groundwater may enter the river directly via discharge through sediments or bank seeps and may 
also infiltrate into stormwater pipes, ditches or creeks that discharge to the river. Contaminant migration may 
occur as non-aqueous phase liquids or as chemicals dissolved in the groundwater itself.  
 
3.4 Air Deposition 
Contaminants transported in the air can fall onto the river surface directly or onto land within the study area 
that can then be transported in stormwater runoff. Air deposition can happen during both dry and wet 
conditions. Air contaminants are generated though a combination of point (such as industrial smokestacks, 
painting, shredding/grinding, sandblasting, materials loading/unloading) and nonpoint (such as 
vehicle/vessel/aircraft emissions and plastics off-gassing) sources and can be wind-driven over long distances 
(including globally) before depositing. 
 
3.5 Upstream Sediment Impacted by Upland Activities 
Transport of contaminated sediment into the study area is noted in the JSCS as a potential concern for 
recontamination of the in-river remedy. Contaminants in upstream sediment can be transported downstream by 
hydrodynamic processes, like river currents, as well as being influenced by dredging, vessel traffic, propeller 
wash or other waterway activities.  
 
4.0 Potential for Sediment Recontamination and Unacceptable In-Stream Risk 
Sediment Recontamination Potential 
When remediated sediment sites become recontaminated, the environmental, economic and political 
consequences are significant. Therefore, several studies have been conducted, which evaluate cases where 
recontamination of remediated sediment have occurred and highlight lessons that can be applied to improve 
outcomes at sites under consideration for sediment remediation. Review of case studies indicates that the 
primary causes of sediment recontamination have been uninvestigated pathways, both in-stream and from 
uplands (ASTSWMO 2013, Nadeau & Skaggs 2007). Incomplete in-stream sediment removal or unidentified 
upstream or adjacent sediment contamination is the most frequent cause of recontamination by post-remedial 
river actions resulting in scour and residual resuspension (ASTSWMO 2013). Upland factors contributing to 
sediment recontamination have included uninvestigated bank and groundwater contamination and uncontrolled 
combined sewage and industrially impacted waste water and stormwater discharges (ASTSWMO 2013). DEQ 
anticipates that EPA’s approach to preventing sediment recontamination following implementation of the in-
water sediment remedy will focus on the more significant potential in-water factors, as highlighted by the 
studies referenced, and also include consideration of potential upland factors. As DEQ’s responsibility is for 
upland source control, the focus of this report is to demonstrate the potential upland sources have been 
sufficiently investigated and controlled to prevent sediment recontamination from potential upland factors. The 
fact that DEQ comprehensively investigated and controlled sources found in bank, groundwater and stormwater 
pathways within and upstream of the study area gives confidence that control of the primary potential upland 
causes of sediment recontamination, as defined by recontamination at other sites, will have been achieved in 
Portland Harbor prior to implementation of the remedy. This confidence is further enhanced by the following 
facts, which are unprecedented at other sediment sites, that: industrial waste water and stormwater discharges 
into Portland Harbor were separated in the 1950s; combined sewage overflows to the river were controlled in 
stages between 2000-2011; and, DEQ has undertaken upland and in-water cleanup actions at all of identified 
upstream areas with contamination at levels necessitating action. Details on these topics are provided in the 
appropriate sections that follow in this report. 
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Consistent with the JSCS, EPA Contaminated Sediment Remediation Guidance (2005), and EPA OSWER Directive 
9285.6-08, DEQ and EPA agreed that a lines and weight of evidence approach be utilized to evaluate the 
potential for recontamination of river sediment (EPA 2013a). EPA and DEQ further agreed that such an 
evaluation should be based on qualitative information, as well as quantitative data analyses, as necessary and 
appropriate for identifying recontamination risks (EPA 2013a). Per EPA’s national guidance (2005) and the 
Portland Harbor JSCS, completion of the evaluation of the potential for recontamination from upland sources 
prior to implementation of in-water sediment actions informs EPA’s selection of appropriate remedial 
techniques and timelines. If significant sediment recontamination potential is found at an individual upland site, 
especially where total control is not attainable, additional EPA-led source control measures may be needed as 
part of their response action. However, if sediment cleanup actions will result in significant benefits to human 
health or the environment, these actions should go forward despite on-going source risks. In addition, a 
recontamination evaluation during design of selected remedies should include thoughtful design of 
effectiveness monitoring and a management strategy that responds to the monitoring so that targeted action 
can be taken to prevent recontamination. 
 
As defined by EPA Region 10 Environmental Cleanup, sediment recontamination means “anything above a 
cleanup level” (Blocker 2014), but such deposits on remediated sediment may not require action beyond 
monitoring. Appropriately then, evaluation of the potential for post-cleanup sediment recontamination will be 
limited to only the contaminants for which sediment cleanup levels have been set in the EPA record of decision. 
At the time of this report, specific cleanup levels in Portland Harbor have not been finalized, but are anticipated 
be drawn from preliminary remediation goals that have been developed and are currently being refined. 
Because the proposed in-water remedy will rely on both initial construction elements and also longer term 
monitored natural recovery processes, DEQ anticipates determination of cleanup level exceedances to also be 
conducted on immediate and longer term time scales. And because EPA’s nine remedial action objectives are 
associated with varying spatial scales, DEQ anticipates assessment of recontamination to also reflect these 
varying spatial scales. Finally, because it will be difficult to design post-remedy sediment monitoring that will 
allow differentiation between in-water and upland contributions to any re-deposition of contaminants on 
remediated sediment areas, DEQ anticipates coordination with EPA on a case-by-case basis to determine 
appropriate response measures to any indication of recontamination.  
 
Unacceptable In-Water Risk Potential 
EPA states in working drafts on revised sections of the RI/FS that “It is the responsibility of the EPA risk manager 
to ultimately define the unacceptable ecological risks,” that these will be “based on the contaminants posing 
potentially unacceptable risk at the end of the baseline ecological risk assessment,” and that “these risks may 
become a basis for remedial actions.” Remedial alternatives presented in the draft Portland Harbor FS, propose 
sediment remedial actions, but do not directly address cleanup of the water column. Therefore, water column-
specific remedial goals are most appropriately applied as measures of progress toward meeting sediment 
remedial action objectives, rather than non-sediment cleanup levels intended to be met as a result of 
implementation of the sediment remedy. This is consistent with the record of decision on the Lower Duwamish 
Waterway that EPA recommended DEQ look to as an example of what to expect in Portland Harbor. Because 
EPA will not define contaminant cleanup levels in Portland Harbor until the record of decision, there is some 
uncertainty as to implications for upland source control actions to achieve compliance with the JSCS objectives. 
However, using EPA guidance and information developed at other CERCLA sediment sites already at the record 
of decision stage, such as the Lower Duwamish Waterway in Washington and the Gowanus Canal in New York, 
DEQ developed an approach to achieving acceptable levels of water column risk. DEQ’s approach is consistent 
with the post-ROD Lower Duwamish Source Control Sufficiency Review Process and with EPA CERCLA and Clean 
Water Act guidance on source control, in that once direct sources are controlled, subsequent contaminants in 
media like floodplain soils, stormwater discharges, and groundwater seeps, may be best handled under CWA or 
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state authorities (WDOE 2016, EPA 2005, EPA 2007, EPA 1998, EPA 2015a, EPA 2015c).  DEQ’s approach has 
three main elements, as described below.  
 
First, using DEQ’s promulgated rules and statutes for cleanup (Oregon Administrative Rules 340-122-0205 
through 340-122-0360 and Oregon Revised Statutes 465 and 466) and on-going programs for water quality 
protection (OAR 340 Divisions 40, 41, 42, 45, 48 and 54 and ORS 468b), DEQ’s source control work is intended to 
eliminate, control or minimize all sources of contaminants directly discharging from upland sites to the river. 
These programs and DEQ’s work under them are elucidated in the sections that follow. Second, DEQ’s source 
control evaluations conservatively use the lists of contaminants found at elevated concentrations in each 
sediment area of potential concern first drafted in the Remedial Investigation by the Lower Willamette Group 
(LWG 2010). Because many of these contaminants were not retained when the risk assessment was finalized, 
DEQ’s approach results in a more conservative evaluation of resultant contaminant concentrations investigated 
and following control measure implementation. And third, on-going discharges that are permitted under 
Oregon’s EPA delegated and approved Clean Water Act Section 402 National Pollutant Discharge Elimination 
System program are intended to meet water quality standards in-stream and fulfill total maximum daily load 
goals in order to support all designated and potential beneficial uses. Thus watershed-wide implementation of 
NPDES permits (inclusive of on-going monitoring), TMDL development and implementation and other water 
quality programs, as described in Sections 4.1 and 4.2 of this report, coupled with conservatively targeted source 
control work at upland sites in Portland Harbor, eliminates or reduces contaminant concentrations in alignment 
with anticipated remediation goals designed to be protective of river receptors.  
 
Per the intent of the CERCLA process, DEQ’s source control efforts support EPA’s in-water remedial efforts and 
both are focused on addressing legacy contamination. Following investigation and removal or control of these 
legacy sources, water quality in the river will be improved by remediation of contaminated river sediment and 
current regulations and controls of on-going discharges will be sufficient to protect the Willamette River from 
recontamination. 
 
In the following Sections 4.1 through 4.7 of this report, DEQ summarizes information on all potential sediment 
recontamination pathways on a harbor-wide basis, using information developed at the individual site level and 
in focused geographic regions. Considerations with Harbor-wide implications are presented first and include 
direct discharges from both stormwater and wastewater outfalls throughout the Harbor, linear transportation 
features that traverse the entire length of the project area on both sides of the river, contaminated riverbank or 
beach areas with the potential to be eroded from multiple locations within the study area, and groundwater 
plumes that interface with the river at locations throughout the Harbor. Elements of each pathway as to 
potential for sediment recontamination and unacceptable risk to river receptors are discussed further in the 
context of nine geographic regions. These georegions are grouped by historical or current districts or land uses, 
are associated with specific in-water sediment areas of potential concern and include tables and discussion of 
site specific information. Finally, a section on upland and in-stream remediation at locations upstream of the 
study area is presented.  
 
4.1 Direct Discharges   
Direct discharges to the Portland Harbor study area can occur over banks and from ships or docks and 
other over-water structures, but predominantly occur through up to approximately 450 outfalls. These are 
pictured on Figure 4.1, along with the status of stormwater source control evaluations at 171 upland sites 

in the Portland Harbor study area. While up to 525 individual outfalls were identified during surveys by the 
Lower Willamette Group, many have since been confirmed not to discharge. Figures in this report depict 
approximately 400 private outfalls and 50+ publicly-owned (City of Portland, Port of Portland, Oregon 
Department of Transportation and Multnomah County) outfalls. These outfalls were identified by City of 
Portland Industrial Stormwater staff investigations of existing records, site-specific knowledge, GIS 
mapping and ground-truthing and coordination with sites, as described in the City’s 2008 memorandum 
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titled: ISW Metadata Non-City Outfalls. During the course of investigations of upland sites and municipal 
stormwater, additional outfalls were formally abandoned or confirmed not to discharge. Therefore, not all 
the outfalls depicted in the figures in this report are currently active.  Formerly active outfalls may have 
historical significance and elimination of discharge through outfall abandonment is an important 
consideration for source control. Therefore, all identified outfalls remain in figures throughout this report, 
even when they no longer convey discharge to the river. 
 
4.1.1 National Pollutant Discharge Elimination System Permits 
NPDES 1200Z and 1200A Industrial Stormwater General Permits  
An inventory of individual and general permits allowing monitored waste water and stormwater discharges is 
included in each georegion section. The majority of permitted stormwater discharges are covered under general 
stormwater permits, triggered by the Standard Industrial Code of the operation and the fact that stormwater 
contacts industrial activities and then discharges to a water of the state. DEQ’s Water Quality division 
implements regulations and issues National Pollutant Discharge Elimination System permits under Section 402 
of the federal Clean Water Act, as an EPA-approved state program. NPDES permits undergo regular review and 
revision to iteratively improve discharges and reverse stream impairments. DEQ first issued a series of general 
stormwater permits in 1991, which expired in five years and have been evaluated for renewal, consolidation or 
additions since then on a five-year cycle. DEQ’s Water Quality division embarked on a process for renewal of the 
2007 1200Z and 1200A Industrial Stormwater general permits, per the regular five-year cycle, and also in 
response to a legal challenge to the validity of the 2007 1200Z permit and terms of a subsequent settlement 
agreement. At the time of the 2012 renewal, there were approximately 90 registered industrial stormwater 
dischargers under the statewide, 1200Z general industrial stormwater permit within the Portland Harbor study 
area.  
 
DEQ based the 2012 1200Z permit on the 2008 EPA Multi-Sector General Permit and made significant changes 
to the new permit, including: added narrative technology-based and water quality-based effluent requirements; 
lower metals benchmarks; required professionally engineered corrective actions at facilities that consistently 
exceed benchmarks; added pollutant monitoring – pollutants listed as impaired in the receiving stream (303(d) 
listed), additional industrial-related metals (cadmium, chromium and nickel), and sector-specific; more precise 
sample collection; and prioritized reporting. As a result, the majority of pollutants of concern for Portland 
Harbor sediment are now monitored in stormwater discharges under the 1200Z permit. These include: copper, 
lead, zinc, cadmium, nickel, chromium, chlordane, cyanide, hexachlorobenzene, PCBs, iron, aldrin, DDT, DDE, 
dieldrin, pentachlorophenol, and PAHs. At the time of this report, in Portland Harbor, there are 74 registered 
industrial stormwater discharges and 83 industrial sites confirmed with no exposure certification under the 
terms of the general permit. As such, approximately 175, or 35% of the approximately 495 industrial and 
commercial properties within the study area uplands apply stormwater management practices and are regularly 
inspected for compliance with industrial stormwater permits or no exposure requirements. In addition, City of 
Portland inspects and offers technical assistance to another 15% of the non-permitted facilities and still others 
apply stormwater management practices in compliance with City development requirements or corporate 
environmental goals. By area, these sizeable permitted facilities span approximately 70% to 90% of the non-
open space and residential areas of nearly all the geographic regions, as discussed in Section 4.6 of this report. 
Taken together, these facts significantly increase confidence that permit compliance protects against 
unacceptable risk to Willamette River receptors in Portland Harbor.  
 
DEQ is currently evaluating Portland Harbor specific data gathered since the 2012 renewal for consideration in 
the 2017 renewal process, as well as for updating the Integrated Report on waterbody impairment listings and 
the on-going Lower Willamette Total Maximum Daily Load development process. Data reported between 2012 
and 2014 indicate detections of PCBs, at method detection limits comparable to Portland Harbor screening level 
values, at only eight of the 74 permitted sites in the study area uplands. In applying the DEQ guidance tool 
discussed in Section 1.2 above, PCB concentrations at five of these eight sites fall below the flat portion of the 
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rank-order curve for PCB concentrations at heavily industrialized Portland Harbor sites (DEQ 2015). The three 
sites with PCB concentrations in the knee of the curve or above, have applied enhanced treatment or 
management practices with resultant decreases in concentrations by an order of magnitude and source control 
efforts to further reduce the PCB concentrations are ongoing. Engineered controls are required by mid-2016 at 
approximately 23 of the 74 permitted sites within the study area uplands, to reduce concentrations of one or 
more exceeding benchmark pollutant parameters, which include: copper, lead, zinc and total suspended solids, 
in order to maintain compliance with the permit. DEQ anticipates that implementation of engineered controls at 
these 23 sites will also reduce concentrations of impairment pollutants without compliance requirements, 
including: PCBs, DDx and PAHs, if detected.  
 
NPDES Municipal Separate Storm Sewer System Permits 
Another aspect of general permits for some discharges into Portland Harbor is the NPDES Municipal Separate 
Storm Sewer System or MS4 permits. These permits are also issued by DEQ on five-year cycles, but to 
governmental entities for coverage of broader conveyance systems than just site-specific discharges. The 
permits require system-wide stormwater management planning, iterative improvements and annual reporting. 
In Portland Harbor, MS4 permits control discharges from conveyance systems owned by the City of Portland, 
Port of Portland, Oregon Department of Transportation and Multnomah County. Specifics of these systems are 
discussed in Sections 4.1.2 through 4.1.5 below. 

 
NPDES Individual Wastewater Permits 
The last category of permitted discharges in Portland Harbor is of industrial wastewater. Individual permits are 
issued specific to site process discharges. In a few cases, stormwater discharges are also covered under 
individual permits in Portland Harbor. Individual permits consider the operation-specific pollutants and 
reasonable potential analysis, per national guidance, as to how allowable effluent limits and mixing zones are 
set. At the time of this report there are 11 individual wastewater permits active and in compliance in various 
geographic regions of the Portland Harbor area. 
 
For all permit types, compliance requirements must consider impairment pollutants and any Total Maximum 
Daily Load waste load allocations that have been set. Permit compliance is limited to water column 
considerations for beneficial uses and not river sediment, because Oregon does not have water quality criteria 
for sediment and the correlation between water column concentrations and sediment concentrations is not well 
understood, such that standardized method for establishing the appropriate correlation is not yet available.  
 
Because DEQ’s NPDES program is iteratively improved on five year cycles, compliance is regularly inspected and 
corrective actions are required, DEQ is confident that regulated discharges demonstrate sufficient source control 
for EPA’s in-water remedy to go forward. This confidence is supported by EPA Region 10 statements to the 
National Remedy Review Board in November 2015 and at multiple 2016 community meetings preparing the 
public for release of the EPA Proposed Plan. Both agencies are confident that current regulatory controls, 
coupled with DEQ’s source control efforts and the City of Portland’s control of combined sewage overflows, has 
produced good water quality in the river, which will be further improved by EPA’s remediation of contaminated 
river sediment. 

 
4.1.2 City of Portland Stormwater Outfalls  
Outfalls Investigation  
The City of Portland started investigating discharges from City-owned outfalls into Portland Harbor prior to the 
2000 listing as a Superfund Site. By 2000, the City had published a two-volume preliminary evaluation of the 20 
outfalls in the initial study area. The City also began documenting investigative work in two pilot basins, M-1 on 
Swan Island and 18 in the heart of the Westside industrial district, in reports through 2004. The pilot study work 
prompted a 2003 intergovernmental agreement between DEQ and the City of Portland for a cooperative 
approach to evaluating and controlling potential upland sources to the City conveyance system that might 
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adversely affect sediment and surface water quality in Portland Harbor.  A programmatic work plan for remedial 
investigation of all City outfalls discharging to the harbor was developed in 2004. Because the study area 
expanded, 39 outfalls (as shown on Figure 4.1) were investigated, 35 of which currently discharge separated 
stormwater. These outfalls are located on both sides of the river along nearly the entire ~10 mile reach of the 
project area and were ranked as a high priority for source control evaluation. City outfalls drain more than 5,000 
acres, or about half of the land that drains to the study area.  Open space is the predominant land use in areas 
served by City outfalls, followed by industrial, residential, major transportation, and commercial uses 
throughout the project area uplands. 
 
Work was conducted with DEQ oversight and EPA input and included: 1) in-river sediment investigation at many 
outfalls; 2) source tracing up the pipes to identify sources; 3) discovery of sites that were subsequently asked to 
join DEQ’s voluntary cleanup program for source control; and 4) implementation of control measures, primarily 
at identified sources and also through on-going refinement of DEQ and City programs. 
 
Extensive data collection, analysis and reporting for the 39 basins is documented in 64 reports and technical 
memoranda, along with 17 multi-basin or harbor-wide reports and quarterly progress reports. As a result of the 
City’s work, more than a dozen sites were identified as potential sources and brought into DEQ’s cleanup 
program to conduct source control investigations. In consideration of the extensive information collected and 
evaluated, the City made changes to a variety of on-going programs to improve stormwater quality conveyed to 
Portland Harbor through City-owned infrastructure. Because these programs are applied comprehensively 
throughout the Portland Harbor study area uplands, they also significantly improve stormwater discharges from 
non-City-owned conveyances. Examples of these City programs are: the illicit discharge program; industrial site 
stormwater inspections and technical assistance. A compilation of the City’s findings and conclusions on the 
outfalls project source control investigation and information on City programs that address stormwater 
discharges are summarized in the December 2013 Municipal Stormwater Source Control Report for Portland 
Harbor.  
 
Combined Sewer Overflow Abatement 
Under an order issued by DEQ, the City planned, funded and implemented a long term Combined Sewer 
Overflow, or CSO, abatement project from 1991 through 2011. Completion of the project reduced the annual 
volume of sewage overflow discharges to the Willamette River by 94%. As shown in the City of Portland 2011 
inset map below, this reduction includes outfalls to Portland Harbor, as well as upstream outfalls. Of the 16 CSO 
outfalls in the Portland Harbor study area, seven were controlled before the 2000 listing of Portland Harbor as a 
Superfund site and the remaining CSOs were controlled with the 2011 completion of the “Big Pipe” tunnel 
system. These CSOs consisted of mostly commercial and residential drainage. Because most of the industrial 
areas within Portland Harbor did not historically drain to the City conveyance system, they did not contribute to 
CSO events.  Industrial areas that did drain to City conveyances were separated when interceptors were installed 
in the 1950s.  
 
As shown in the City of Portland 2011 inset map below, there are now only eight points within the Portland 
Harbor study area (between the red bars) where overflows of combined sewerage and stormwater could occur 
(OF-24, OF-53, OF-52, OF-17, OF-47, OF-15, OF-46, and OF-43), as well as from four outfalls upstream of 
Portland Harbor. OF-23 does not appear in the inset map because it was abandoned and no longer discharges. 
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In the Harbor, OF-24 and OF-17 are not anticipated to overflow, as these are west side contingency relief points 
for either pump failure or in-pipe transient waves, respectively. OF-53 and OF-52 were controlled in 1995 and 
support the St. John’s interceptor pipe on the river’s east side, rather than the interconnected “Big Pipe” tunnel 
system. Currently, St. John’s interceptor overflows occur only during very high precipitation events. Over the 
past 13 years, only one 25-minute overflow event has occurred there (CoP 2012). Between 2006 and 2011, the 
“Big Pipe” tunnel system overflowed an average of 2.5 times per year (CoP 2012). With completion in 2011 of 
additional storage in the eastside tunnel, the average frequency of overflows has decreased to about twice per 
year (CoP 2012). These minimal overflows release stormwater stored in the big pipes that was collected from 
approximately 10,300 acres of impervious surfaces, on both sides of the river and both inside and outside of the 
Portland Harbor study area (CoP 2013a). Given the comingling of stored stormwater and the operational 
variability of the tunnel system, tracing a pollutant load from a specific source area to a discharge point is no 
longer possible.  If all four allowable overflow events occur in one year, the City estimates the total possible 
annual discharge to the river (both in and upstream of Portland Harbor) at up to 300 million gallons (CoP 2013a). 
For perspective, this amounts to approximately 3.8% of total runoff entering the interconnected stormwater 
collection and storage system or approximately 1.3% of the average annual flow of the Willamette River (CoP 
2013a). Further, only a portion of these estimated volumes is discharged to the Portland Harbor study area and 

Portland Harbor Upland Source Control Summary Report 
Updated March 25, 2016 

16



 

only during extreme precipitation events. In consideration of these volumes and variations, even if individual 
site source tracing were possible, dilution must be considered in any pollutant loading analysis of the discharges. 
 
Current Municipal Discharges in Portland Harbor 
While wet-weather combined discharges have been significantly abated, separated stormwater still discharges 
through 35 City outfalls into the Portland Harbor. These remaining separated stormwater discharges have also 
been reduced in volume and improved in quality by diversions, rerouting, infiltration and other site-specific or 
regional treatment improvements. Separated stormwater from outfall basins 15, 44A (before abandonment in 
2015) and 46 was diverted almost entirely to the wastewater treatment plant on the Columbia River (CoP 
2013b). More than half of the separated stormwater from outfall basins 17 and 43 was also diverted to the 
wastewater treatment plant (CoP 2013b). The City has installed swales, ponds and other facilities for treatment 
and detention of stormwater within basins 18, 22C, 42, 47, 48, 49, 50, S2, S5 and S6, many of which treat the 
entirety of basin runoff prior to discharge, as well as conveyance system treatment features in additional basins 
(CoP 2012b). Stormwater runoff from impervious areas in all basins draining to the Portland Harbor study area 
continues to be reduced through new development or redevelopment requirements, which require onsite 
infiltration to the extent possible. Stormwater quality has been improved through implementation of site-
specific source control measures, treatment improvements and municipal and state programs. 
 
The City’s extensive work in the Portland Harbor Outfalls Investigation adequately characterized potential 
sources to and discharges from the City stormwater conveyance system to Portland Harbor. EPA agreed with 
DEQ’s assessment that evaluation of all outfalls was adequate and additional monitoring should be implemented 
(EPA 2015b). The City’s on-going programmatic stormwater approach and source control measures 
implemented in most basins evaluated are adequate to demonstrate that source control has effectively been 
achieved.  
 
The City prepared a Source Control Measures Effectiveness Demonstration Report in September 2015. DEQ 
requested additional basin-scale monitoring to support the assumptions that: 1) identification of site-level 
sources and their control; 2) implementation of site-specific and area-wide source control measures and 3) 
regional implementation of on-going stormwater programs, are sufficient to prevent future stormwater 
discharges from recontaminating sediment or posing unacceptable risk to in-water receptors in Portland Harbor. 
In response, the City prepared technical memo that highlighted basin-scale data already collected at 30 of the 35 
outfalls that continue to discharge into Portland Harbor, provided a rationale in line with DEQ’s request for 
selecting additional outfalls to monitor that are representative of several criteria and a sampling and analysis 
plan for additional basin-scale monitoring at eight outfalls into the Harbor. Monitoring is intended to be 
completed in 2016 and 2017 with reporting of results beginning in 2017. Stormwater from the 39 City outfalls 
investigated is considered controlled, pending effectiveness demonstration and the potential for sediment 
recontamination is considered low.  
 
4.1.3 Oregon Department of Transportation Stormwater Outfalls  
Oregon Department of Transportation entered into an agreement with DEQ in August 2011 to undertake a 
source control evaluation of ODOT facilities that contribute stormwater runoff to Portland Harbor. These 
facilities include portions of Highway 26, Highway 30, I-5 and I-405, including the St. Johns Bridge and the 
Fremont Bridge and cover approximately 17 miles or 194 acres of impervious area. ODOT owns three outfalls 
that discharge to the Harbor (one on each side of the Fremont Bridge and one on the west side of the St. Johns 
Bridge) and contributes runoff to 29 outfalls owned by the City of Portland or privately and from scuppers on the 
Fremont Bridge. The ODOT outfalls investigation was ranked as a high priority for source control. ODOT 
evaluated the paint on the bridges and collected a limited number of stormwater solids and stormwater samples 
for analysis. Because concentrations of multiple pollutants analyzed exceed Portland Harbor screening level 
values, measures to remove pollutants from stormwater prior to discharge are warranted. ODOT is also 
evaluating the potential for transport of contaminated groundwater in or along stormwater infrastructure piping 
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within the study area uplands to the river. ODOT submitted a plan and schedule for implementation of 
additional and enhanced practices and controls to improve stormwater discharge and reduce the potential for 
recontamination of sediment and reduce risk to Willamette River receptors. ODOT and DEQ are currently 
collaborating to further refine and implement ODOT’s source control plan and develop a plan and schedule for 
demonstrating effectiveness of controlling contaminant discharges from ODOT facilities. Until measures are 
implemented and demonstrated to be effective, however, the highways and bridges are considered 
uncontrolled with a medium potential for recontamination. 

 
4.1.4 Port of Portland Stormwater Outfalls 
There are 23 MS-4 permitted outfalls to Portland Harbor under the jurisdiction of the Port of Portland. The Port 
has not entered into an Agreement with DEQ to undertake a stormwater source control evaluation specific to 
these outfalls. Instead, discharges to the majority (19 at Terminal 4 and 10 at Rivergate) are being investigated 
under individual site stormwater source control evaluations conducted by the Port or its tenants. These 
investigations, as well as information on the remaining three Port of Portland MS-4 outfalls, are discussed in 
Section 4.6 of this report in the Swan Island/Mocks Bottom, Guilds Lake, T4/International Slip and Rivergate 
geographic regions sections. 
 
4.1.5 Multnomah County Stormwater Discharges 
Multnomah County’s MS-4 permit covers discharges from the Broadway Bridge, which is further discussed in 
Section 4.6 of this report in the Albina and Pearl geographic regions. 

 
4.1.6 Private Outfalls  
Up to 400 private outfalls are reported to have once discharged to the Portland Harbor study area, though many 
of these have since been abandoned or determined not to discharge. The City of Portland outfalls, discussed in 
Section 4.1.2 and each georegion in Section 4.6 of this report, convey stormwater from approximately half of the 
uplands surrounding the study area, including Forest Park streams. ODOT, Port of Portland and Multnomah 
County MS-4 outfalls additionally convey approximately five percent of the study area uplands runoff. The 
remaining approximately 45% of runoff from the study area uplands is conveyed through the active private 
outfalls, mostly over short distances from properties directly adjacent to the river. Stormwater source control 
evaluations have been conducted at the majority of these properties and discharges permitted under NPDES 
industrial stormwater general permits are also conveyed through some of these outfalls.  
 
A comprehensive inventory of private outfalls into Portland Harbor may be considered a data gap, as detailed in 
Section 4.8 of this report. However, data from individual NPDES permits and pre-source control measure 
investigations and effectiveness monitoring from up to 171 sites that underwent stormwater-specific source 
control evaluations provides empirical information on reduced contaminant concentrations and loads in 
discharges from the majority of these private outfalls. In addition, the extensive investigations by the City of 
Portland and ODOT on shared discharges through 39 and 32 outfalls, respectively, as well as on-going 
monitoring data at the point of discharge to the conveyance system from approximately 75 registrations under 
the industrial stormwater general permits, provide representative information as to the effectiveness of 
application of site-specific source control measures and on-going water quality programs in reducing 
concentrations and loads of contaminants through all outfalls to Portland Harbor. These multiple lines of 
evidence indicate that contaminants of concern in stormwater discharges to the Harbor have been sufficiently 
controlled to prevent sediment recontamination and unacceptable risk to Willamette River receptors. 
 
4.2 DEQ Water Quality and Pollution Prevention Programs  
In addition to the extensive water quality discharge permit coverage in compliance in Portland Harbor, described 
in Sections 4.1 and 4.6 of this report, DEQ administers several other water quality programs under Clean Water 
Act and state authorities that facilitate improvements to stream sediment and water quality. Consistent with 
multiple EPA CERCLA and Office of Water guidance documents, after upland sources have been identified and 
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controlled to support the in-water remedy, subsequent upland sources are best addressed by on-going Clean 
Water Act and other state water programs (EPA 1998, 2005, 105a, 2015c). The following on-going state-led 
programs improve water and sediment quality in tributaries to the Willamette River and the river itself, 
including the Portland Harbor study area. 
 
Willamette Basin Total Maximum Daily Load – Sections 303 and 304 of the federal Clean Water Act require 
states to monitor and report on the status of waterbody health and develop plans to improve them, where 
needed. Known as a TMDL, a Total Maximum Daily Load is a pollution analysis to determine why some 
waterbodies in the basin do not meet water quality standards and a strategy for returning those waterbodies to 
a healthy status. In September 2006, EPA approved the DEQ TMDL for the Willamette Basin, which is Oregon’s 
largest basin and includes 12 subbasins. The approved TMDL focuses on water column reductions of bacteria, 
mercury and temperature, as the main problematic pollutants basinwide, and also focuses on water column 
toxics reduction in Johnson Creek, which is a major tributary of the Lower Willamette subbasin. Information on 
DEQ’s EPA-approved TMDL for the Willamette basin is available at: 
http://www.deq.state.or.us/wq/tmdls/willamette.htm#w. 
 
Section 303(d) impairment pollutants in the lowest reach of Willamette River include: aldrin, biological criteria, 
chlordane, cyanide, DDT, DDE, dieldrin, hexachlorobenzene, iron, manganese, PCBs, pentachlorophenol, PAHs 
and chlorophyll a. EPA-approved TMDL parameters in the lowest reach include Dioxin (2,3,7,8 TCDD), e coli, 
mercury and temperature. In alignment with DEQ’s 2012 Integrated Report - Total Maximum Daily Load 
priorities and schedule (DEQ 2014) and the current Performance Partnership Agreement between DEQ’s Water 
Quality Programs and EPA Region 10 Office of Water (EPA & DEQ 2014), DEQ is not currently pursuing TMDLs for 
the remaining impairment parameters. Rather, DEQ is pursuing facilitation of projects that result in 
improvements to water quality. The existing sediment contamination in the lowest reach of the Willamette River 
resulted mainly from direct dumping of industrial waste products, which ceased several decades ago. Even after 
several decades of potential degradation and isolation by natural river processes, sediment contamination 
persists in this reach of the river at concentrations that are well above acceptable concentrations determined by 
EPA’s risk assessment. While Oregon has not promulgated water quality standards for sediment and there is no 
currently accepted method for accurately determining contaminant loads to sediment from water column 
discharges, contaminant concentrations in sediment are several orders of magnitude higher than potential loads 
from all currently permitted discharges combined. Because contaminated sediments impair the water column 
through resuspension and pore-water exchange partitioning, the most effective water quality improvement in 
the lower Willamette will be realized through EPA’s sediment cleanup in Portland Harbor. Support of this effort 
has been DEQ’s chief focus for facilitating water quality improvement in the basin for more than 15 years. 
Because the in-water remedy is anticipated to improve water quality by removing or isolating contaminant 
sources in sediment, thereby preventing them from entering the water column, sediment cleanup is an excellent 
example of an alternative pollution reduction strategy in lieu of TMDL development.  Such approaches are 
encouraged by EPA’s 2013 Office of Water Memorandum: A New Long Term Vision for Assessment, Restoration 
and Protection Under Clean Water Act Section 303(d) Programs (EPA 2013c), committed to by DEQ and EPA in 
Appendix C 2.6 of the current Performance Partnership Agreement (EPA & DEQ 2014), and are supported by 
demonstrated success at the McCormick and Baxter site within Portland Harbor. Due to completion of removal 
and capping in the river at the McCormick and Baxter site, and following eight years of post-remedy water 
quality monitoring there, DEQ submitted a justification to EPA in 2013 proposing to re-categorize this reach as a 
Category 4b water for pentachlorophenol, eventually allowing delisting of pentachlorophenol from the 303(d) 
list. Similarly, DEQ anticipates that Portland Harbor post-remedy water quality monitoring will also allow 
delisting of several additional toxics parameters throughout the Portland Harbor reach, such that development 
of TMDLs for those parameters will continue to be unnecessary.  
 
In addition to DEQ’s facilitation of EPA’s in-stream Portland Harbor cleanup, DEQ is also working to reduce water 
column toxics in the tributaries to the lower river. Water column toxics load allocations and potential for toxics 
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to deposit on stream bed sediment are based on correlation with total suspended solids. Focusing on reducing 
total suspended solids in discharges can also decrease concentrations of toxics in both the water column and in 
stream sediment. This helps to confirm that DEQ’s stormwater source control work in the uplands of the 
Portland Harbor study area and compliance with NPDES industrial stormwater general permits throughout the 
Lower Willamette subbasin, are improving both the sediment and water quality of the very lowest reach in the 
subbasin. 
 
Clean Water State Revolving Fund - The Clean Water State Revolving Fund loan program provides low-cost loans 
to public agencies for the planning, design or construction of various projects that prevent or mitigate water 
pollution. DEQ partners with Oregon communities to implement projects that attain and maintain water quality 
standards, and are necessary to protect recreation, fish habitat, boating, irrigation, drinking water and other 
beneficial uses. A list of projects with water quality benefits to the Lower Willamette subbasin is provided below 
in Table 4.2. 
 

Table 4.2 Clean Water State Revolving Fund Projects in the Lower Willamette Subbasin 

LOAN # BORROWER PROJECT DESCRIPTION WATER QUALITY BENEFIT 

R06655 City of 
Milwaukie 

Installing sewer collection lines throughout an area of 
the city near Johnson Creek.  Project provides the 
option for residents on septic systems and cesspools to 
connect to the Milwaukie Sewer system. 

Improved Johnson Creek by preventing 
direct contamination from raw sewage 
 

R06224 
R22403 

Clackamas 
County 
Service 

District #1 

Installing sewer collection lines throughout an area of 
unincorporated Clackamas Co near Johnson Creek.  
Project provides the option for residents on septic 
systems and cesspools to connect to the CCSD#1 Sewer 
system. 

Improved Johnson Creek by preventing 
direct contamination from raw sewage 
 

 

R22400 North Clackamas area facilities plan Led to projects funded by loans R06224, 
R22403 

R22401 Ultraviolet Light Disinfection at Kellogg No more chlorine residual in effluent 
headed to the Willamette 

R70030 
R70031 

Oak Lodge 
Sanitary 
District 

Construction of a new Wastewater Treatment Plant at 
current plant’s location. 

Greatly improves effluent directly 
discharged to the Willamette 

R70650 
City of 

Oregon City 
 

Holcomb outlook park place collector sewers Improved collection that leads to CCSD 
treatment plants 

R70651 Sewer separation – phase 6 No more combined sewage/storm and 
the potential for overflow to either 

R31740 City of 

Estacada 

Construction of a nitrifying trickling filter for the tertiary 

treatment of ammonia 

Improves effluent discharged to the 

Clackamas River 

R74160 

City of 
Portland 

 

Separating  sewer lines in the Tanner Creek area No more combined sewage/storm and 
the potential for overflow to either 

R74161 Super Adventist LID collector sewers More sewage to treatment instead of 
septic 

R74162 Irvington & Burnside collector sewers More sewage to treatment instead of 
septic 

R74163 Riparian Revegetation More shade improves temperature 

R74164 Collection System Expansion.  Partnered with 
Milwaukie and CCSD#1 to sewer area near Johnson 
Creek. 

Improved Johnson Creek by preventing 
direct contamination from raw sewage 
 

R74165 Wastewater Treatment Plant Disinfection Less chlorine residual to Willamette 

R74166 Kelly Creek-Johnson Creek Stream and floodplain restoration 

R74167 Southwest Parallel interceptor Fewer combined sewer/storm and 
overflows 

R74168 Peninsular Force Main Fewer combined sewer/storm and 
overflows 

R74169 Johnson Creek willing seller Non-point source protection 

R74170 Tanner Sewer Separation Less combined sewer/storm and 
overflows 
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R74171 Riparian Revegetation More shade improves temperature 

R74172 Alsop-Brownwood Stream and floodplain restoration 

R92261 Tri-City 
Service 
District 

Wastewater facilities plan Planning for other projects funded and 
listed here 

R92262 Alternative disinfection facility Less chlorine residual to Willamette 

 
Toxics Reduction Strategy – In November 2012, DEQ formalized statewide toxics reduction efforts by publishing 
a strategy summary, available at: http://www.deq.state.or.us/toxics/docs/ToxicsStrategyNov28.pdf. The 
strategy includes a focus list of toxics, which includes most of the impairment pollutants in the Lower Willamette 
River and Portland Harbor contaminants of concern, such as PCBs, DDT, phthalates, metals and VOCs. The 
strategy also identified opportunities for reducing loads of the focus list of toxics by working across existing 
programs in land, water and air quality. Finally, the strategy identifies actions and priorities for enhancing 
integration, prioritization and effectiveness of existing toxics reduction efforts; identifying further reduction 
needs; and better assessment and characterization of toxics in Oregon. 
 
Pesticide Stewardship Partnership Program – One of the most successful of DEQ’s toxics reduction efforts is the 
Pesticide Stewardship Program. Information on the program is available at: 
http://www.deq.state.or.us/wq/pesticide/pesticide.htm. Begun in 2000 in the Columbia Gorge fruit growing 
areas associated with Hood River and Mill Creek watersheds, DEQ used water quality monitoring data on 
pesticides to explain the problem to the community and engage growers in improving application and 
management to reduce pesticides in these streams, as demonstrated by on-going monitoring. Substantial 
improvements have been noted in water quality of the streams over the ten years of the program. Similar 
programs were launched with federal funding between 2005 and 2007 in three tributaries to the Lower 
Willamette River – Clackamas River, Pudding River and Yamhill River. Between 2013 and 2015, additional 
pesticide collection events were held and on-going monitoring indicates substantial reductions in concentrations 
of pesticides in some watersheds, including Noyer Creek in the Clackamas Watershed, which is tributary to the 
Lower Willamette River. As the program actions and monitoring are continuing, DEQ anticipates further 
significant reductions in pesticides in these tributaries, with tandem improvements in the Willamette River. 
 
4.3 Linear Transportation Features  
Linear transportation features may have the potential to convey on-going stormwater or erodible soil to the 
river. If historical or on-going sources are present and potential pathways are uncontrolled, the potential for 
recontamination of the future in-water remedy exists. The following subsections describe the three linear 
transportation systems, source control investigations and measures, and their potential for sediment 
recontamination and unacceptable risk to surface water receptors. 
 
4.3.1 Oregon Department of Transportation Highways  
The investigation and source control measures plan for stormwater outfalls and conveyance lines from these 
facilities is described above in Section 4.1.3 of this report. The ODOT highway facilities within the study area 
uplands do not include any areas of erodible banks. Therefore, as noted above, the potential for sediment 
recontamination and unacceptable risk to Willamette River receptors is considered medium until stormwater 
source control measures are implemented and demonstrated to be effective. 
 
4.3.2 Portland Bureau of Transportation Roadways  
There are approximately 267 acres of paved roadways owned by the City of Portland within the study area 
uplands, 225 acres of which were addressed by the City stormwater source control investigation (CoP 2013b) 
described above in Section 4.1.2 of this report. Roadways make up only a small portion of the acreage in basins 
investigated by the City, some of which is mostly residential and commercial with lower assumed potential for 
contaminant conveyance. Roadways that serve industrial and contaminated sites have a higher potential for 
conveying contaminants to the river through the storm sewer system. City programmatic and individual source 
control measures are applied to roadways and stormwater control components are regularly maintained by the 
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Portland Bureau of Transportation. Additional information on specific practices applied in Portland Harbor 
upland areas is under development and will be evaluated as part of the City’s effectiveness demonstration work 
for the City outfalls project. No areas of PBOT roadways with erodible banks were identified. Therefore, as 
described above, the potential for sediment recontamination and unacceptable risk to Willamette River 
receptors from PBOT roadways is considered low until the existing or additional measures, as warranted, are 
demonstrated to be effective. 
 
4.3.3 Railroads  
Active rail lines, operated by Union Pacific Railroad, BNSF Railway Company and Portland Terminal Railroad, are 
present on both sides of the Willamette River through Portland Harbor.  DEQ rail related source control 
investigations and control efforts are focused on rail features that have the most potential to be significant 
sources, including: rail yards (e.g., Willbridge Rail Yard, Guilds Lake Rail Yard, UPRR Albina Rail Yard); rail support 
and maintenance facilities (e.g., former Hoyt Street Rail Yard and UPRR St. Johns Tank Farm) and spurs at some 
sites throughout the study area uplands (e.g., Rivergate, T-4/International Slip, Swan Island/Mocks Bottom, T-2, 
RM 11E, Gunderson). Because investigations identified PCBs and other Harbor-wide contaminants of concern at 
some of these rail operations, it is anticipated that lines in some areas adjacent to surface water could be 
potential sources through the stormwater or bank erosion pathways. Five areas where additional evaluation 
may be warranted include: North Doane Lake; the rail bridge across the Willamette River at approximately river 
mile 6.8; the east riverfront from Triangle Park south to Mocks Bottom at approximately river mile 7.7 to 8.0E; 
the east riverfront along the north portion of Willamette Cove at approximately river mile 7.5E; and the east 
riverfront at the Broadway Bridge and south from approximately river mile 11.6 to 11.9E. Given the small land 
area, lack of known releases, and lack of information on bank conditions and overland flow potential, DEQ 
designated further investigations as low priority and considers the potential for sediment recontamination and 
unacceptable risk to Willamette River receptors to be low. This data gap is acknowledged in Section 5.1.2 of this 
report, which details plans for filling it, as warranted. 
 
4.4 Groundwater and Plumes 
In general, upland site characterization activities follow the CERCLA Preliminary Assessment, Site Investigation, 
Remedial Investigation process outlined in DEQ and EPA guidance.  Upland groundwater investigations focus on 
determining if groundwater is impacted by site activities and, if so, whether a contaminant plume may adversely 
impact the Willamette River.  Following the JSCS process described in Section 1.2, DEQ categorized groundwater 
with contaminant plumes into two main categories:  1) plumes that have potential to recontaminate sediment; 
and, 2) plumes that are not likely to recontaminate sediment, but may present risk to river receptors.  
Assessment of the potential for sediment recontamination or risk to in-water receptors via groundwater plumes 
is based on contaminant concentrations, size of the plume and chemical properties allowing contaminants to 
transfer from groundwater to sediment. DEQ considers plumes with the potential to recontaminate sediment as 
a high priority to ensure that source control measures are sufficiently in place so that the in-water remedy can 
proceed. Plumes that present potential risk to river receptors are considered medium to high priority and source 
control measures for these plumes may be implemented immediately or integrated into the overall upland or in-
water cleanup remedy.   
 
Strategies for groundwater source control include engineered hydraulic control systems to prevent the 
migration of contaminated groundwater to the Willamette River, remediation technologies that treat or remove 
contaminants from the groundwater and combinations of control systems and remediation technologies. The 
effectiveness of the hydraulic control systems is confirmed by measuring groundwater levels at monitoring 
points specifically designed for this purpose and conducting a capture zone or gradient control analysis (EPA, 
2008).  Groundwater chemical data from monitoring wells located at the top of riverbanks are used to measure 
the remedial progress towards achieving protective levels.  In instances where contaminant concentrations in 
riverbank monitoring wells are approaching protective levels, sediment pore water from the biological active 
zone in the groundwater discharge area may be sampled to confirm source control objectives are met. 
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Figure 4.3 identifies: 1) sites evaluated by DEQ for groundwater impacts; 2) the contaminant plumes 
characterized by these investigations; and, 3) plumes where controls have been applied or determined not to 
require controls. Groundwater investigations and the status and strategy for each plumes identified within the 
study area uplands is presented by georegion in Section 4.6 of this report. DEQ made data-driven, site-specific 
determinations that groundwater source control measures were warranted or not. These determinations, along 
with implementation of any needed source control measures with subsequent effectiveness demonstration, 
allow DEQ to conclude that groundwater source controls have been applied sufficiently to protect the EPA in-
water remedy from sediment recontamination and unacceptable risk to in-water receptors. 
 
4.5 Erodible Banks  
Riverbanks at sites were evaluated following the JSCS to determine if they present a potential for contaminant 
transport to the Willamette River by erosion of bank soils or mass wasting.  Bank areas of concern are depicted 
on geographic regions Figures 4.6.1 through 4.6.9, and in site-specific information presented in Section 4.6 of 
this report. Per discussions with EPA, except for the few sites discussed in the geographic region sections, DEQ 
deferred the selection of riverbank source control measures, design, permitting and implementation to EPA.  
This allows for efficient integration of the riverbank source control measure design, permitting and construction 
with the in-water sediment remedial work. 
 
4.6 Geographic Regions of Upland Source Control Areas 
The following section offers a summary of status and pathway details at each site that DEQ has evaluated for 
upland source control. DEQ divided the uplands surrounding the study area in nine distinct geographic regions 
based on historical or current districts or uses, as depicted on Figure 4.6.a. Each geographic region is discussed 
below using a geographic region figure, sites status table and text.  
 
Figure 4.6.b presents a legend for use in interpreting each georegion figure. These maps are information rich 
and include: 

 Each site investigated, listed by name; 

 Source control measures implemented at each site; 

 In-water sediment areas of potential concern and sediment decision units; 

 EPA in-water early action areas; 

 Stormwater outfalls with ownership; 

 Anticipated riverbank action areas; 

 Groundwater plumes with status; and 

 EPA-led upland sites. 
 
The geographic region site tables present a quick overview of each area by listing:  

 Each site name and DEQ Environmental Cleanup Site Information (ECSI) data base number;  

 Contaminant transport pathways evaluated;  

 Priority assigned to each pathway per the JSCS and reported in DEQ Milestone Reports;  

 Source control measures applied where needed and when;  

 Decision document format, where applicable; and  

 Site-specific recontamination potential determination.  
 

Pathway priorities were determined in accord with the JSCS upland contaminant prioritization scheme, 
summarized in Section 1.2 of this report, and reported in each Milestone Report DEQ submitted to EPA in 2006 
through 2013. Once assigned, priorities helped to direct DEQ’s workload and the priority assignments are not 
changed. When the tables indicate that DEQ issued a source control decision (labeled as SCD in tables), all 
potential contaminant transport pathways were evaluated and EPA and partners had the opportunity for review 
and comment on each aspect of that particular source control decision.  DEQ anticipates that EPA will provide 
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similar opportunity for review and comment by DEQ and partners on source control decisions on the three 
active EPA-led upland sites. When the tables indicate DEQ issued a no further action (labeled as NFA in tables) 
determination, this was an action taken under DEQ’s Cleanup rules, usually without review by EPA and partners 
because the pathways to the river were not complete, the action pre-dated the listing of Portland Harbor as a 
Superfund site or the site was outside of the initial study area. The site specific recontamination potential 
determination represents DEQ’s qualitative evaluation of the available lines of evidence, based on site 
investigations and implementation of effective source control measures. When more than one pathway is 
complete, only the highest potential for recontamination is indicated in the table. 
 
Text for each georegion section describes: 

 An overview of the geographic region area; 

 Contaminants found elevated in in-water sediment areas of potential concern; 

 EPA in-water early action areas; 

 Direct discharges from area outfalls; 

 Additional details on sites with high and medium priority pathway designations listed in the site status 
tables and those where EPA is responsible for  upland source control; and 

 DEQ’s qualitative conclusions about the potential for recontamination of the in-water remedy for each 
geographic region. 

 
Because this report is a summary and the source control process is iterative and complex (Flint & Thomas 2013), 
not all of the evolving details of work on the sites can be captured in the simplified maps, tables and text. More 
information on the evolving source control efforts at sites can be found online in the DEQ Milestone Reports 
(2006 – 2013), in DEQ’s ECSI database (searchable using site specific ECSI #) or in site files at DEQ’s Northwest 
Region office and available via public records request form. 
 
4.6.1 Albina - RM 9.9 - 11.8 W 
Area Overview - The Albina geographic region encompasses the historical town of Albina, established in 1873 
and annexed into Portland in 1891 (Roos 2008). The Albina docks first established towering grain elevators in 
the late 1890s (Blalock 2012). By the early 1900s, manufacturing, shipping and railroad activities greatly 
expanded in the Albina georegion (Roos 2008), including establishment of Albina Engine and Machine Works, 
Inc. in 1904, which built, repaired and broke ships through 1971 and then into the mid-1980s as Dillingham Ship 
Repair (Shipbuilding History 2014). Interstate 5 was built through the area in the 1960s and current land use is a 
mix of industrial along the shoreline with residential and commercial further from the river, with the limits of 
the upland study area mainly between the I-405/I-5 freeway corridor and the river. 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 24, 25 and a portion of area 23 off shore along the Albina 
geographic region, as depicted on Figure 4.6.1. Contaminants found at elevated levels in these AOPC units were 
identified in a draft matrix in 2010, during the Lower Willamette Group’s remedial investigation process, as 
listed in Table 4.6.1-1 below. As the in-water feasibility study progressed, EPA refined AOPCs into draft Sediment 
Decision Units (EPA 2014) based on site-wide contaminants of concern. DEQ referred to the AOPCs and 
associated contaminants of interest in directing upland source control work and as a conservative line of 
evidence for recontamination evaluation. 
 

Table 4.6.1-1 Albina Geographic Region Sediment Areas of 
Potential Concern and Elevated Contaminants of Interest  

AOPC Contaminants of Interest 

23 cadmium, copper, lead, mercury, zinc, PCBs, DDT 

24 copper, lead, mercury, PCBs 

25 copper, zinc, PCBs, delta-HCCH, DDx, dieldrin, endrin 

                               (Source:   2/17/2010 draft AOPC Matrix LWG RI) 
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EPA Early Action-like Supplemental RI/FS Action – EPA entered into an Administrative Order on Consent in April 
2013 with the River Mile 11E Group that includes CalPortland (formerly Glacier NW), Ross Island Sand & Gravel, 
Cargill, Inc., PacifiCorp, CBS Corporation, DIL Trust, Pacific General Electric and the City of Portland. The River 
Mile 11E area is shown on Figure 4.6.1. 

Direct Discharge – While not all the outfalls depicted on Figure 4.6.1 are currently active, each was initially 
identified as a potential historical discharge point. City of Portland MS-4 permitted stormwater outfalls 42, 43, 
44, 44A, 45, 46 and 47 drain portions of the Albina georegion to the Willamette River at the points shown on 
Figure 4.6.1. However, most drainage from City outfalls 43, 44A and 46 was diverted to the Eastside Tunnel in 
2011, eventually being treated at the Columbia Boulevard publicly-owned treatment works and discharged to 
the Columbia River. In 2015, outfall 44A was abandoned and no longer conveys or discharges runoff from this 
basin. Detailed information about the basins and sites the City outfalls in this georegion drain is available by 
outfall number in the appendices of City’s 2013 Municipal Stormwater Source Control Report for Portland 
Harbor. ODOT contributes MS-4 permitted runoff from Interstate 405 through ODOT-owned outfall WR-306 and 
through scuppers on the Fremont Bridge, both of which contribute discharge to AOPC 25. ODOT is preparing a 
plan for implementation of source control measures to reduce contaminants above screening levels in 
stormwater and elevated in sediment in AOPC 25.  Multnomah County contributes runoff from the Broadway 
Bridge over the river at approximately river mile 11.6. Up to 27 private outfalls also discharge stormwater along 
the east side bank between river miles 9.9 and 11.8, all but four of which discharges from sites undergoing 
source control evaluations. While not all are still active, discharges through many of these private outfalls are 
permitted under five assignments of the NPDES Industrial Stormwater General permits, as listed in Table 4.6.1-2 
below. The extensive areas where these permits and management practices are applied are shown with purple 
striping on Figure 4.6.1. Including ODOTs MS-4 permitted facilities, approximately 50% of the area within the 
Albina georegion has permits and management practices applied. 

Table 4.6.1-2 Albina Geographic Region NPDES Industrial 
Stormwater General Permit Registrants, No Exposure 

Certifications, or Best Management Practices 
 Permit # 

K F Jacobsen & Co Inc-Plant 1200A 

Ash Grove Cement Company 1200Z 

Central Premix Concrete Products Company 1200Z 

Temco, LLC Irving Elevator 1200Z 

Union Pacific Railroad Albina Yard 1200Z 

Advanced M&D Sales NEC 

Cloudburst Recycling NEC 

Forge Graphic Works Inc NEC 

Steelab LLC NEC 

Stumptown Printers Worker Coop. NEC 

former Westinghouse (City Water Bur) BMPs 

PacifiCorps Albina & Knott St substations BMPs 

Glacier NW BMPs 

Upland Sites Investigated – As depicted on Figure 4.6.1 and summarized in Table 4.6.1-3, DEQ evaluated 14 
upland sites with one or more potential pathways for source control in the Albina geographic region. Additional 
details are provided in the text that follows the table for the one site with a medium priority pathway.  
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Table 4.6.1-3 Albina Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

UPRR Albina 178 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Excluded 
Excluded 
Excluded 
Cleanout/line repair 2007, 2008 & 
2013, BMPs – effectiveness pending 
Excluded 

SCD 
anticipated 

2016 
Low 

Goldendale 
Aluminum 

2440 Overland flow 
Bank erosion 
Groundwater 
Stormwater 

Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
Excluded 

SCD & NFA 
2004 

EPA issued 
letter in 

support of SCD 

Low 

Pacificorp-Albina 
Substations 

5117 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Infiltration on site 2012 

SCD 2016  
EPA review 

pending 
Low 

Tarr Inc. 1139 Groundwater Med Vapor extraction 2009-2016, 
bioremediation planned for 2017 - 
Uncontrolled 

SCD 
anticipated 

2018 
Low 

Glacier NW 5449 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Excluded 
Stabilization SCMs 2015 
Anticipated to be excluded 
BMPs 2012-2105 – effectiveness 
pending 
Excluded 

SCD 
anticipated 

2016 
Low 

Westinghouse 
(former) 

4497 Groundwater 
 
Stormwater 

Low 
 
Low 

Anticipated to be excluded – wells & 
monitoring in process 
Infiltrate/POTW 2012 

SCD 
anticipated 

2017 
Low 

Cargill-Irving Grain 
Elevator (Temco) 

5561 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Excluded 
Anticipated to be excluded 
Excluded 
BMPs 2012-2015 – additional SCMs 
planned 2016 - Uncontrolled 
Excluded 

SCD 
anticipated 

2016 
Low 

Tucker Building 3036 Stormwater Low Storm system removed/paved 2002, 
Excluded 

NFA 2004 
included in SCD 
for 5117 2016  

Low 

Industrial Battery 
Building 

935 Stormwater Low Soil & building removal 1994, Excluded 
NFA 1995 Low 

Valvoline Inc 3215 Stormwater Low Excluded NFA 2003 Low 

Master Chemical  1302 Stormwater Low Excluded NFA 1996 Low 

Ross Island 5577 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
Excluded 
Excluded 

NA Low 

WR Grace 
(Vermiculite NW) 

2761 Stormwater Low EPA removal action 2006, Excluded 
EPA 2007 Low 

Cascade Brake 
Products 

1019 Stormwater Low Excluded 
NA Low 

14 sites – 9 sites closed – 6 sites (23 pathways) excluded – 5 SCDs anticipated – 9 sites w/SCMs – 2 pathways uncontrolled 

 
Tarr Inc. (ECSI #1139) 
The Tarr site, located approximately 1/3 of a mile inland on the east side of the Willamette River near river mile 
11, covers approximately 1.49 acres. Commercial and industrial development began on the northern portion of 
the facility in the late 1950s and a variety of chemicals were handled since then, including fuels (gasoline, diesel, 
and kerosene), solvents (petroleum, alcohol, ketone, chlorine, and acetate/glycol), and lubricating oils. 
Underground storage tanks were initially used to store fuel and non-chlorinated solvents. Above ground tanks 
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were installed in 1963 for chlorinated solvent storage. Bulk product storage was converted entirely to above 
ground tanks in 1989 and the underground tanks were removed in 1990. The remedial investigation determined 
that site releases impacted upland soil and groundwater with tetrachloroethene and trichloroethene. The 
stormwater and the riverbank erosion pathways were excluded as incomplete.  

Groundwater - A total of sixteen groundwater monitoring wells were installed. The dissolved-phase 
groundwater plume extends from the Tarr facility to the west-southwest, with approximate dimensions 
of 600 to 800 feet wide and 2,000 feet long. Access to private property could not be attained for well 
placement to define the end of the plume adjacent to the Willamette River. However, given the 
concentrations of PCE and TCE at the furthest down gradient well and the estimated travel distance of 
450 feet to the transition zone, the PCE concentration is expected to exceed human health ambient 
water quality criteria for organism consumption and Portland Harbor screening level value at the 
interface with the river but present a low sediment recontamination potential. Source control measures 
are required to protect Willamette River receptors and DEQ anticipates implementation of a final 
remedy in 2016-17, in accordance with the remedial investigation and feasibility study process schedule. 
Once implemented, monitoring will be required to demonstrate effectiveness, and source control will be 
considered complete. 

 
Albina Georegion Recontamination Potential Conclusions – With the exception of the groundwater pathway at 
the Tarr site, all potential pathways from sites in the Albina georegion were determined to be of low priority. 
Further investigation supported exclusion of all potential pathways to the river from five sites and one or more 
pathways at all 14 sites. Stormwater discharges have ceased from the majority of Albina georegion sites, due to 
a combination of site specific infiltration techniques, infrastructure removal, and municipal stormwater 
rerouting. While stormwater continues to discharge from some sites, best management practices are applied 
and discharges are monitored under NPDES regulations and ODOT plans to implement source control measures 
to reduce contaminants in runoff from I-405/Fremont Bridge in 2015-17. Only one small area of the bank in this 
georegion, at the Glacier facility, was determined to need source control measures. This bank area was 
stabilized in 2015. Therefore, provided effective measures are implemented for the Tarr groundwater plume and 
ODOT stormwater discharges, the potential for sediment recontamination and unacceptable risk to aquatic 
receptors is low for the entire georegion and source control has sufficiently been achieved to support the in-
water remediation work. 
 
4.6.2 Pearl District – RM 10.3 – 11.8 W 
Area Overview – While platted as a residential area in 1869, the Pearl District story was driven by trains (Explore 
the Pearl 2014). Union Station was built in 1896 to accommodate passenger rail service and in the early 1900s 
railroad barons vied to develop the prime land in the area to support freight handling, locomotive servicing and 
a multi-modal travel hub.  By 1910, multi-story brick freight houses, manufacturing facilities and commercial 
buildings dominated the area. Rail lines and industrial areas were close to the river to take advantage of barge 
connections for raw material imports and finished product exports, but as transport modes shifted to highways 
and air cargo beginning in the 1950s, passenger and freight rail and barge services declined. The US Post Office 
built the main mail processing facility for Oregon and Southwest Washington next to Union Station in 1964. By 
the 1970s the rail yards fell into disuse, warehouses laid empty and infrastructure began failing. Redevelopment 
planning in the early 1980s led to the current mix of residential and commercial use in the area. 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 24 and 26 off shore along the Pearl District geographic region, as 
depicted on Figure 4.6.2. Contaminants found at elevated levels in these AOPC units were identified in a draft 
matrix in 2010, during the Lower Willamette Group’s remedial investigation process, as listed in Table 4.6.2-1 
below. As the in-water feasibility study progressed, EPA refined AOPCs into draft Sediment Decision Units (EPA 
2014) based on site-wide contaminants of concern. DEQ referred to the AOPCs and associated contaminants of 
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interest in directing upland source control work and as a conservative line of evidence for recontamination 
evaluation. Note that no Sediment Decision Units are identified by EPA on west side of the Willamette River 
adjacent to the Pearl Geographic Region. 
 

Table 4.6.2-1 Pearl District Geographic Region Sediment Areas 
of Potential Concern and Elevated Contaminants of Interest  

AOPC Contaminants of Interest 

24 copper, lead, mercury, PCBs 

26 PAHs, bis(2-ethylhexyl)phthalate 

(Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharge – While not all the outfalls depicted on Figure 4.6.2 are currently active, each was initially 
identified as a potential historical discharge point. City of Portland MS-4 permitted stormwater outfalls 10A, 11, 
13, 14, and 15 currently drain small portions of the Pearl georegion to the Willamette River at the points shown 
on Figure 4.6.2. Most drainage from City outfall 11 comes from Forest Park and Highway 26, where it receives 
treatment in a series of swales and manholes before being discharged below. City outfalls 10A, 13, 14 and 15 
drain small acreages of mostly residential and commercial land use since the majority of the former drainage 
areas for these outfalls were diverted to the Westside Tunnel, eventually being treated at the Columbia 
Boulevard publicly-owned treatment works and discharged to the Columbia River. None of the City-owned 
outfalls in this georegion discharge to AOPC 24 or 26. Detailed information about the basins and sites the City 
outfalls in this georegion drain is available by outfall number in the appendices of City’s 2013 Municipal 
Stormwater Source Control Report for Portland Harbor. ODOT contributes MS-4 permitted runoff from 
Interstate 405, Highway 30 and Highway 26 through ODOT outfall WR-307 and City outfalls 11 and 15 and 
through scuppers on the Fremont Bridge. WR-307 discharges to AOPC 26.  ODOT is preparing a plan for 
implementation of source control measures to reduce contaminants above screening levels in stormwater and 
elevated in sediment in AOPC 26. Multnomah County contributes runoff from the Broadway Bridge over the 
river at approximately river mile 11.6. Up to 46 private outfalls also discharge stormwater along the west side 
bank between river miles 10.3 and 11.6, mostly from sites that have completed or are undergoing source control 
evaluations. While not all are still active, discharges through several of these private outfalls are permitted 
under four assignments of the NPDES Industrial Stormwater General permit, as listed in Table 4.6.2-2 below. 
Permits are not required over approximately 80% of the land area in the Pearl georegion as these have shifted to 
commercial and residential area. Areas covered under these permits are shown with purple striping on Figure 
4.6.2. 

Table 4.6.2-2 Pearl District Geographic Region NPDES Industrial 
Stormwater General Permit Registrants, No Exposure Certifications, 

Best Management Practices 
National Railroad Passenger Corporation (Amtrak) 1200Z 

United States Postal Service 1200Z 

Thermal Modification Technologies, Inc. 1200Z 

Sulzer Pumps US Inc 1200Z 

Iron Mountain NEC 

 
Upland Sites Investigated – As depicted on Figure 4.6.2 and summarized in Table 4.6.2-3, DEQ evaluated 18 
upland sites with one or more potential pathways for source control in the Pearl geographic region. Additional 
details are provided in the text that follows the table for the two sites with medium priority pathways. 
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Table 4.6.2-3 Pearl District Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

PGE Substation E - East 3976 Groundwater Low Excluded NFA 2006 Low 

Sulzer Pump 

1235 

Overland flow 
Bank erosion 
Groundwater 
 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
 
Med 
 
Low 

Addressed in stormwater evaluation 
Investigation in process 
UST/soil removal 1980s & 2012 - 
Excluded 
Stormline cleanout 2006 & 2012 - 
effectiveness pending 
Excluded 

SCD 
anticipated 

2016 
Low 

Sulzer Pump – Dolan 
parcel 

Stormwater Low Investigation needed - Uncontrolled SCD 
anticipated 

2017 
Low 

Port of Portland  Terminal 
1 North 

3377 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
Stormline cleanout 2008 
Excluded 

SCD 2012 
EPA reviewed 

the SCD 
without 

comment 

Low 

Port of Portland Terminal 
1 South (Riverscape) 

2642 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Excluded 
Excluded 
Excluded 
Excluded - Redeveloped 
w/stormwater manual 
Excluded 

NFA 2003 
EPA declined 

to review 
(outside PH 

prior to study 
area 

expansion) 

Low 

Portland Dock 
Commission 

5173 Groundwater Low Excluded 

NFA 2010 EPA 
issued letter 
in support of 

NFA 

Low 

Centennial Mills 

5136 

Overland flow 
Bank erosion 
Groundwater 
 
Stormwater 
 
Overwater acts 

Low 
Low 
Med 
 
Low 
 
Low 

Addressed in stormwater evaluation 
Excluded 
Excluded w/portion deferred to 
Tanner Cr pipe remediation in 2016 
Redevelopment w/ stormwater 
manual anticipated in 2017-18 
Excluded 

SCD 2014  
EPA issued 

letter in 
support of 

SCD  

Low 

Tanner Creek Sewer 
(Abandoned) 5328 Groundwater Low 

Remediation in 2016 of residual 
contamination to prevent infiltration 
to stormline - Uncontrolled 

SCD 
anticipated 

2016 
Low 

Union Station Horse Barn 
2407 

Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded - Redeveloped 
w/stormwater manual 

NFA 2014 Low 

USPS ‐ Process & Distrib 
Center 

2183 
Groundwater 
Stormwater 

Low 
Low 

Excluded   
Excluded 

NFA 2012 Low 

Waterfront Pearl Condo  

4535 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Excluded 
Excluded 
Excluded 
Soil removal 2005/06, Redeveloped 
w/stormwater manual 
Excluded 

NFA 2007 Low 

Union Station ‐ Track #5 
1414 

Groundwater 
Stormwater 

Low 
Low 

Excluded 
Soil removal & institutional control 
1995/96 

NFA 1998 Low 

Graphic Arts 
Center/Zehrung 

187 
Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

NFA 1988 Low 

Albers Mill Property 

4590 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

No response to 2006 Site 
Assessment request 

Not currently 
in program   

Low 
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Union Station - Parcel A 
North 

1962 
Groundwater 
Stormwater 

Low 
Low 

Excluded 
Removal/cap 1999 

NFA 2013 Low 

Sylvan Cleaners 
1897 

Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

NA Low 

Pearl Building 
4960 

Groundwater 
 
Stormwater 

Low 
 
Low 

Deferred to BNSF adjacent 
remediation  
Soil removal 2000 & 2003, paved 

NFA 2008 Low 

Hoyt St Train Yard‐Parcel 
1 

1624 
Stormwater Low Excluded - Redeveloped 

w/stormwater manual 
NA Low 

Hoyt St Rail yard  

1080 

Groundwater  
 
Stormwater 
 

Low 
 
Low 

Excluded - Deferred to Tanner Cr 
pipe remediation in 2016 
Excluded - Redeveloped 
w/stormwater manual 

Cert of 
Completion 

2008 
Low 

Union Station ‐ Parcel B 
South 1885 

Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded - Redeveloped 
w/stormwater manual 

NFAs 2000, 
2005, 2013 Low 

Pacific States Galvanizing 

1024 

Groundwater 
 
 
Stormwater 

Low 
 
 
Low 

Removal - tanks 1996, soil 1998 & 
2002  
 
Excluded - Redeveloped 2002 

NFA 1992, 
2012 (off-site 

plume not 
delineated)  

Low 

20 sites – 15 sites closed – 10 sites (33 pathways) excluded – 3 SCDs anticipated – 1 site not in VCP – 13 sites w/SCMs – 2 pathways uncontrolled 

 

Sulzer Pump (ECSI # 1235) 
The Sulzer Pump site is located on the west bank of the Willamette River at river mile 10.2, and covers 
approximately 24 acres. Earliest known site operations date back to the 1920s, when steam powered 
locomotives were built at the site. In the 1940s, the site was used for building and re-fitting military vessels.  
From the 1950s to the 1980s, construction equipment was fabricated at the site.  Since the late 1980s, the 
facility produces pumps for use in petroleum and chemical industries. Sulzer currently operates on the 
northwestern half of the property. The remaining half is owned by Dolan Company LLC, though Sulzer retained 
ownership of a strip of land along this half of the property where the stormwater outfalls are located. Current 
tenants on the Dolan-owned parcel include Thermal Modification Technologies, Inc., and Dolan Designs, a 
lighting retail operation. Known contaminants site-wide include: chlorinated solvents and petroleum-related 
chemicals detected during decommissioning of 12 underground storage tanks in the 1990s; metals detected in 
storm line sediment in the early 2000s; a pocket of PCBs related to waste oil and transformers and metals and 
PCBs due to slag in riverbank soils.  DEQ determined that contaminant levels in stormwater discharging to the 
Willamette River and erodible riverbank soils required source control measures.   
 

Riverbank Erosion:  A dilapidated dock structure overlies the bank area along the eastern 2/3 of the 
waterfront.  The condition of the dock has deteriorated such that it is deemed unsafe to work on or 
around, which may limit future near shore sediment work.  While the upland top of bank appears to be 
stable and not susceptible to erosion, DEQ requested a formal stability analysis, for which a work plan is 
anticipated in the Spring of 2016. If warranted, source control measures will be required to address 
riverbank soil, however DEQ anticipates that the stability analysis will confirm exclusion of the pathway.  

Stormwater and Overland flow:  While 17 stormwater outfalls to the Willamette River exist on the site, 
only seven outfalls are currently in service. A small portion of site stormwater infiltrates into soil and 
gravel, in an area along the riverbank. DEQ inspected the bank and found no evidence of rills or erosion 
from overland flow and observations during rain events confirm infiltration rather than sheet flow over 
the bank. Stormwater lines and catch basins on parts of the site were cleaned 2006 and 2012. A 
stormwater treatment system was installed in 2013 by a tenant operating a metals recycling facility on a 
portion of the Dolan-owned parcel to improve removal of metals and become compliant with their 
1200Z Industrial Stormwater general permit.  The current tenant does not recycle metals and is not 
using the treatment system, but does conduct monitoring under a 1200Z permit. Sulzer also operates 
under a 1200Z permit on their portion of the site. Stormwater monitoring results from the permits and 
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the source control evaluation work indicate a downward trend in contaminant discharge, but additional 
source control measures may still be needed. Sulzer developed a plan for stormwater control and DEQ 
will continue to work with Sulzer and Dolan to ensure that adequate controls are implemented and 
demonstrated effective prior to the in-water the in-water remedy. Therefore, DEQ considers the 
stormwater pathway controlled, pending results of effectiveness monitoring, and the potential for 
sediment recontamination is low. 

Groundwater:  Groundwater monitoring at two locations during the removal of underground storage 
tanks and a heating oil tank showed chlorinated VOCs and PAHs, respectively, in groundwater. These 
contaminants appeared localized and attenuated substantially before reaching the river.  Push-probe 
groundwater sampling was conducted along the river bank in 2003 and showed PAHs at concentrations 
near and marginally above JSCS criteria in most samples.  Additional groundwater sampling was 
requested to confirm whether low level PAHs detections could be attributed to soil, as opposed to 
groundwater. In 2014, four wells were installed along the waterfront and one well was installed 
centrally on the site, near the former underground tank area. Samples were collected in the Fall of 2014 
through January 2015 and analyzed for VOCs, PAHs, phthalates, metals and petroleum hydrocarbons. 
Results indicated that concentrations of most analytes were below screening levels, with the exception 
of limited, minor exceedances of drinking water screening levels for a few VOCs, PAHs and metals. These 
results confirm that groundwater from the site is not transporting contaminants to the river at levels of 
concern, such that groundwater source controls are not warranted and the potential for sediment 
recontamination by groundwater is considered low. 

Overwater acts: While historical uses of the dock may have contributed to contamination on the site and 
off shore, overwater activities ceased prior to source control investigation. The existing dock is 
dilapidated and the facility does not currently conduct overwater activities so this pathway is, therefore, 
excluded. 

Centennial Mills (ECSI # 5136) 
Centennial Mills is located on the west bank of the Willamette River at approximately RM 11.3 and encompasses 
3.5 acres.  The northern portion of the site contains a multi-story flour mill, formerly occupied by Centennial 
Mills, while the southern site contains an open horse paddock, corral, and surface parking.  Currently, a portion 
of the former mill and paddock are used by the City of Portland Mounted Patrol Unit for horse stabling and 
related training.  The earliest development on the site was in the late 1800s and included a ferry landing, a dock, 
and several buildings on piles over the shallow riverbank.  The buildings were used for tannery, coal bunker, cold 
storage, ice factory and ferry landing operations. The mill complex was constructed between 1910 and 1930, 
with some buildings built on fill soils and others on piles over the river.   In 1936, former buildings and the ferry 
landing were removed in the southeastern third of the site, leaving an embayment to the river.  This area was 
filled by 1950 for use as the mill parking lot.  The mill has had several owners, with Archer Daniels Midland 
Milling being the last to own and operate the mill from 1981 until 2000.  The Portland Development Commission 
purchased the property in 2000, remodeled a portion and built the current horse paddock.  The remainder of 
the mill is vacant and the entire site is slated for redevelopment for commercial use and open space.  Known 
contaminants on the site include metals, petroleum hydrocarbons, and hydrocarbon constituents in filled soil 
and localized groundwater, particularly in backfill around the Tanner Creek/storm sewer that runs below the site 
and discharges to the Willamette River.  The contamination appears to be from historical on-site underground 
storage tanks or from migration along the sewer pipe bed from the former Hoyt Street Railyards site, which is 
being addressed as a separate action.  As part of the mill site redevelopment, contaminated sewer backfill will 
be isolated with cutoff collars. 
 

Riverbank Erosion: The riverbank beneath the mill complex consists of a bulkhead, shallow beach, and a 
concrete wall, protected from erosion by foundation walls extending into the river and building piles 
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that reduce wave action.  Outside of the mill building, the riverbank is generally covered by riprap and 
vegetation that minimizes the potential for erosion.  Analytical results from both the riverbank and 
shallow sediment adjoining the site do not show any significant contamination.  Based on this 
information, erosion of upland and riverbank soil is considered insignificant and excluded as a pathway. 
 
Stormwater and Overland flow:  Centennial Mills contributed stormwater runoff to the river through 23 
roof drains, up to 25 outfalls piped from paved areas (not all of which are currently active) and the 
active Tanner Creek Sewer outfall.  At least two of the 12 outfalls depicted on Figure 4.6.2 have been 
abandoned. Modestly elevated concentrations of metals were detected in stormwater discharges, but 
not in river surface sediment immediately adjacent to the site and related outfalls.  While additional 
controls for the existing condition are not warranted, redevelopment of the site under City of Portland 
Stormwater Manual is anticipated to address metals associated with existing metal roofing and chipping 
paint at the vacant areas of the site, completing control for the stormwater pathway.  

 
Groundwater:  TPH, PAHs, and metals have been detected in site groundwater monitoring wells at low 
concentrations.  These contaminants appear to be associated with contaminated fill placed on-site 
during site development and minor site-related releases.  Detected concentrations are below screening 
level values and DEQ Ambient Water Quality Criteria and are also generally considered to be of low 
mobility.  Based on this information, site groundwater is considered insignificant and excluded as a 
source control pathway.   
 
Sampling of backfill around the abandoned storm lines that cross under the site did not identify 
significant contamination.  However, the potential for contamination in the sewer pipe bedding to reach 
the river will be addressed by a separate investigation and remediation of the adjacent site, known as 
the Tanner Creek project, anticipated to be complete in 2015. Until this work is completed, the 
preferentially transport of groundwater pathway is considered uncontrolled. However, due to the 
moderate concentrations, length of travel and dilution of the creek, the recontamination potential from 
preferentially transported groundwater is low. 
 
Overwater acts: Uses over water related to docks, ferries and buildings on piles ended at the site in the 
1930s and the property along the water is currently vacant. Therefore DEQ excluded this pathway. 

 
Pearl Georegion Recontamination Potential Conclusions – With the exception of the groundwater pathway at 
the Abandoned Tanner Creek sewer site and the stormwater pathway at the Sulzer/Dolan site, all potential 
pathways from sites in the Pearl georegion were determined to be of low priority. Further investigation 
supported exclusion of 33 potential pathways to the river from the 20 sites. Stormwater discharges have been 
greatly reduced from the Pearl georegion sites, due to a combination of site specific infiltration techniques, 
infrastructure removal, and municipal stormwater rerouting. While stormwater continues to discharge from 
some sites, best management practices are applied and discharges are monitored under NPDES regulations and 
ODOT plans to implement source control measures to reduce contaminants in runoff from I-405/Fremont Bridge 
in 2015-17. While the Abandoned Tanner Creek sewer line investigation is not yet complete, the sediment 
recontamination potential of groundwater travelling preferentially through that old system is low.  With the 
anticipated demonstration of effectiveness of stormwater source control measures at Sulzer and ODOT’s 
facilities, the potential for sediment recontamination and unacceptable risk to Willamette River receptors is low 
for the entire georegion.  Although no active in-water remediation is anticipated adjacent to the Pearl 
georegion, source control has sufficiently been achieved to support in-water remediation work. 
 
4.6.3 Swan Island/Mocks Bottom – RM 8.1 – 9.9 E 
Area Overview – First explored by Lewis and Clark in 1806 and originally charted as Willow Island in 1844, Swan 
Island was awarded to Lemuel Hendrickson as one of four Pioneer Land Claims in the Portland area in the 1840s 
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(Carter 2013). A natural bar repeatedly formed at the island, which required maintenance dredging from the 
1870s through 1920s to keep the ship channels open (OHS 2014). East of the island flowed the main river 
channel and the marshy lowlands of Mocks Bottom, curving into the base of the high bluff, above which is 
Mock’s Crest. Both areas are named after a family headed by John Mock who inhabited this land claim and later 
donated the upper portion to the University of Portland, which still looks out over Mocks Bottom, Swan Island 
and the Willamette River from its perch on the bluff (Foster 2008). In 1922, the Port of Portland had acquired 
Swan Island (PoP 2014) and got permission in 1927 to close off the east channel creating a lagoon (OHS 2014). In 
the process, the shape of the island changed significantly with placement of fill dredged from the river’s new 
main channel on the west of the island (PoP 2015). A causeway was built to connect the end of the island to the 
east bank so the former island could serve as an airport (OHS 2014). The Port estimated that more than 13 
million cubic yards of dredged material was also placed in the 1920s and 30s to create commercial and industrial 
space from the former Mocks Bottom marshlands (Engineering World 1920). By 1940, the airport outgrew the 
island and was moved and Henry Kaiser’s ship building operations began and continued throughout World War 
II (OHS 2014). Temporary housing for workers was built on Swan Island/Mocks Bottom for the workforce that 
built converted warships between 1942 and 1945 (Carter 2013). Ship dismantling is reported to have occurred 
post-war between 1947 and 1949 by Consolidated Builders (PoP 2015). The Port of Portland acquired the 
shipyard from the United States after the war and made it available for use by local ship repair companies, 
increasing the industrial manufacturing, shipping and transportation focus of the area in the 1950s (CoP 2013b) 
and spawning residential needs in the “Overlook” neighborhood up on the bluff (Carter 2013). Heavy industrial 
uses continue on Swan Island today, supported by a mix of old and newer drainage and utilities infrastructure, 
and the Mocks Bottom area was developed for light industrial and commercial use in the 1960s through the 
1990s, when more modern drainage and utility infrastructure was installed (CoP 2013b). 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 17 in Swan Island Lagoon and areas 21, 22 and part of 23 off 
shore along the Swan Island/Mocks Bottom geographic region, as depicted on Figure 4.6.3. Contaminants found 
at elevated levels in these AOPC units were identified in a draft matrix in 2010, during the Lower Willamette 
Group’s remedial investigation process, as listed in Table 4.6.3-1 below. As the in-water feasibility study 
progressed, EPA refined AOPCs into draft Sediment Decision Units (EPA 2014) based on site-wide contaminants 
of concern. DEQ referred to the AOPCs and associated contaminants of interest in directing upland source 
control work and as a conservative line of evidence for recontamination evaluation. 
 

Table 4.6.3-1 Swan Island/Mocks Bottom Geographic Region 
Sediment Areas of Potential Concern and Elevated 

Contaminants of Interest  

AOPC Contaminants of Interest 

17 arsenic, cadmium, copper, mercury, silver, tributyl tin, 
zinc, PAHs, dibutylphthalate, phenol, PCBs, delta-HCCH, 
dieldrin 

21 cadmium, mercury, PCBs 

22 copper, lead, zinc, PCBs 

23 cadmium, copper, lead, mercury, zinc, PCBs, DDT 

(Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharge - While not all the outfalls depicted on Figure 4.6.3 are currently active, each was initially 
identified as a potential historical discharge point. As shown on Figure 4.6.3, City of Portland MS-4 permitted 
stormwater outfalls S-1, S-2, M-1, M-2 and M-3 drain portions of the Swan Island/Mocks Bottom georegion to 
the Swan Island Lagoon, discharging into AOPC 17, and City outfalls S-5 and S-6 drain portions of Swan Island 
into the Willamette River. Detailed information about the basins and sites the City outfalls in this georegion 
drain is available by outfall number in the appendices of City’s 2013 Municipal Stormwater Source Control 
Report for Portland Harbor. One Port of Portland MS-4 outfall drains a small portion the southernmost area of 
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Swan Island into the river at AOPC 22. Up to 80 private outfalls also discharge stormwater into the Swan Island 
Lagoon, and AOPC 17, and up to 34 private outfalls discharge along the west side bank between river miles 8.1 
and 9.6, including three each into AOPCs 21 and 21. While not all are still active, the majority of the private, as 
well as public, outfall discharges are from the Vigor/Portland Shipyard facility, which is undergoing a source 
control evaluation and plans to implement additional stormwater source control measures. Discharges through 
several of the private outfalls are permitted under one individual wastewater NPDES permit, 14 assignments of 
the NPDES Industrial Stormwater General permit, and 25 sites qualify for No Exposure Certification under the 
general permit or apply best management practices like those required under permit, as listed in Table 4.6.3-2 
below. Approximately 85% of the land area in the Swan Island/Mocks Bottom georegion has permits and 
management practices applied. These extensive areas are shown with purple striping on Figure 4.6.3. 

Table 4.6.3-2 Swan Island/Mocks Bottom Geographic Region NPDES Permits 
Individual Permits Stormwater General Permit Registrants, No Exposure Certifications or 

Best Management Practices 

 Permit #  Permit # 

Vigor Industrial LLC 101393 Vigor Industrial LLC 1200Z 

  Auto Truck Transport USA LLC 1200Z 

  Becker Trucking, Inc. 1200Z 

  Coho Distributing-Swan Island 1200Z 

  Daimler Trucks North America 1200Z 

  Daimler Trucks North America Corp 10 1200Z 

  Environmental Fibers International Inc 1200Z 

  Chris & Allice LLC (formerly EWH/Service Steel) 1200Z 

  Maletis Beverage Corp 1200Z 

  NW Processing Solar & Microelectronics LLC 1200Z 

  Saia Motor Freight 1200Z 

  Savage Services Inc 1200Z 

  Swan Island Dairy 1200Z 

  TP Freight 1200Z 

  YRC Inc. 1200Z 

  Am For Electronics NEC 

  Bridgetown Printing NEC 

  C H Murphy/Clark Ullman, Inc NEC 

  Camco Manufacturing Inc NEC 

  Federal Express NEC 

  Infiltrator Systems Inc NEC 

  Kach Machine Works Inc NEC 

  Metro Paint Processing Facility NEC 

  Northwest Paper Box NEC 

  Northwest Paper Box Mfrs Inc-Corrugated NEC 

  Oregon Transfer Company NEC 

  Parker Hannifin Corp-Connector Div NEC 

  Project PM LLC NEC 

  Rose City Moving & Storage Co NEC 

  Stack Metallurgical Services Inc NEC 

  Stagecraft Industries NEC 

  Swan Island Sandblasting NEC 

  Temp-Control Mechanical NEC 

  Temp-Control Mechanical NEC 

  United Parcel Service NEC 

  UPS Portland South NEC 

  Vigor Machine NEC 

  Xpress Global Systems NEC 

  US Coast Guard BMPs 

  Fred Devine BMPs 
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Upland Sites Investigated - As depicted on Figure 4.6.3 and summarized in Table 4.6.3-3, DEQ evaluated 14 
upland sites for source control in the Swan Island/Mock Bottom geographic region, while EPA is overseeing the 
evaluation on an additional site, US Navy Reserve. Additional details are provided in the text that follows the 
table for one site with medium priority pathway, Portland Shipyard/Vigor Industrial, and the EPA-led site, US 
Navy Reserve. 
 

Table 4.6.3-3 Swan Island/Mocks Bottom Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

US Navy Reserve 

5109 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Tank removal 1993 
Referred to EPA for site-wide 

assessment in 2011 
EPA-led Low 

US Coast Guard 

1338 

Overland flow 
 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
 
Low 
Low 
Low 
 
Low 

Addressed in stormwater 
evaluation 
Excluded 
Excluded 
Stormline cleanout, BMPs 2013-
15 - effectiveness pending 
Excluded 

SCD anticipated 
2016 

Low 

Fred Devine 

2365 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
BMPs 2010  
Excluded 

SCD anticipated 
2016 

Low 

Freightliner - Truck Plant 
(Daimler) 

2366 

Groundwater 
Stormwater 

Low 
Low 

Vapor control & removal 2010 
Stormline cleanout/repair, BMPs 
2006-2014, infiltration pond 2016 
- Uncontrolled  

SCD anticipated 
2016 

Low 

Portland Shipyard  

 Vigor Industrial, Cascade 

General (OU 1) 

 
 

 Port of Portland  

(OUs 1, 2, 3, 4 & 5) 

271 
 

Stormwater 
 
 
 
Overwater acts 

Med 
 
 
 
Med 

Stormline cleanout & dry dock 
BMPs 2009, BMPs 2013, partial 
treatment 2014 – Additional 
SCMs needed - Uncontrolled   
Excluded 

SCD anticipated 
2018 (OU1) 

Med until SCMs 
implemented 

Bank erosion 
 
 
Groundwater 
Stormwater 

Med 
 
 
Med 
Med 

Stabilization (OU5), integration 
into in-water remedy (OU1 & 
OU5) - Uncontrolled 
Excluded 
Excluded 

SCD 2013 (OU3)  
SCD 2014 (OU1) 
SCD 2015 (OU4) 

EPA issued 
letters in 

support of SCDs 
 SCD anticipated 
2016 (OUs 2& 5) 

End of Swan Island Lagoon 

3901 

Overland flow 
Bank erosion 
Groundwater 
 
Stormwater 
Overwater acts 

Low 
Low 
Low 
 
Low 
Low 

Excluded 
Anticipated to be excluded 
Anticipated to be excluded, 
pending further investigation 
Excluded 
Excluded 

SCD not 
anticipated  

Low 

Freightliner - Parts Mfg Plant 
(Daimler) 

115 

Groundwater 
 
 
Stormwater 

Low 
 
 
Low 

Anticipated to be excluded, 
pending further investigation (see 
#3901) 
 Stormline cleanout 2007, BMPs 
2007 & 2012  - additional SCMs 
needed - Uncontrolled 

SCD anticipated 
2018 

Low 

EWH, LLC (Service Steel) 
5685 

Stormwater Low Stormline cleanout,  BMPs 
2013/14 - additional SCMs 
needed - Uncontrolled 

SCD anticipated 
2017 

Low 

Fred Meyer ‐ Swan Island 44 Groundwater Low Excluded NFA 1992 Low 
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Stormwater Low Paved 1988, Excluded 

Estey (Automatic Vending) 
1430 

Groundwater 
Stormwater 

Low 
Low 

Tank removal 1991, Excluded 
Excluded (paved) 

NFA 1997 Low 

Office Depot (Island 
Holdings) 

260 
Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

NA Low 

GI Trucking 1840 Stormwater Low Tank/soil removal 1993, Excluded NA Low 

Roadway Express 3807 Stormwater Low Soil removal 2005 NFA 2010 Low 

Lynden Farms (ATC Leasing) 

4461 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded 
Excluded 
Tank removal 2005, Excluded 
Excluded 
Excluded 

NA Low 

14 sites – 6 sites closed – 5 sites (25 pathways) excluded – 7 SCDs anticipated – 1 site EPA – 11 sites w/SCMs – 5 pathways uncontrolled 

 
US Navy Reserve (ECSI # 5109) 
The US Navy and Marine Reserve Center is located on the east side of Swan Island Lagoon at river mile 8.2.  
Petroleum underground storage tanks were removed beneath dock area in 1993. Riverbank impacted soil and 
groundwater impacts remained after completion of the tank removal.  DEQ requested the US Navy investigate 
stormwater as a potential source control pathway, in addition to the riverbank and groundwater issues 
associated with the former leaking underground storage tanks.  The US Navy was unwilling to conduct the 
additional requested site evaluations.  DEQ referred the site to the U.S. Environmental Protection Agency in 
2011 for follow up. Investigations are needed, along with implementation of any warranted controls. EPA 
assessed the site and determined that bank action may be needed in conjunction with the Swan Island Lagoon 
remedial actions and found that the stormwater pathway could pose a low potential for sediment 
recontamination (EPA 2015b). 
 
Portland Shipyard (ECSI # 271) 
The Portland Shipyard Site is located on the east side of the Willamette River at river mile 8.4 and covers 
approximately 91 acres. The Port of Portland acquired Swan Island in 1922 and, using fill material dredged from 
the Willamette River, raised the elevation and created a land bridge, which formed a lagoon. Swan Island was 
then developed to serve as an airport until the Maritime Commission constructed a shipyard there in 1942. 
Kaiser operated the shipyard until 1945. The Port of Portland managed it as a multi-user facility from 1950 
through 1995, expanding capabilities including the addition of dry docks, construction of a ballast water 
treatment plant, and development of river berths. In 1996, the Port of Portland entered into an operating 
agreement with Cascade General, and then sold the portion of shipyard to Vigor Industrial in 2000. 
 
The Portland Shipyard site was divided into five operable units, as shown in the inset figure below: 

 Operable Unit 1- Approximately 57 acres currently operated as the Vigor Marine Ship Repair Yard and 
formerly known as the Portland Shipyard. Stormwater and overwater activities pathways are being 
evaluated by Vigor.  Groundwater and bank erosion pathways were evaluated by the Port of Portland. 
DEQ determined that the OU1 riverbank erosion pathway is a medium priority for source control. 

 Operable Unit 2- Approximately 20 acres located south of North Channel Avenue. Currently, two tenants 
operate on OU2: Cemex concrete batch plant and Daimler temporary truck staging area.  DEQ 
determined the groundwater pathway from OU2 to be medium priority. 

 Operable Unit 3- Approximately 2.5 acres located on North Lagoon Avenue that provides access to 
Berths 308 and 309. Following Port investigation, pathways from OU3 were determined to be low 
priority. 

 Operable Unit 4- Approximately 7.8 acres located between OU1 and OU2. In 2008, OU4 was designated 
as a distinct portion out of OU2, in order to facilitate the sale of the property to Shipyard Commerce 
Center, LLC. OU4 is currently used as a parking lot by Vigor, who is evaluating the stormwater pathway. 
The groundwater pathway was evaluated by the Port and determined to be low priority. 
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 Operable Unit 5- Approximately 4 acres of riverbank adjacent to OUs 2 and 4. In 2014, OU5 was 
designated as a distinct portion out of OU2, in order to facilitate the potential sale of the remaining 
lands in OU2. DEQ determined that the OU5 riverbank erosion pathway is a medium priority for source 
control. 

 
 

Vigor Industrial owns or operates on approximately 66 acres of the Portland Shipyard site. These areas occur in 
OUs 1 and 4, as described above. Vigor Industrial currently uses the site for full-service ship repair including ship 
conversions, overhauls, maintenance programs, damage repair, and equipment repair for privately owned and 
government vessels. 
 
The remedial investigation and source control evaluations determined that site releases impacted upland soil, 
riverbank soil and groundwater. As such, the pathways of riverbank erosion, groundwater, stormwater and 
overwater activities were all designated as medium priority for source control.  

 
Riverbank Erosion – DEQ determined that source control measures are needed for two areas of bank 
within OU1, totaling approximately 1,100 linear feet. Based on the need for at least a portion of the 
work to be below the ordinary high water line, DEQ recommended that source control measures for 
these riverbank areas be incorporated by EPA into the final remedy for the in-water cleanup. 
 
DEQ determined that phased source control measures are needed to address portions of the riverbank 
in OU5 that are susceptible to bank erosion.  Bank stabilization treatment for areas with the highest 
contamination and above ordinary high water is expected to be implemented in the spring of 2016 
under DEQ oversight. Areas with lower contaminant concentrations and that are below ordinary high 
water will be integrated into EPA’s in-water remedy. Until all measures to address bank erosion are 
implemented, DEQ considers the potential for sediment recontamination via bank erosion to be 
medium. 

 
Groundwater – Based on groundwater evaluation and  monitoring data collected during the remedial 
investigation of the site, DEQ determined that groundwater source control measures are not needed in 
OU1, OU3, OU4 and OU5, because pathways were incomplete or concentrations in potentially complete 
pathways were insignificant. Based on preliminary review of groundwater data presented in the OU2 
source control evaluation, additional investigation is needed. Regardless of whether the investigation 
indicates that source control measures are necessary, because of the volatile nature of the chemicals at 
issue, DEQ considers the potential for sediment recontamination from groundwater at OU2 to be low. 
 
Stormwater – Due to lack of development and conveyance features, DEQ determined that stormwater 
source control measures are not required for OU2 and OU5. At OU3, DEQ determined that 
implementation of management practices have successfully minimized contaminants in stormwater, so 
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no additional measures are warranted. Vigor is currently designing and implementing source control 
measures for stormwater in OU1 and OU4.  Compliance with Vigor’s NPDES 1200-Z permit requires 
implementation of an engineered system to address contaminants in two portions of the site by two 
phases.  Vigor is evaluating electrocoagulation and other treatments to meet both the permitted 
portions requirements and source control requirements site-wide. EPA views the Vigor stormwater 
pathway as “of high concern because the current controls have not allowed the facility to meet NPDES 
permit requirements (EPA 2015b)”. Until site-wide source control measures are in place and 
demonstrated to be effective, Vigor’s stormwater discharges will continue to represent a medium 
potential for recontamination. 
 
Overwater Activities – During investigation, DEQ recognized that activities occurring overwater at the 
shipyard were actually contained in dry docks. Therefore, the overwater activities pathway was 
excluded and DEQ required Vigor to implement measures to control fugitive airborne emissions from 
sandblasting and painting in dry docks that could be transported to the river through the stormwater 
pathway.  The Control of Grit Particulate and Paint Overspray best management practices were 
implemented in 2009 and includes specifying wet blasting as the preferred paint removal method at the 
site, considering weather conditions when scheduling work, the use of containment devices such as 
shrouds, and implementation of painter training and certification program to minimize paint overspray. 
 

Swan Island/Mocks Bottom Georegion Recontamination Potential Conclusions – The Mocks Bottom section of 
this geographic region was developed relatively recently, predominantly for light industrial and commercial 
uses. The Swan Island portion of the georegion has a much longer and more industrial history, centered around 
ship building, breaking and repair and other heavy industrial operations. Of the 14 sites investigated in the 
georegion, all potential pathways at five sites were excluded. Due to pathway exclusions and source removals or 
controls, the sediment recontamination potential is considered low at 12 of the 14 total sites. Additional 
investigation, source control measures and adaptive management in response to effectiveness monitoring for 
the stormwater pathway is anticipated at three sites, the two Freightliner locations and the EWH site. Sediment 
recontamination potential from these sites is considered low, but there may be some risk to Willamette River 
receptors from VOCs in groundwater until the pathway is confirmed to be excluded or controlled. 
 
The two remaining sites are considered medium potential for sediment recontamination. The Vigor Industrial 
site at the Portland Shipyard is a large site that generates large volumes of stormwater. Vigor is evaluating 
source control measures to enhance stormwater capture and treatment and adaptive management following 
effectiveness monitoring is anticipated. In addition, portions of the bank in OU1 and OU5 need source control 
measures and are anticipated to be integrated into EPA’s in-water remedy. Once source control measures, if 
warranted by the investigations, are implemented and demonstrated to be effective at both medium potential 
sites, sediment recontamination will be considered low.  
 
The US Navy Reserve site was referred to EPA to complete investigation of the stormwater, groundwater and 
bank erosion pathways. Until these investigations are completed and any needed controls are implemented and 
demonstrated to be effective, DEQ recommends EPA consider the sediment recontamination potential from 
stormwater and bank erosion and the risk to aquatic receptors from groundwater to be of medium concern. 

Therefore, provided all pending upland source control measures and in-water remedy integrations are 
implemented and demonstrated to be effective, the overall potential for sediment recontamination and 
unacceptable risk to aquatic receptors from upland DEQ-led sites in the Swan Island/Mocks Bottom georegion is 
low, and source control has sufficiently been achieved to support the in-water remediation work. 
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4.6.4 Guilds Lake – RM 8.0 – 10.3 W 
Area Overview – As told by the Oregon Historical Society (2002), prior to the early 1900s, Guilds Lake was a 400 
acre marshy area of willow, white ash, cedar and fir. The shallow lake was fed by Balch Creek and groundwater 
and drained to Kittredge and Doane Lakes, which then connected to the Willamette River. Small plots on the 
lake edge were farmed in the 1880s until the lake outlet was cut off in 1888 by an embankment built for the 
Northern Pacific Railroad line. Garbage incinerators and sawmills operated around the lake in the 1890s. In 
1902, John Olmstead began shaping the area into landscaped world’s fairgrounds, for an event known as the 
Lewis and Clark Exposition of 1905. To realize the plan for the area to become an industrial center, the filling in 
of Guilds Lake began in 1906. Fill material came first from soil sluiced off the West Hills slopes with high pressure 
hoses jetting water from Balch Creek in preparation for development up the slope. By 1913, a fifty acre former 
lake area served as an industrial area near the current location of NW 26th Street and NW Nicolai Street. By the 
early 1920s, the Port of Portland filled the rest of the lake with 20 million cubic yards of sediment dredged from 
the Willamette River to deepen the west channel and close off the channel east of Swan Island, creating Swan 
Island Lagoon. Aside from some wartime housing built there during World War II, the Guilds Lake georegion 
continues today to be exclusively industrial since the lake was filled. Current industrial activities in the Guilds 
Lake georegion include manufacturing of barges, railcars and other goods, oil distribution, railroad operations, 
truck transport, recycling, and various other services. 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 18, 19 and 20 off shore along the Guilds Lake geographic region, 
as depicted on Figure 4.6.4. Contaminants found at elevated levels in these AOPC units were identified in a draft 
matrix in 2010, during the Lower Willamette Group’s remedial investigation process, as listed in Table 4.6.4-1 
below. As the in-water feasibility study progressed, EPA refined AOPCs into draft Sediment Decision Units (EPA 
2014) based on site-wide contaminants of concern. DEQ referred to the AOPCs and associated contaminants of 
interest in directing upland source control work and as a conservative line of evidence for recontamination 
evaluation. 

 
Table 4.6.4-1 Guilds Lake Geographic Region Sediment Areas of Potential Concern 

and Elevated Contaminants of Interest  

AOPC Contaminants of Interest 

18 aluminum, barium, cadmium, copper, iron, manganese, mercury, silver, zinc, 
PCBs, PAHs, delta-HCCH, dieldrin, endrin, chloroethane 

19 aluminum, barium, cadmium, copper, iron, manganese, mercury, silver, zinc, 
bis(2-ethylhexyl)phthalate, PCBs, PAHs, dioxins/furans, aldrin, delta-HCCH, 
dieldrin, endrin, DDx, chloroethane 

20 cadmium, copper, lead, mercury, zinc, PAHs, PCBs, dioxins/furans, DDx,  

                               (Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharge - While not all the outfalls depicted on Figure 4.6.4 are currently active, each was initially 
identified as a potential historical discharge point and all of the outfalls in this georegion discharge to one of the 
AOPCs: 18, 19 or 20. City of Portland MS-4 permitted stormwater outfalls 16, 17, 18, 19, and 19A drain portions 
of the Guilds Lake georegion to the Willamette River at the points shown on Figure 4.6.4. Discharge from these 
City outfalls is a mix of runoff from Forest Park and varying swaths of industrial areas. Detailed information 
about the basins and sites these City outfalls drain is available by outfall number in the appendices of City’s 2013 
Municipal Stormwater Source Control Report for Portland Harbor. ODOT contributes MS-4 permitted runoff 
from Hwy 30 to City-owned outfalls 16, 17, 18 and 19. The Port of Portland also contributes MS-4 permitted 
runoff through two outfalls near Balch Creek Cove, located riverward and upstream of City outfall 16 on Figure 
4.6.4, one of which discharges to AOPC 20. Up to 61 private outfalls also discharge stormwater along the west 
side bank between river miles 8 and 10.3, mostly from sites determined not to require source control 
evaluations. While not all outfalls are still active, discharges through many of these private outfalls are regulated 
under one NPDES Individual Wastewater permit, 17 sites assignments of the NPDES 1200Z or 1200A Industrial 
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Stormwater General permits, and 45 sites that qualify for No Exposure Certifications under the general permits 
or apply best management practices like those required under permits, as listed in Table 4.6.4-2 below. 
Approximately 50% of the Guilds Lake georegion consists of Forest Park and residential areas that don’t require 
permits. Approximately 30% of the remaining land area has permits and management practices applied, as 
shown with purple striping on Figure 4.6.4. 

Table 4.6.4-2 Guilds Lake Geographic Region NPDES Permits 
Individual Permits Industrial Stormwater General Permit Registrants 1200Z Industrial Stormwater General Permit –   

No Exposure Certifications  

 Permit # Glacier NW (CalPortland ReadyMix)            1200A Galvanizers  

Univar USA Inc. 101613 Carson Oil Truck Shop                                    1200Z Paco Pumps  

  Carson Oil Warehouse                                    1200Z Port of Portland Terminal 2  

  Christenson Oil                                                1200Z Stevedoring Services Of America 

  Container Management Services                 1200Z Penske Truck Leasing 

  Equilon Enterprises, LLC                                 1200Z SFI, Inc. 

  Esco Corporation (Plant #3)                           1200Z ABF Freight Systems Inc 

  Greenway Recycling                                        1200Z Alliance Trading LLC 

  Gunderson LLC                                                 1200Z Applied Industrial Technology 

  McCracken Motor Freight Inc                       1200Z Ashland Hercules Water Technologies 

  Owens Corning Roofing and Asphalt LLC    1200Z Baxter & Flaming Industries 

  BNSF – Portland Hub                                      1200Z Benson Industries 

  Peninsula Truck Lines, Inc                              1200Z Color Magic Inc 

  Portland Terminal RR Co                                1200Z Culver Glass Co Inc 

  Tube Forgings of America Inc                        1200Z Documart Copies And Printing 

  Western Wire Works                                      1200Z Dura Industries 

  Wilhelm Trucking Co                                       1200Z Electrical Distributing 

  Calbag Metals                                                   1200Z Fast Fabricators 

  Oregon Beverage Recycling Cooperative     1200Z Flatline Fabrication 

   Gans Ink & Supply Company 

  No Permit But Applying BMPs Georgia-Pacific NW Service Ctr 

  Anderson Bros  Industrial Craters & Packers 

  PGE Forest Park  Ink Systems Inc 

  Anderson Portland Properties  Kenan Advantage Group Inc 

   P-Dinh 

   Portland Bindery 

   Portland Bolt & Manufacturing 

   Premier Finishes Inc 

   Pronto Distribution 

   Rose City Bindery 

   S & H Trucking 

   Special Asphalt Products Inc 

   Sterling Business Forms 

   Tomra Company 

   Tualatin Valley Transportation Inc 

   Yeon Mini Storage 

Upland Sites Investigated – As depicted on Figure 4.6.4 and summarized in Table 4.6.4-3, DEQ evaluated 50 
upland sites for source control in the Guilds Lake geographic region, while EPA led evaluation on an additional 
site, Van Waters and Rogers (Univar). Additional details are provided in the text that follows the table for sites 
with medium or high priority pathways and the EPA-led site. 
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Table 4.6.4-3 Guilds Lake Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

Anderson Bros  970 Overland flow 
Groundwater 
Stormwater 

Low 
Low 
Low 

Excluded 
Excluded 
Stormline cleanout/BMPs 2008 

NFA 2007, 
2009 

SCD 2009  
EPA issued 

SCD support 
letter 

Low 

Chevron Asphalt 1281 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Stormline cleanout/BMPs 2009 

SCD 2010 
 EPA 

comments 
addressed in 

final SCD 

Low 

Willbridge Railyard 
(BNSF) 

3395 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Sampling 2015  

SCD 
anticipated 

2016 
Low 

Glacier Northwest 
Inc. (part of Front 
Ave LLP) 

2378 
1239 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Addressed in stormwater evaluation 
Investigation in process  
Included in Tube Forgings investigation 
New storm system/BMPs 2012 – Not yet in 
program - Uncontrolled 
Spill plan & BMPs 

SCD 
anticipated 

2018 

Med until remedy 
implemented 

Hampton Lumber 
(part of Front Ave 
LLP) 

5761 
1239 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Addressed in stormwater evaluation 
Investigation in process  
Included in Tube Forgings investigation 
BMPs - effectiveness pending 
Spill plan & BMPs by lessees 

SCD 
anticipated 

2018 

Med until remedy 
implemented 

Tube Forgings (part 
of Front Ave LLP) 

1239 Groundwater 
Stormwater 

Low 
Low 

Investigation in process - Uncontrolled 
Storm system improvements/BMPs 2013/14 
- effectiveness pending 

SCD 
anticipated 

2018 
Low 

Schnitzer Kittridge 2442 Groundwater 
Stormwater 

Low 
Low 

Excluded  
Excluded  

NFA 2007 Low 

Lakeside Industries 2372 Bank erosion 
Groundwater 
 
Stormwater 

Low 
Low 
 
Low 

Excluded 
Investigation in process, anticipated to be 
excluded 
Excluded 

SCD 
anticipated 

2017 
Low 

Shaver 
Transportation 

2377 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
Excluded 
Excluded 

SCD 2002 
EPA issued 

letter in 
support of 

SCD 

Low 

Brazil 1026 Stormwater Low Soil removal & pipe abandonment 2015 SCD 2016      
EPA review in 

process 
Low 

Mt Hood Chemicals 81 Groundwater 
Stormwater 

Low 
Low 

In situ/vapor extract 2010-11 
Investigation in process, anticipated to be 
excluded  

NFA/SCD 
Anticipated 

2016 
Low 

PGE Forest Park 2406 Stormwater Low Temp BMPs 2010 - redevelopment pending PPA 2010 Low 

Anderson Portland 
Properties 

5529 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Soil Removal 2011/Cleanout 2012/temp 
BMPs – redevelopment pending 

SCD 2014 
EPA issued 

letter in 
support of 

SCD 

Low 

Calbag Metals 2454 Groundwater 
Stormwater 

Low 
Med 

Excluded 
Stormline cleanout/paving 2005, BMPs 2013-
14 – additional SCMs needed - Uncontrolled 

SCD 
anticipated 

2017 
Low 

Texaco Pipeline & 
Terminal (Shell) 

2117 & 
169 

Groundwater 
Stormwater 

Low 
Low 

Excluded 
New storm pipe section 1993, Soil Removals 
1995, 2004 & 2011, Stormline cleanout 1995 
& 2008, New catch basins & BMPs 2012 

SCD 2014  
EPA issued 

letter in 
support of 

Low 
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SCD 

Container Recovery 
(OR Beverage 
Recycling 
Cooperative 
(OBRC)) 

4015 Groundwater 
Stormwater 

Low 
Low 

Excluded 
BMPs 2013 & 2014  

SCD 2015 
EPA issued 

letter in 
support of 

SCD 

Low 

Christensen Oil 2426 Groundwater 
Stormwater 

Med 
Med 

Dual phase extract 2011 - 2014 
BMPs 2013  

SCD 2015  
EPA issued 

letter in 
support of 

SCD 

Low 

Van Waters and 
Rogers (Univar) 

330 Groundwater 
 

Med 
 

vapor extract/pump & treat 2010 – New 
SCMs pending - Uncontrolled 

EPA led 
 

Med Stormwater Med Evaluation in progress by DEQ - Uncontrolled SCD 
anticipated 

2016 

Guilds Lake RR Yard 
(BNSF) – see 
Eastman 135 

100 Groundwater 
Stormwater 

Low 
Low 

Anticipated to be excluded 
Infiltration area 2010, Eastern system 
abandoned 2009-15, on-going BMPs - 
effectiveness pending 

SCD 
anticipated 

2016 
Low 

Gunderson 1155 Overland flow 
Bank erosion 
 
 
Groundwater 
 
Stormwater 
 
 
 
Overwater acts 

Low 
High 
 
 
Med 
 
High 
 
 
 
Low 

Addressed in stormwater evaluation 
Interim bank stabilization Areas 2&3 2013-15 
– Area 3 final SCMs to be integrated with in-
water remedy - Uncontrolled 
Sparge /pump & treat 2007 – 2014 – 
effectiveness pending 
Stormline cleanout/paving/BMPs 2013/14, 
compost treatment system & line 
abandonment and reconfiguration 2015 – 
additional SCMs planned 2016 - Uncontrolled 
Containment and operational practices 

SCD 
anticipated 

2017 

High until remedy 
implemented 

 

Wirfs Property 
(Schnitzer Invest) 

2424 Groundwater 
Stormwater 

Low 
Low 

Evaluation in process - Uncontrolled 
Evaluation in process – anticipated to be 
excluded 

SCD 
anticipated 

2016 
Low 

Wilhelm Trucking 69 Groundwater 
Stormwater 

Low 
Med 

Excluded 
New storm system/paving/BMPs 2013 - 
effectiveness pending 

SCD 
anticipated 

2016 
Low 

Container 
Management 

4784 Groundwater 
Stormwater 

Low 
Med 

Investigation in process 
Geotextile fabric/gravel at catch basins/BMPs 
2011 - additional SCMs needed - 
Uncontrolled 

SCD 
anticipated 

2017 
Med 

Columbia American 
Plating 

29 Stormwater Low Stormline cleanout 2009,BMPs 2011 SCD 2014 
EPA issued 

letter in 
support of 

SCD 

Low 

Carson Oil Co., Inc. 1405 Stormwater Low Stormline cleanout & BMPs 2012-2013, 
additional SCMs planned 2016  

SCD 
anticipated 

2016 
Low 

General Electric 
Portland Inspection 
& Repair Service 
Center 

4003 Groundwater 
Stormwater 

Low 
Med 

Excluded 
Stormline cleanout /BMPs 2007 

SCD 2011  
EPA issued 

letter in 
support of 

SCD 

Low 

Galvanizers 
Company 

1196 Groundwater 
Stormwater 

Med 
Med 

Excavation 2001, Excluded 
BMPs/treatment 2007-2010 /diversion 2011 

SCD 
anticipated 

2016 
Low 

Paco Pumps 146 Stormwater Low Soil removal 1987 & 1997, Stormline 
cleanout /paving/BMPs 2007 

SCD & NFA 
2007   

EPA issued 
letter in 

Low 
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support of 
SCD 

Port of Portland  
Terminal 2 

2769 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Addressed in stormwater evaluation 
Excluded 
Excluded 
Soil removal 1998, Stormline cleanout/BMPs 
2008  
Excluded 

SCD 2013  
EPA issued 

letter in 
support of 

SCD 

Low 

Calbag Metals 5059 & 
5238 

Groundwater 
Stormwater 

Med 
Med 

Excluded  
Stormline cleanout /paving/BMPs/treatment 
2012-15 - effectiveness pending 

NFA 2014 
SCD 

anticipated 
2016 

Low 

Penske Truck 
Leasing 

5055 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Soil removal/paving/BMPs  - Excluded 

NFA 2008 Low 

Kittridge Distrib Ctr 2442 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

SCD 2004  
NFA 2007  

EPA issued 
letter in 

support of 
SCD 

Low 

Greenway Recycling 4655 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

NFA 2009 Low 

SFI, Inc. 5103 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Soil removal 2008, Cleanout/BMPs 2009 

SCD 2010 
EPA issued 

letter in 
support of 

SCD 

Low 

Trumball Asphalt 
(Owens Corning 
Yeon) 

1160 Groundwater 
Stormwater 

Low 
Low 

Investigation needed, refused to enter VCP 
BMPs (1200Z) - effectiveness pending Not in VCP Low 

Dura Industries Inc 111 Stormwater Low Excluded NA Low 

Ashland Chemical  
(Hill Investment) 

1076 Stormwater Low refused to enter VCP, BMPs (NEC) - Excluded 
NA Low 

Mt Hood Chemical 
(Color Magic) 

1328 Groundwater Low Excluded 
NFA 1995 Low 

Longview City 
Laundry & Cleaners 
Inc 

1395 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded NA Low 

Eastman Chemical 
Co (McWhorter)  
(See Shell 169) 
(See Guilds Lake RR 
100) 

135 
 

Groundwater 
Stormwater 

Low 
Low 

Plume included in Shell SCD 
Included in Guilds Lk RR evaluation 

Shell SCD 2014 
EPA issued 

letter in 
support of 

SCD 

Low 

100 
(NE 
parcel) 

Groundwater 
Stormwater 

Low 
Low 

Plume included in Guilds Lk RR SCD 
Included in Guilds Lake RR evaluation 

Guilds Lk RR 
SCD 

anticipated 
2016 

Low 

Front Avenue MP 4008 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Soil removal 1993, 2003 & 2004, Stormline 
cleanout /storm system removal 2004 

NFA 2004 Low 

Mogul Corp. 1307  Low Excluded NFA 2002 Low 

King‐Ries Property 4560 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

NFA 2006 Low 

ANFRS Holdings 
(ABF Freight 
Systems) 

1820 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded NA Low 

Guilds Lake 
incinerator/landfill 
(City of Portland) 

404 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded NFA 1998 Low 

Chapel Steel Inc 4920 Stormwater Low Excluded NA Low 

Dasic International  110 Stormwater Low Excluded NA Low 
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Nudelman & Son  966 Stormwater Low Excluded NA Low 

Hercules Inc 988 Stormwater Low Excluded NA Low 

49 sites – 32 sites closed – 16 sites (55 pathways) excluded – 16 SCDs anticipated – 1 site not in VCP – 31 sites w/SCMs – 9 pathways uncontrolled 

 
Calbag Metals (ECSI #2454)  
The 4.71-acre facility is located approximately 1,000 feet inland from the southwest shore of the Willamette 
River in the vicinity of river mile 8.5 within the Portland Harbor study area.  From 1968 until 2000 the property 
was used for metal recycling activities, primarily recovery of copper, aluminum, and lead from coated wires.  
Calbag operated at the site from 1995 to 2000. The current site owner is BDC Properties LLC and site users 
include PPV Inc./Bravo Environmental NW Inc. and Fast (metal) Fabricators.  Contaminants found at elevated 
concentrations leaving the site in stormwater include metals, phthalates, PCBs and petroleum.   
 

Stormwater:  In 2004, accumulated sediment in City of Portland stormwater pipes adjacent to the site 
showed elevated concentrations of metals.  Calbag subsequently removed about 0.8 tons sediment from 
the adjacent pipes and 3.2 tons of sediment from on-site stormwater pipes and catch basins in January 
2005.  The removed sediment significantly exceeded Portland Harbor source control screening levels for 
copper, lead, chromium, mercury, PCBs, and phthalates.  Calbag repaved the entire site in June 2005 and 
then demonstrated that stormwater contaminant concentrations were substantially reduced. DEQ 
agreed that no further action was required and issued a source control decision in November 2005. 
However, DEQ re-opened the evaluation in 2010 based on stormwater solids data showing on-going 
concentrations of PCBs above screening level values and levels found at other industrial sites being 
discharged from the site to the City stormwater system, which discharges to the Willamette River at 
outfall 19. Best management practices are implemented on the site by tenants and are regulated under 
the “no exposure certification” clause of the NPDES 1200Z Industrial Stormwater general permit. 
Additional source control measures are planned to address PCBs. Until additional source control 
measures are implemented and demonstrated to be effective, the stormwater pathway from the site is 
considered uncontrolled, but the potential for sediment recontamination is low. 

 
Calbag Metals (ECSI #5059 & #5238) 
The Calbag Metals site is located approximately ¾ of a mile inland on the west side of the Willamette River at 
approximately river mile 10.1. Two parcels situated across Nicolai Street from each other cover approximately 
1.9 and 0.9 acres, respectively.  The 5238 parcel is comprised of a 30,000 square foot warehouse with loading 
docks and parking. The 5059 parcel has operated as a nonferrous scrap metal recycling facility since mid 1940s.  
Hazardous substances associated with site activities include metals, petroleum hydrocarbons, PAHs, and PCBs. 
The source control investigation determined that site releases impacted surface pavement and stormwater.     

Groundwater:  DEQ evaluated soil and groundwater sampling at the site and issued a No Further Action 
determination for soil and groundwater in 2014. Therefore the groundwater pathway was excluded. 

Stormwater:  The 5238 parcel has no catch basins or other stormwater conveyance features, so 
stormwater runs off the site to catch basins in the street, from where it is conveyed to the river. 
Stormwater conveyance and treatment features on the 5059 parcel are described below. In 2009, 
sediments were analyzed from City of Portland storm lines that convey stormwater discharges from the 
site to the Willamette River at outfall 16 and metals and PCBs were found at concentrations well above 
screening level values. DEQ determined that contaminant levels in site pavement and stormwater 
discharging to the Willamette River require source control measures.  As shown on Figure 4.6.4, 
significant portions of the site were repaved, some stormwater pipes were replaced and a multi-
component stormwater filtration treatment system was installed in 2012. In addition, sweeping, catch 
basin filters and other best management practices are implemented at the site to improve stormwater 
quality, which is managed under a 1200Z Industrial Stormwater general permit.  DEQ considers the 
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stormwater pathway from the site to be controlled, pending effectiveness demonstration and the 
sediment recontamination potential is low. 
 

Christensen Oil (ECSI #2426) 
The Christenson Oil site, located more than ½ mile inland on the west side of the Willamette River, 
approximately at river mile 8.8. An intermittent stream, Green Creek, flows between the two site parcels, which 
eventually discharges to the Willamette River at City of Portland Stormwater Outfall 18. The site comprises 
approximately five acres across two parcels. Three acres on the west parcel are used for an office and a 
warehouse and the two east parcel acres are used for petroleum product blending, which began at initial 
development in the 1960’s.  The facility blends and sells various petroleum products, such as Stoddard solvent, 
various light to heavy lubricating oils, and specialty fuels and products.  Up to 306,600 gallons of virgin 
petroleum products are currently stored in above ground storage tanks, arranged in farms with secondary 
containment.  Releases of oil products from tanks to soil and the creek were reported in 1975, 1995 and 1998 
and, during decommissioning of underground storage tanks in 1990, it was discovered that a release of Stoddard 
solvent had contaminated soil and groundwater beneath the site. Following the remediation and investigations 
described by pathway below, DEQ issued a source control decision for the site in 2015. 
 

Groundwater:  Portions of excavated soils were aerated and spread on the site in 1991 and 1993 and 
groundwater remediation began. Dual phase extraction activities began in 2011 and monitoring in 2014 
and 2015 indicated free product and dissolved concentrations of Stoddard solvent were greatly reduced, 
though above screening level values. The groundwater likely does not contact site stormwater piping in 
the vicinity of the residual dissolved plume, and so would not be preferentially transported to the river 
via stormwater pipes. Concentrations of contaminants in the most down gradient points sampled are 
low and given the ½ mile distance of the site from the river, DEQ considers the potential for sediment 
recontamination via groundwater from the site is low. 
 
Stormwater:  The stormwater conveyance system captures approximately 15% of stormwater draining 
from the east parcel, which is regulated under the 1200Z permit. The remainder of rain falling on the 
site infiltrates in the rock surface around buildings on the west parcel and in the pervious site areas of 
the east parcel. A small portion of east parcel drainage comingles with the intermittent creek flowing 
between the parcels and eventually discharging to the Willamette River at City Outfall 18. Christenson 
Oil evaluated the stormwater pathway from the east parcel by analyzing stormwater catch basin 
sediments and stormwater and video surveying.  Stormwater and solids samples from the minimal 
system of catch basins, an oil/water separator and piping, are generally below applicable screening level 
values. This minimal flow with low concentrations of contaminants presents a low risk of sediment 
recontamination from the stormwater pathway from the site. 

 
Van Waters and Rogers (Univar) ( ECSI #330) 
The Univar site is located approximately 2,000 feet from the shore of the west side of the Willamette River at 
river mile 8.7.  Van Waters and Rogers a subsidiary of Univar Corp. started as a chemical supply company in 
1946. About 1974, the company expanded into recycling and distilling spent solvents. Documented spills at the 
site include releases of methylene chloride, trichloroethylene, toluene and caustics.  When Van Waters and 
Rogers decided not to renew the hazardous waste storage permit in December 1985, soil and groundwater 
sampling was required as part of Resource Conservation and Recovery Act closure activities. The sampling, 
performed in the summer of 1987, found high levels of solvents in the soil and in the groundwater.  Site cleanup 
is being overseen by the EPA RCRA Corrective Action Program.  EPA issued a Record of Decision for the site in 
2006.   
 

Groundwater:  The record of decision specified expansion of the existing soil vapor extraction system 
and expansion of the groundwater extraction and treatment system in the source area. The remediation 
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system was subsequently expanded to include a LNAPL pilot test recovery system and DNAPL 
monitoring.  Concurrent with the operation and management of the remediation system, an updated 
conceptual site model was developed to support a reevaluation of source area remedial technologies 
and corrective action alternatives. At the time of this report, no EPA project manager is assigned to the 
site and the status of groundwater remediation at the site is unclear. 
 
Stormwater: The EPA record of decision requires an evaluation of the stormwater pathway to ensure 
that contaminants from the Univar facility have not been released to stormwater and have not reached 
the Willamette River. By early 2015, characterization of stormwater and stormwater solids had not been 
completed under EPA oversight in alignment with DEQ’s Guidance for Evaluating the Stormwater 
Pathway at Upland Sites, 2009. In August 2015, DEQ entered into a letter agreement with Univar to 
oversee the stormwater source control evaluation. An approved work plan to assess the stormwater 
pathway from the site is underway. Until any needed source control measures are in place and 
demonstrated to be effective, site stormwater is considered uncontrolled, but the site is actively 
working on a plan and schedule for control, should the data warrant it. The similarity of site 
contaminants with those found in sediment areas where stormwater discharges indicates that the 
potential for sediment recontamination remains medium. 

 
Gunderson (ECSI # 1155) 
The Gunderson site spans approximately 63 acres along 4,000 lineal feet of the west bank of the Willamette 
River, from approximately river mile 8.5 to 9.2. Barge, ship, and rail car building has occurred on portions of the 
site since the mid-1900s.  The land area was expanded when dredged material and other fill was placed into the 
river in the 1950s and 1960s. Gunderson’s predecessor FMC purchased the upstream third of the site, referred 
to as Area 3, in 1980. Starting in the 1950s, Area 3 was used for ship demolition and later car shredding.  The 
facility currently builds rail cars and barges. A large “outfitting dock” is suspended on pilings offshore along the 
length of the Area 3 bankline. The middle third of the site is referred to as Area 2, which includes a barge 
launching area and a dock owned and operated by Equilon (see ECSI #2117) that supports a petroleum pipeline 
and protrudes off shore near the northernmost portion of this area. The northern third of the site s referred to 
as Area 1. Remedial investigation began in 1994 and determined that upland and riverbank soil, groundwater 
and stormwater had been impacted by releases during pre and post-1980s operations.  Source control 
contaminants of concern include: dioxins/furans, PAHs, PCBs, butyltins, metals and 1,1,1-trichloroethane.   
 

Riverbank Erosion:   DEQ determined that contaminant levels in riverbank soils require source control 
measures.  Interim bank stabilization measures were implemented in phases from the upstream end of 
the site downstream to the approximate location of City of Portland outfall 18, as depicted in figure 
4.6.4, and at the Equilon Dock.  DEQ is currently evaluating effectiveness of interim measures, which 
may be adequate for Area 1 and most of Area 2, completing source control for this pathway. Additional, 
permanent measures are needed in Area 3 and at the barge launchways in Area 2, which are anticipated 
to be implemented in conjunction with EPA’s in-water remedy. Until measures are implemented and 
demonstrated effective, sediment recontamination potential from bank erosion from this portion of the 
site is considered high.  
 
Groundwater:  The primary area of concern for groundwater was in the downstream third of the site, 
where a release of 1,1,1-trichloroethane to groundwater occurred. Active remediation began in 2007, 
using air sparging and soil vapor extraction at the source and a pump and treat system located 
downgradient of the release, landward of the riverbank.  Based on an optimization evaluation and 
subsequent sampling, DEQ approved the shutdown of that combined remediation system in May 2014.  
Following additional groundwater sampling to verify that concentrations were remediated to below 
applicable screening levels, DEQ anticipates being able to make a source control decision for the 
groundwater pathway from the site. Given the behavior of 1,1,1-trichloroethane, sediment 
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recontamination is unlikely to occur, even if concentrations remain above screening level values and the 
plume reaches the river. Therefore, recontamination potential due to groundwater at the site is low.  
 
Stormwater and Overland flow:  In 2012 and 2013, Gunderson implemented a series of best 
management practices, including: paving; mechanized sweeping; catch basin filters; containment of 
blast grit containment; and removal of sediments from storm lines, to improve stormwater quality.  
Gunderson also piloted a compost filtration system for reduction of metals and solids in targeted 
drainages of Area 2. This pilot will be scaled up and additional measures including abandonment of 
some inlets and reconfiguration of the storm pipe system, infiltration of portions of some drainage areas 
and additional paving improvements are underway, in response to corrective actions required under the 
site’s 1200Z Industrial Stormwater general permit. DEQ anticipates submittal in 2017 of a revised 
stormwater source control evaluation with data demonstrating effective control of contaminants in 
stormwater and the site stormwater will continue to be managed under the 1200Z permit. DEQ 
considers the stormwater pathway controlled, pending effectiveness demonstration and adaptive 
management, and the potential for sediment recontamination is low. 
 
Overwater acts: Work over water occurs in two areas at the Gunderson facility: the outfitting dock and 
the barge launchways, below where ordinary high water occurs. Industrial activities on the outfitting 
dock include rail car decaling and final outfitting of completed barges. Because these activities have a 
minimal potential for spills, DEQ determined that improved operational practices and physical 
containment measures are adequate for the source control process. These practices and measures 
include: shielding launch way welding areas, regular vacuum truck use and debris cleaning in launch way 
areas; removal of erodible soil from launch way areas and placement of rock and replaceable straw 
waddles to disrupt sheet flow and strain potential solids from runoff.  Given these on-going and 
adaptive management measures employed for overwater activities, DEQ considers this pathway 
controlled and the potential for sediment recontamination and unacceptable risk to river receptors is 
low. 

 
Wilhelm Trucking (ECSI #69) 
The Wilhelm Trucking site is located approximately ¾ of a mile inland on the west side of the Willamette River at 
approximately river mile 9.3 and is approximately 6.85 acres. The site consist of three tax lots separated by a rail 
line and currently used for a transportation terminal, equipment storage, parking, and a custom crate/packing 
shop.  On the westernmost parcel, furnaces were used from 1930 to 1967 to melt lead from bearings. The 
source control investigation determined that site releases impacted site soils and stormwater.  Hazardous 
substances associated with site activities include metals, petroleum hydrocarbons, PAHs and PCBs.  

Stormwater:  DEQ determined that contaminant levels in site surface soils and stormwater discharging 
to the Willamette River require source control measures.  In 2013, the stormwater system serving the 
central and western portions of the site was reconstructed with several two-chamber catch basins and 
an oil/water separator unit.  Also in 2013, the central and western portions of the site were repaved.  
Regular sweeping and other best management practices are employed on the site to improve 
stormwater quality, which is managed under a 1200Z Industrial Stormwater general permit. Surficial soil 
removal is needed at the Magnus portion of the site. DEQ anticipates on-going monitoring to 
demonstrate effectiveness or that additional measures will be adaptively applied, as warranted. DEQ 
considers stormwater at the site to be controlled, pending effectiveness demonstration, and the 
potential for sediment recontamination is low.   
 

Container Management (ECSI #4784) 
The Container Management site is located approximately ¾ of a mile inland on the west side of the Willamette 
River at approximately river mile 9.3 and covers approximately 2.2 acres.  The site has operated as a container 
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reconditioning facility since 1939.  Hazardous substances associated with site activities include metals, 
phthalates, pesticides, petroleum hydrocarbons, PAHs, and PCBs.  The source control investigation determined 
that site releases impacted surface soils, stormwater and potentially groundwater.   

Groundwater: Given that concentrations of contaminants were found in site soils above levels known to 
leach into groundwater, DEQ requested and the site prepared a groundwater evaluation plan, which is 
currently underway. 

Stormwater:  In 2007, sediments in City of Portland stormwater lines were analyzed at locations above 
and below the site’s connection point to the City conveyance system, which discharges to the 
Willamette River at City of Portland outfall 18. Stormwater sediment analysis indicated that the site 
stormwater discharges contained site associated contaminants at concentrations well above screening 
level values. DEQ determined that contaminant levels in site soils and stormwater discharging to the 
Willamette River require source control measures.  Gravel paving over geotextile was installed in 2011 
around catch basins and a loading dock to address elevated levels of contaminants in some soils.  
Sweeping and other best management practices are implemented at the site to improve stormwater 
quality, which is managed under a 1200Z Industrial Stormwater general permit. Additional source 
control measures are warranted at the site and a plan is under development for site-wide 
implementation of control measures, including paving. Until additional controls are in place and 
demonstrated to be effective, the pathway is considered uncontrolled. Due to high concentrations of 
PCBs at the site and excessive soil track-off from the facility into area stormwater conveyances, 
represents a medium potential for sediment recontamination of the river at AOPC 19. 

 
General Electric Portland Inspection & Repair Service Center (ECSI #4003) 
The 3.06-acre site is located approximately 3,000 feet from the southwest shore of the Willamette River in the 
vicinity of river mile 9.5 within the Portland Harbor study area.  GE purchased the property in 1952 and used it 
as an electrical equipment service and repair facility and warehouse until September 30, 2010, when the 
buildings and parking areas were emptied.  Hazardous materials utilized during electrical service and repair 
operations include paints, degreasers, mineral oil, and dielectric fluids.  From 1953 to 1976 GE handled dielectric 
fluids that contained PCBs in concentrations greater than 500 parts per million, from 1976 to 1978, site fluids 
with PCB concentrations were greater than 50 ppm, and after 1978, the concentration of PCBs in dielectric fluids 
handled was less than 50 ppm.  The source control evaluation included investigation and controls in both the 
groundwater and stormwater pathways. 
 

Groundwater:  In 2007-08, six groundwater monitoring wells were installed on site and sampling 
showed exceedances of screening level values for PCBs and several metals.  Adjacent City of Portland 
stormwater pipes were abandoned or their flows were diverted to the wastewater treatment plant that 
discharges to the Columbia River, eliminating the potential for groundwater that could infiltrate pipes 
being conveyed to the Willamette River.  The hydrophobic nature of PCBs and distance of over half a 
mile make direct discharge of PCBs in groundwater to the river is unlikely. Therefore, the groundwater 
pathway was excluded. 

 
Stormwater:  Approximately 10 tons of catch basin, storm line, and truck ramp sediment were removed 
in 2004 to 2006 and disposed off site.  In 2006 and 2007, GE: removed roof sediment; installed a new 
roof; removed steam booth exhaust vent solids; cleaned the main building exterior walls; replaced four 
on-site catch basins with new ones; installed a 13-cartridge and 2-cartridge stormwater filter treatment 
systems to capture main building roof and parking lot runoff, respectively; replaced, flushed or 
abandoned site stormlines; and installed curbing and new pavement. Subsequent stormwater 
monitoring showed PCB concentrations below concentrations found at other industrial sites and DEQ 
issued a source control decision in 2011.  The City of Portland diverted stormwater conveyance lines 
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serving the property to the publicly-owned treatment plant on Columbia Boulevard in 2011, so site 
runoff no longer discharges to the Willamette River. Therefore, current and future conditions at the site 
are anticipated to have a low potential for sediment recontamination via stormwater. 

 
Galvanizers Company (ECSI #1196) 
The Galvanizers site is located approximately 0.87 of a mile inland on the west side of the Willamette River at 
approximately river mile 9.6 and covers approximately 1 acre.  The site has operated as a galvanizing facility 
since 1941.  Hazardous substances associated with site activities are primarily metals and the most significant 
metal is zinc. The source control investigation determined that site releases impacted surface soils, groundwater 
and stormwater.   
 

Groundwater:  To address metals in groundwater, contaminated soils were removed in 2001 from an 
area where an infiltration pit was formerly located.  While elevated concentrations of zinc were found in 
groundwater under the site, zinc concentrations decline with distance from the site and the plume does 
not appear to reach the river or infiltrate into underground pipes that discharge to the river. Therefore, 
the groundwater pathway is excluded. 
 
Stormwater:  In 2007, sediments were analyzed from City of Portland storm lines that convey 
stormwater discharges from the site and metals were found at concentrations well above screening 
level values. Source control measures installed included a stormwater treatment system that targets 
metals, site paving and catch basin filter inserts. In 2011, the City of Portland diverted stormwater 
collected from the site, along with approximately half of the basin that formerly discharged through 
outfall 17, to the wastewater treatment plant, where it now eventually discharges to the Columbia 
River. Therefore, current and future conditions at the site are not anticipated to contribute to sediment 
recontamination via stormwater. 
 

Guilds Lake Georegion Recontamination Potential Conclusions – All potential pathways from 41 of the 50 sites 
investigated in the Guilds Lake georegion were determined to be of low priority. Further investigation supported 
exclusion of all potential pathways from 14 sites.  
 
Some erodible bank areas at the Gunderson site were determined to be a high priority for source control. 
Interim measures were put in place to stabilize some bank sections at Gunderson, additional measures are 
planned be implemented concurrent with the in-water remedy. Until completion of these measures and in-
water remedy, sediment recontamination potential from this bank area remains high, as evidenced by the 
similar nature of the contaminants in the bank areas and those in the sediment management areas off shore.  
 
The groundwater pathway was determined to be a medium priority for source control at five sites: Calbag 
Metals, Christensen Oil, Univar, Galvanizers and Gunderson. Upon investigation, the groundwater pathway was 
excluded at Calbag and Galvanizers and various treatments were implemented at Christensen Oil, Univar and 
Gunderson. These are anticipated to be demonstrated to be effective, and while there may be some risk to 
Willamette River receptors, the nature of any residual contaminants and distance to the river of the plumes, 
make sediment recontamination potential of the groundwater pathways within the Guilds Lake georegion low.  
 
The stormwater source control priority was determined to be high at Gunderson and medium at eight sites: 
Calbag Metals (2 locations), Christensen Oil, Galvanizers, Univar, Wilhelm Trucking, Container Management, and 
GE Portland Inspection & Repair Service. Stormwater investigation and a variety of source control measures and 
best management practices have been implemented at all but Univar, though additional measures are needed 
at Container Management, Gunderson and one Calbag location. ODOT plans to implement measures to reduce 
contaminants in stormwater from Highway 30 facilities in the area in 2016-17. Demonstration of effectiveness of 
the implemented measures has been achieved or is underway at all remaining high and medium priority sites. 
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While stormwater continues to discharge from the many industrial sites in this georegion, best management 
practices and exposure minimization are applied at a substantial number of sites within the georegion. 
Discharges will continue to be monitored under NPDES regulations, investigations are underway at Univar, 
Hampton and Glacier, and source control measures will be implemented at Container Management and the 
ODOT Highway 30 facilities. For all these categories, source control effectiveness demonstrations or additional 
source control measure implementation, as needed, will be adaptively managed. EPA assessed stormwater from 
Guild’s Lake area discharges as critical and recommended EPA management support DEQ in moving 
implementation of controls forward in a timely fashion (EPA 2015b). Until measures are implemented and 
effectiveness is demonstrated, sediment recontamination potential from these facilities should be considered 
medium. 
 
While the Guilds Lake georegion is the most densely developed area of on-going industrial activity in the 
Portland Harbor uplands, source control has been sufficiently achieved at the majority of sources in each 
pathway. Therefore, provided the in-water integration remedies are implemented and effective stormwater 
source control measures are implemented at a handful of sites, the potential for sediment recontamination and 
unacceptable risk to Willamette River receptors is low for the entire georegion and source control has 
sufficiently been achieved to support the in-water remediation work. 
 
4.6.5 St. Johns – RM 5.1 – 8.1 E 
Area Overview - The St. Johns geographic region comprises the St Johns, Overlook and Cathedral Park 
neighborhoods. Historically, industry was located along the shoreline and residential areas were above the river 
on the bluffs that rise abruptly from the east bank of the Fremont Bridge and parallel the river up to the St. 
Johns Bridge (Portland Parks 2013). Industrial lumber and ship building operations began at Triangle Park and 
Willamette Cove in 1900 and chemical wood treating operations occurred at McCormick and Baxter from 1944 - 
1991. Current and future land use designations and development trends have shifted to more residential and 
commercial use closer to the river. 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 10, 11, 12, 13, 15 and part of area 17 off shore along the St. Johns 
geographic region. AOPC 17 was subsequently changed to 17D, as it appears on Figure 4.6.5. Contaminants 
found at elevated levels in these AOPC units were identified in a draft matrix in 2010, during the Lower 
Willamette Group’s remedial investigation process, as listed in Table 4.6.5-1 below. As the in-water feasibility 
study progressed, EPA refined AOPCs into draft Sediment Decision Units (EPA 2014) based on site-wide 
contaminants of concern. DEQ referred to the AOPCs and associated contaminants of interest in directing 
upland source control work and as a conservative line of evidence for recontamination evaluation. 
 

Table 4.6.5-1 St. Johns Geographic Region Sediment Areas of Potential Concern 
and Elevated Contaminants of Interest  

AOPC Contaminants of Interest 

10 mercury 

11 copper, mercury, silver, zinc, tributyl tin, PAHs, PCBs, delta-HCCH, DDx 

12 copper, mercury, tributyl tin, PCBs 

13 cadmium, copper, mercury, zinc, PAHs, bis(2-ethylhexyl)phthalate, 
carbazole, PCBs, DDx 

15 copper, silver, PAHs, delta-HCCH 

17 (D) arsenic, cadmium, copper, mercury, silver, tributyl tin, zinc, PAHs, 
dibutylphthalate, phenol, PCBs, delta-HCCH, dieldrin 

                                     (Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharges – While not all the outfalls depicted on Figure 4.6.5 are active, each was initially identified as a 
potential historical discharge point. City of Portland MS-4 permitted stormwater outfalls 48, 49, 50, 52 and 52A. 
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span the east bank throughout the St. Johns geographic region. Approximately seven Port of Portland MS-4 
permitted outfalls are clustered around the northernmost end of the geographic region, draining the Terminal 4 
facilities. ODOT MS-4 permitted runoff contributes to City outfalls 49, 50 and 52 and investigation of these 
discharges is still underway. Up to five private outfalls were abandoned (or confirmed not to discharge) at the 
Mar Com sites, five at the McCormick and Baxter site, two at the Triangle Park site, and two at the Willamette 
Cove site. All five of these sites are currently undeveloped and stormwater discharges from single active outfalls 
on each of the Mar Com parcels, one outfall on the McCormick and Baxter site and one municipal outfall (49) at 
Willamette Cove. In addition, approximately four private outfalls drain small areas of residential housing located 
up on the bluffs and two assignments of the NPDES 1200Z industrial stormwater general permit, as indicated in 
Table 4.6.5-2, below. Approximately 90% of the land in the St. Johns georegion is vacant, residential or 
commercial and does not require permits. Areas where permits and management practices are applied are 
shown with purple striping on Figure 4.6.5. 

Table 4.6.5-2 St Johns Geographic Region NPDES 
Industrial Stormwater General Permit Registrants or 

No Exposure Certifications  
Toyota Logistics Services Inc 1200Z 

IFCO Systems 1200Z 

Axiom Custom Products NEC 

Bushwacker Inc NEC 

Independent Marine Propeller NEC 

Peninsula Iron Works NEC 

Peninsula Iron Works NEC 

Stenno Carbon Company NEC 

 
Upland Sites Investigated - As depicted on Figure 4.6.5 and detailed in Table 4.6.5-3, DEQ evaluated ten upland 
sites for source control in the St. Johns geographic region, as described in the following table and text. 
 

Table 4.6.5-3 St. Johns Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

MarCom North 4797 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Soil and sandblast grit removal 2007 
Excluded 
Excluded 
Excluded 
Excluded 

SCD 2004 
NFA/ 2009        
EPA issued 

letter in 
support of 

SCD 

Low 

MarCom South 2350 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Soil removal 2008 
Excluded  
Excluded  
Excluded  
Excluded 

SCD & NFA 
2011        
EPA 

comments 
addressed in 

final SCD 

Low 

City of Portland BES 
Lab 

2452 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
Excluded 
Excluded 

SCD 2010 
EPA 

comments 
addressed in 

final SCD 

Low 

Crawford St Corp 
 

2363 Overland flow 
Bank erosion 
 
Groundwater 
Stormwater 
Overwater acts 

Low  
Low 
 
Low 
Low  
Low 

Investigation in process - Uncontrolled 
Soil removal 2001 – Additional 
investigation in process - Uncontrolled 
Investigation in process  
Investigation in process - Uncontrolled 
Excluded 

 
SCD 

anticipated 
2018 

Low 

McCormick & 
Baxter 

74 Overland flow 
Bank erosion & 

High 
High 

Soil removal 2005  
Soil/bank/sediment removal & cap 2005 

ROD 1996 
CCR* 2005 

Low 
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River sediment 
Groundwater 
Stormwater 
Overwater acts 

 
High 
High 
Low 

 
Groundwater containment 2003  
Excluded 
Excluded 

O&F D** 
2011 

Willamette Cove 2066 Overland flow 
 
Bank erosion 
 
Groundwater 
Stormwater 
Overwater acts 

Low 
 
Med 
 
Low 
Low 
Low 

Soil removal 1999, 2004, 2008, 2014 & 
2015 
Sand removal 2006, SCMs needed – 
integrate w/in-water - Uncontrolled 
Investigation in process 
Excluded 
Excluded 

SCD 
anticipated 

2017 

Medium until in-
water remedy 

completed 

Triangle Park (UP 
River Campus) 

277 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Med 
Med 
Med 
Med 
Low 

Soil removal/cap 
Soil removal/cap 
Excluded 
Excluded 
Excluded 

EPA-led 
(completed) 

Low 

Peninsula Iron Wks 5686 Stormwater Low Overland flow contacts PCB soils off site 
and may discharge to City OF – 
communication w/ DEQ suspended 
 

SCD not 
anticipated 

Low 

Unocal SS 3911 1593 Stormwater Low Excluded NA Low 

Multnomah County 
‐ St. Johns Site 

2421 Stormwater Low Excluded NFA 
(UST) 

Low 

10 sites - 7 closed - 3 sites (23 pathways) excluded - 2 SCDs anticipated -1 site not in VCP - 1 EPA site - 5 sites w/SCMs - 4 pathways uncontrolled 

         *Construction Completion Report 
                       ** Operational and Functional Determination 

McCormick & Baxter (ECSI # 74) 
The McCormick and Baxter site is located on the east bank of the Willamette River at approximately river mile 7 
and encompasses approximately 41 acres of land between the railroad bridge and the Triangle Park site, with 
remedial work extending out onto 23 acres of adjacent river bottom. McCormick & Baxter Creosoting Company 
was founded in 1944 to produce treated wood products, including lumber, piling, timbers, and railroad ties 
during World War II and wood-treating operations continued until October 1991. Site investigations that began 
in 1987 indicated that releases of wood-treating chemical compounds significantly impacted upland soils, 
groundwater, and riverbed sediments. Contaminants detected include polynuclear aromatic hydrocarbons 
(PAHs, comprising 85 percent of the creosote), pentachlorophenol, arsenic, chromium, copper, zinc, and 
dioxins/furans. The site was listed as a Superfund site on June 1, 1994, a record of decision was completed in 
1996 (and amended in 1998) and required remedial actions were completed in September 2005. As 
documented in the September 2011 Five-Year Review Report, DEQ and EPA concur that the remedies are 
protective of human health and the environment. The site is currently vacant except for a paved parking area, a 
small shop building, two field office trailers, and associated utilities. Source control is complete for all pathways, 
as described below, and recontamination potential is considered low. 
 

Overland Flow: In 1999, approximately 33,000 tons of contaminated soil and debris were removed from 
the top four feet of the site and replaced with an equal volume of clean sand. Site-wide capping in 2005, 
including a 15-acre impermeable cap within the perimeter of groundwater barrier wall detailed below 
and a 2-foot deep earthen cap outside the barrier wall footprint.  
 
Stormwater: Following plant operation shutdown in 1991, one cooling water outfall and 3 stormwater 
outfalls were decommissioned and stormwater was redirected and contained such that most water 
infiltrates into the ground surface. A stormwater management swale conveys stormwater directly to an 
on-site retention/infiltration pond and a 6-acre riparian zone along the bankline. 
 
Riverbank Erosion: Several thousand native trees and shrubs were planted throughout the drainage 
swale and riparian zone in February 2006, to help stabilize the soil against stormwater erosion and river 
flood erosion, and to reduce rainwater percolation into groundwater by evapotranspiration. 
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River sediment: In 2005, placement of a 23-acre sediment cap was completed in the river, which was 
designed to chemically isolate contaminants in groundwater discharging up through river sediment and 
non aqueous phase liquids seeping from near the former tank farm area and the Willamette Cove. The 
cap consists of an armored 2-foot layer of sand over most of the cap footprint, a 5-foot sand layer in 
several more highly contaminated areas and 600 tons of bulk organophilic clay to prevent breakthrough 
of non aqueous phase liquids. Post-construction sediment cap monitoring at 5-year intervals is 
conducted, in addition to several special studies to confirm that that cap is functioning as designed.  

 
Groundwater: A fully encompassing 17.8-acre impermeable subsurface barrier wall was designed and 
constructed in 2003 and 2004 to contain high concentrations of contaminated groundwater residual non 
aqueous phase liquids. The total length of the wall is 3,792 linear feet and the depth varies from 
approximately 45 to 80 feet below ground surface, to account for differences in the topography and soil 
profile at the site. Where the barrier wall borders the river, approximately 900 linear feet are keyed into 
a silt aquitard and the wall extends down to a depth of approximately 70 to 80 feet below ground 
surface, which eliminates the potential for contaminants to migrate to the river. Another approximately 
900 linear foot portion of the wall, located between the river and Willamette Cove, could not be keyed 
into the existing inter-bedded sand and silt lenses, but was extended deeper than the river bed to 
prevent migration of residual contaminants.  

Overwater acts: While historical docks allowed extensive overwater activities at the site, these activities 
ceased prior to cleanup investigation, all overwater structures were removed during remediation and 
the site is currently vacant. Therefore, the overwater acts pathway was excluded. 

Willamette Cove (ECSI # 2066) 
Willamette Cove is a 24 acre property located along the northeast bank of the Willamette River between river 
miles 6 and 7. The westernmost parcel was originally developed in 1901 as a plywood mill and operated as a 
wood products facility into the 1970s. The property has been vacant since 1979. The central parcel was 
developed from1903 to 1924 as shops and ancillary structures to support dry dock activities until 1953. Central 
parcel activities shifted to plywood and lumber mill operations until 1970 and log rafting, marine salvage, 
demolition contracting, woodworking facilities, and boat building until 1981. The easternmost parcel was 
occupied by a wood barrel manufacturing plant from 1917 until 1955 and a variety of wood-product-related 

businesses until 1980. The central and east parcels have been vacant since 1982. All three parcels were acquired 
by Metro Regional Government in 1996. Contaminants of concern in site soil include lead, mercury, 
dioxins/furans, PAHs, and PCBs. Excavation of contaminated upland soils occurred in 1999, 2004, 2008 and 2015.  
 

Overland flow:  Stormwater at the site is observed to readily percolate into sandy site soils and does not 
runoff to the river, so this pathway was excluded.  

 
Bank Erosion:  The Willamette Cove riverbank is subject to erosion in beach areas, oversteepened areas, 
and where revetment materials are failing. Riverbank soil samples have been collected above and below 
the mean high water line and indicate that metals, dioxin/furan, petroleum and PCBs are present in 
certain areas and will require remediation. Oversteepened bank areas will be laid-back during 
forthcoming uplands remediation work to minimize future erosion potential and additional bank 
remediation will be integrated into the in-water remedy, completing source control for this pathway. 
 
Groundwater:  Some modest exceedances of screening level values have been observed in groundwater 
samples, notably for metals and PAHs.  The last sampling of site wells was completed in 2005.  
Redevelopment and sampling of existing riverbank wells and installation of two new wells near Wharf 
Road and at the Inner Cove, two areas of particular concern, will occur in early 2016. At least two rounds 
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of sampling are anticipated to provide a more current and comprehensive data set for source control 
decision-making.  While additional characterization is needed, DEQ anticipates overseeing installation of 
any needed source control measures and considers the potential for recontamination of sediment from 
groundwater from the site to be low. 
 
Stormwater: No stormwater conveyances or outfalls drain the upland site to the river, so this pathway 
was excluded.  

Overwater acts: While historical docks allowed extensive overwater activities at the site, which may 
have contributed to contamination on the site and of shore, all overwater activities ceased by the early 
1980s and remnant overwater structures were removed in the 1990s and the site is currently vacant. 
Therefore, the overwater acts pathway was excluded. 

Triangle Park (University of Portland River Campus) (ECSI # 277) 
The University of Portland River Campus (formerly Triangle Park) is located on the east bank of the Willamette 
River at river mile 7.5.  The site covers approximately 35-acres and shares its northwestern property line with 
the McCormick & Baxter site. The Union Pacific Railroad line and right-of-way bisect the site, running northwest 
to southeast.  An underground fuel pipeline and valve owned by Kinder Morgan Cochin are located on the site, 
near the south corner.  Industrial uses on the site date back to the early-1900s and included lumber operations, 
shipbuilding, drydock operations, electrical power generation, manufacturing, ironworks, storage, electrical 
equipment repair, concrete batching operations, asphalt storage and environmental response and cleanup 
activities such as regulated hazardous waste storage and transformer cleaning and storage. The site was owned 
by Triangle Park, LLC between 1997 and 2008, which completed a remedial investigation and feasibility study 
under DEQ oversight in 2004.  Hazardous substances detected in upland soil and groundwater included TPH, 
PAHs, VOCs, metals, and PCBs (soil only). DEQ issued a record of decision in 2005 that required soil removal and 
capping.  
 
In 2008 the University of Portland acquired the property pursuant to a 2006 DEQ Prospective Purchaser 
Agreement Consent Judgment and a 2006 Bona Fide Prospective Purchaser’s Agreement and Order with EPA.  
Further site investigations and an Engineering Evaluation and Cost Analysis were required by EPA to support 
selection of final removal actions for the site.  The University completed soil excavation, regrading, capping, and 
riverbank revegetation in 2012 and 2013 and recorded a DEQ and EPA-approved Easement and Equitable 
Servitudes in 2014 that prohibits residential and agricultural food production use and requires cap maintenance, 
proper excavated soil handling and shallow groundwater monitoring for at least six years to assure the 
continued effectiveness of the removal action. Based on completion of the removal action work, upland source 
control may be considered complete, pending effectiveness monitoring of groundwater and any adaptive 
management that may be warranted for the groundwater pathway and stormwater controls implemented with 
development of the site. DEQ recommends EPA consider the site as a low potential for sediment 
recontamination and medium potential for risk to Willamette River receptors, until monitoring and adaptive 
management demonstrate otherwise. 
 

St. Johns Georegion Conclusions on Recontamination Potential – Although historical land use in the St Johns 
geographic region adjacent to the river was heavily industrial, land use transitioned to more residential and 
commercial uses. The great majority of the land area in this georegion is currently vacant or redeveloped and 
remediation of historically industrial parcels is complete, or will be completed with implementation of the in-
water remedy. For the ten sites investigated, one or more of the potential contaminant transport pathways at 
six of the sites were excluded, soil removal occurred at six of the sites, extensive capping at McCormick and 
Baxter and Triangle Park and groundwater control at McCormick and Baxter. The potential for sediment 
recontamination is considered low at nine of the sites and will also be low at the tenth site, Willamette Cove, 
once remediation of beach and bank areas is incorporated into the in-water remedy. Stormwater from the 
Peninsula Ironworks site and the ODOT bridge and highway facilities makes up a very small percentage of land 
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area within the georegion, and rerouting of stormwater from the Peninsula Ironworks site and completion of the 
ODOT stormwater source control measure implementation in 2016-17 will further reduce the potential for 
sediment recontamination from the upland areas in this georegion. As such, the sediment recontamination 
potential and risk to aquatic receptors for the St Johns geographic region is low and source control has 
sufficiently been achieved to support the in-water remediation work. 
 
4.6.6 Doane Lake/Willbridge – RM 6.0 – 8.0 W 
Area Overview – This industrial area is separated from the slopes of Forest Park by Highway 30 and is heavily 
industrialized down to the river’s edge. Several bulk fuel terminals began operation in the early 1900s and 
continue to operate today, manufactured gas production occurred from 1912 through 1956, and industrial 
chemicals and pesticides manufacturing facilities operated here starting in the 1940s. Lead acid battery recycling 
and secondary lead smelting occurred from 1969 to 1981 and storage and handling of auto shredding residuals 
occurred in the 1970s. Heavy and light industrial operations continue in the Doane Lake/Willbridge georegion, 
including silicon wafer fabrication, roofing material manufacturing, specialty gas production, solid waste 
transfer, bulk fuel transfer and distribution, and rail yard operations. 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 9A, 9B, 14, 16 and part of area 18 off shore along the Doane 
Lake/Willbridge geographic region. AOPCs 9A and 9B were subsequently changed to 9D and 9U, as they appear 
on Figure 4.6.6. Contaminants found at elevated levels in these AOPC units were identified in a draft matrix in 
2010, during the Lower Willamette Group’s remedial investigation process, as listed in Table 4.6.5-1 below. As 
the in-water feasibility study progressed, EPA refined AOPCs into draft Sediment Decision Units (EPA 2014) 
based on site-wide contaminants of concern. DEQ referred to the AOPCs and associated contaminants of 
interest in directing upland source control work and as a conservative line of evidence for recontamination 
evaluation. 
 

Table 4.6.6-1 Doane Lake/Willbridge Geographic Region Areas of Potential Concern and 
Elevated Contaminants of Interest 

AOPC Contaminants of Interest 

9A (U)  aluminum, barium, beryllium, cadmium, cobalt, copper, iron, lead, manganese, 
mercury, nickel, tributyl tin, vanadium, zinc, PAHs, 2-methylnaphthalene, 
acenaphthene, anthracene,  benz(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, benzo(g,h,i)perylene, benzo(k)fluoranthene, chrysene, 
dibenzo(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene, 
naphthalene, phenanthrene, pyrene, carbazole, dibenzofuran, phenol, PCBs, 
delta-HCCH, DDx, endrin, 1,1-dichloroethene, 1,2,4-trimethylbenzene, 1,3,5-
trimethylbenzene, benzene, cis-1,2 dichloroethene, cyanide, ethylbenzene, 
isopropylbenzene, xylenes, toluene, trichloroethene, carbon disulfide, gasoline 
range hydrocarbons 

9B (D) aluminum, barium, cobalt, copper, iron, lead, manganese, mercury, nickel, 
vanadium, zinc, PAHs, 2-methylnaphthalene, acenaphthene, anthracene, 
benz(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, benzo(g,h,i)perylene, 
benzo(k)fluoranthene, chrysene, dibenzo(a,h)anthracene, fluoranthene, fluorene, 
indeno(1,2,3-cd)pyrene, naphthalene, phenanthrene, pyrene, carbazole, 
dibenzofuran, phenol, PCBs, delta-HCCH, DDx, 1,1-dichloroethane, 1,2,4- 
trimethylbenzene , 1,3,5-trimethylbenzene, benzene, cis-1,2-dichloroethene, 
cyanide, ethylbenzene, isopropylbenzene, xylenes, toluene, trichloroethene, 
carbon disulfide, gasoline range hydrocarbons 

14 aluminum, barium, beryllium, cadmium, copper, iron, lead, magnesium, 
manganese, mercury, nickel, potassium, silver, sodium, zinc, PAHs, naphthalene, 
1,2-dichlorobenzene, 1,4-dichlorobenzene, phenol, PCBs, dioxins/furans, DDx, 
delta-HCCH, dieldrin, endrin, chlorobenzene, chloroform, carbon disulfide, 
perchlorate 
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16 aluminum, barium, beryllium, cadmium, copper, iron, manganese, mercury, zinc, 
PAHs, benz(a)anthracene, benzo(a)pyrene, phenol, PCBs, DDx, gasoline range 
hydrocarbons 

18 aluminum, barium, cadmium, copper, iron, manganese, mercury, silver, zinc, 
PCBs, PAHs, delta-HCCH, dieldrin, endrin, chloroethane 

(Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharges – While not all the outfalls depicted on Figure 4.6.6 are active, each was initially identified as a 
potential historical discharge point. City of Portland MS-4 permitted stormwater outfalls 22, 22B & 22C drain 
portions of the Doane Lake/Willbridge georegion into the Willbridge Cove and on either side of the railroad 
bridge along the west side of the river. Outfall 22 discharges to AOPC 16 and outfalls 22B and 22C discharge to 
AOPC 14. Detailed information about the basins and sites the City outfalls drain is available by outfall number in 
the appendices of City’s 2013 Municipal Stormwater Source Control Report for Portland Harbor. ODOT 
contributes MS-4 permitted runoff from Hwy 30 to City-owned outfall 22C, as well as to outfalls WR-584 (at 
Salzman Creek), WR-205, WR-206, and WR-207 southeast of the west end of St Johns Bridge. Because ODOT 
does not own these outfalls, they are not labeled on Figure 4.6.6, but are indicated as ODOT-contribution. OF 
22A discharges to AOPC 16 and WR-205, WR-206, and WR-207 discharge to AOPC 9D. The Port of Portland 
formerly contributed MS-4 permitted runoff to outfall 22 at Willbridge cove, but sold the property generating 
this discharge in 2009. Up to 34 private outfalls also discharge stormwater along the west side bank between 
river miles 6 and 8, mostly from sites undergoing source control evaluations, though many of these have been 
confirmed not to discharge. Eighteen of these private outfalls are depicted on Figure 4.6.6 at the EPA-led US 
Moorings site, without certainty as to their discharge status. All but one outfall depicted at the Arkema site were 
abandoned or confirmed as inactive. Discharges through many of the remaining active private outfalls in this 
georegion are permitted under five NPDES Individual Wastewater permits (some include stormwater), ten 
assignments of the NPDES 1200Z Industrial Stormwater General permit and two sites that qualify for No 
Exposure Certifications under the permit, as listed in the table below. Approximately 50% of the Doane 
Lake/Willbridge georegion consists of Forest Park and residential land, which does not require permits. Permits 
and management practices are applied at nearly 100% of the industrial land, as shown with purple striping on 
Figure 4.6.6. 

Table 4.6.6-2 Doane Lake/Willbridge Geographic Region NPDES Permits 
Individual Permits 1200Z Industrial Stormwater General Permit Registrants, No Exposure 

Certification or Best Management Practices 

 Permit #  Permit # 

NW Natural 103061 Air Liquide American Specialty Gases 1200Z 

Star Link Logistics, Inc (Rhone Poulenc) 101180 Metro Waste transfer Station 1200Z 

Koppers  101642 GS Roofing Products Company (CertainTeed) 1200Z 

Siltronic 101128 Siltronic 1200Z 

Arkema  100752 Brenntag Pacific, Inc 1200Z 

Arkema 103075 Arc Terminals 1200Z 

  McCall Oil Company Marine Terminal 1200Z 

  Chevron USA – Willbridge Distribution 1200Z 

  Phillips 66 Company (Willbridge Terminal) 1200Z 

  Kinder Morgan Liquid Terminals, LLC (Willbridge Terminal) 1200Z 

  US Moorings – Army Corps of Engineers 1200Z 

  Chevron Transportation NEC 

  Goby Walnut Products, Inc. NEC 

 
EPA Early Actions – EPA entered into Administrative Orders on Consent with Arkema in 2005 and NW Natural 
(Gasco)/Siltronic in 2009 to conduct non-time-critical in-water removals, anticipated to be implemented 
expeditiously following the in-water record of decision. The Arkema and NW Natural (Gasco)/Siltronic early 
action areas are shown on Figure 4.6.6.  Effective early implementation of upland source control measures are 
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needed at the EPA early action sites to ensure that the in-water actions can be implemented on schedule.  
Details of the upland source control measures implemented and planned are presented below. 

Upland Sites Investigated – As depicted on Figure 4.6.6 and summarized in Table 4.6.6-3, DEQ evaluated 18 
upland sites for source control in the Doane Lake/Willbridge geographic region, while EPA led evaluation on two 
additional sites, US Moorings and Gould Electronics. Additional details are provided in the text that follows the 
table for sites with medium or high priority pathways and EPA-led sites. 

Table 4.6.6-3 Doane Lake/Willbridge Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

US Moorings 1641 Overland flow 
Bank erosion 
Groundwater 
 
Stormwater 
 
Overwater acts 

NA 

Vegetated buffer selected 
Monitoring selected - Uncontrolled 
Monitoring selected w/ SCMs planned 
on Gasco site - Uncontrolled 
NPDES 1200Z implementation – 
Portion uncontrolled 
Evaluation needed - Uncontrolled 

EPA-led 

High until fill portion 
remedy 

implemented at 
Gasco 

NW Natural - 
"Gasco" Site 

84 Overland flow 
 
Bank erosion 
 
Groundwater 
 
 
Stormwater 
Overwater acts 

Low 
 
High 
 
High 
 
 
Low 
Low 

SCMs needed – integrate w/in-water – 
Uncontrolled 
 SCMs needed – integrate w/in-water 
– Uncontrolled  
Alluvium portion containment 2015 - 
effectiveness pending - Fill portion - 
Uncontrolled 
Evaluation underway - Uncontrolled  
Spill plan & BMPs 

SCD 
anticipated 

2020 

High until in-water & 
fill portion upland 

remedies 
implemented 

Koppers Inc 2348 Stormwater 
 
Groundwater 

Low 
 
High 

Excluded (discharges to POTW) – after 
2 catch basins abandoned 
Being addressed by Gasco 

NA Low 

Siltronic 
Corporation 

183 Overland flow 
Bank erosion 
 
Groundwater 
 
 
Stormwater 
 
Overwater acts 

Low 
Low 
 
High 
 
 
Low 
 
Low 

Addressed in stormwater evaluation 
SCMs needed – integrate w/in-water - 
Uncontrolled 
In-situ treatment 2009, Containment 
2015 - effectiveness pending, Fill 
portion - Uncontrolled 
1200Z permit & BMPs - effectiveness 
pending 
Excluded 

SCD 
anticipated 

2020 

High until fill portion 
upland remedy 
implemented at 

Gasco 

Rhone Poulenc 155 Bank erosion 
Groundwater 
 
Stormwater 

High  
Med 
 
Med 

SCMs needed – integrate w/in-water 
OF 22B pipe re-lining 2012 - 
Uncontrolled 
SCMs needed - Uncontrolled 

SCD 
anticipated 

2022 

High until in-water 
remedy 

implemented  

Arkema 398 Overland flow 
Bank erosion 
 
Groundwater 
 
Stormwater 
 
 
Overwater acts 

High 
High 
 
High 
 
High 
 
 
Low 

Addressed in stormwater measure 
SCMs needed – integrate w/in-water – 
Uncontrolled 
Containment 2014 - Portion 
uncontrolled 
Soil removal & cap 2000, additional 
cap & treatment 2012, polishing pilot 
2015 –effectiveness pending 
Excluded 

SCD 
anticipated 

2020 

 
High until in-water 

remedy 
implemented 

Metro Central 
Transfer Station 

1398 Groundwater 
Stormwater 

Low 
Med 

Excluded 
SCMs & BMPs 2000 – 2015  

SCD 2014  
EPA issued 

letter in 
support of SCD 

Low  

Schnitzer Invest. 
Doane Lake  

395 Groundwater 
Stormwater 

Low 
Med 

Excluded 
Cap to control stormwater runoff 2014 
& effectiveness demonstrated 2015 

SCD 2016          
EPA issued 

letter in 
Low 
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support of SCD 

Air Liquide 395 Stormwater Low SCMs & BMPs 2012 & 2013 SCD 2014    
EPA issued 

letter in 
support of SCD 

Low 

CertainTeed 
Roofing (GS 
Roofing, Former 
Bird) 

117 Overland flow 
Bank erosion 
 
Groundwater 
 
Stormwater 
 
Overwater acts 

Low 
Med 
 
Med 
 
Med 
 
Low 

Excluded 
Confirm during in-water remedy 
design if SCM needed - Uncontrolled 
Data collection underway to 
determine SCM need - Uncontrolled 
1200Z permit, storm pipe cleanout 
2013, BMPs - effectiveness pending 
Excluded 

SCD 
anticipated 

2017 
Medium  

Gould Electronics, 
Inc aka GA-TEK 

49 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

EPA-led 
(completed) 

Low 

Kinder Morgan 
(Willbridge 
(Terminals) 

1549 
(160) 

Overland flow 
 
Bank erosion 
Groundwater 
 
Stormwater 
Overwater acts 

Low 
 
Low 
Med 
 
Low 
Low 

Addressed in stormwater and bank 
erosion evaluations 
Excluded 
Saltzman Cr. Flume repairs 2007-
2009+2014 -  effectiveness pending 
1200Z BMPs -  effectiveness pending 
Spill plan & BMPs 

SCD 
anticipated 

2016 
Low 

Chevron (Willbridge 
(Terminals) 

1549 
(25) 

Overland flow 
 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
 
Low 
High 
Low 
 
Low 

Addressed in stormwater and bank 
erosion evaluations 
Excluded 
Removal/containment 2006-2008 
OF22 repairs 2009 - effectiveness 
pending 
Spill plan & BMPs 

SCD 
anticipated 

2017 
 

Low 

Conoco Phillips 
(Willbridge 
(Terminals) 

1549 
(177) 

Overland flow 
 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
 
Low 
High 
Low 
 
Low 

Addressed in stormwater and bank 
erosion evaluations 
Excluded 
Removal/containment 2001 
On-site repairs 2006, OF22 repairs 
2009 - effectiveness pending 
Spill plan & BMPs 

 
SCD 

anticipated 
2017 

Low 

McCall Oil 134 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Med 
Med 
Low 

Addressed in stormwater evaluation 
Excluded 
Excavation 1992 
SCMs & BMPs 2012 & 2013 
Spill plan 

SCD 2014    
EPA issued 

letter in 
support of SCD 

Low 

Santa Fe Pacific 
Pipelines (Kinder 
Morgan) 

2104 Groundwater 
 
Stormwater 

Low 
 
Low 

Soil vapor extraction 2004-14 - 
effectiveness pending 
Anticipated to be excluded 

SCD 
anticipated 

2017 
Low 

Jinkz Corp (V&K 
Service) 

2423 Stormwater Low Excluded 
NA Low 

ECSO \ Willbridge 
Landfill 

397 Stormwater Low Excluded - Landfill closed and capped 
in 1983 

NA Low 

18 sites – 8 sites closed – 3 sites (15 pathways) excluded – 9 SCDs anticipated – 2 EPA sites – 16 sites w/SCMs – 16 pathways uncontrolled 

 
US Moorings (ECSI # 1641) 
EPA led the remedial investigation and feasibility study for this site, which is owned and operated by the US 
Army Corps of Engineers since 1903 to support river dredging, hydro survey and support vessels (USACE 2012). 
Review of the remedial investigation and feasibility study documents indicate that evaluation of erodible soils 
and banks, groundwater, stormwater and in-water sediment was undertaken at the site and that the remedy 
selected included a vegetated buffer along part of the bank, groundwater and erodible soils monitoring, and 
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continued implementation of the 1200Z Industrial Stormwater General permit. Documentation of remedy 
implementation was not available to DEQ at the time of this report and no EPA project manager is assigned.  

The available information on the site investigation indicates that the stormwater pathway was not adequately 
characterized throughout the site and the potential for groundwater infiltration to the preferential pathways of 
underground utility lines traversing the site was not evaluated. In addition, uncertainty remains as the activity of 
the 18 outfalls depicted at the site on Figure 4.6.6. Soil sampling indicates that PAHs are the driving contaminant 
in site soils, but arsenic, cadmium, chromium, lead, nickel, PCBs, tributyl tin, and DDT also significantly exceed 
both Portland Harbor screening level values and the range of levels considered “typical” for other industrial sites 
within Portland Harbor (DEQ, 2010). These contaminants are also of concern in area of potential concern 9A(D), 
just offshore of the site. While only a portion of the site stormwater is monitored under the 1200Z permit, 
recent permit monitoring data indicates screening level value exceedances of copper, zinc, cadmium, chromium 
and nickel. Due to lack of adequate characterization of all potential discharges from the site and data that 
indicates existing sources with on-going discharge of contaminants of concern for the adjacent sediment 
management area, DEQ recommends EPA consider the site to have a high potential for recontamination, until 
these pathways are adequately evaluated and addressed. 

NW Natural “Gasco” (ECSI # 84) 
The NW Natural facility, also known as the Gasco site, is located on approximately 40 acres of land on the west side 
of the Willamette River at approximately river mile 6.5.  The site is currently used by NW Natural for the processing 
and storage of liquefied natural gas.  Portions of the site are leased for the storage of bulk petroleum and the bulk 
transfer of creosote oil and coal tar pitch. NW Natural (then known as Portland Gas & Coke) operated an oil 
manufactured gas plant and by-products refinery on the site between 1913 and 1956. These former operations 
produced wastes that included lampblack, spent oxide, and gas purifier that was managed in piles and ponds 
located in non-production areas of the site.  Additionally, from 1913 to 1941, wastewater and tar waste from the 
onsite processes were discharged to low lying areas of the site with drainage features leading to the river.  These 
historical wastes are now collectively referred to as manufactured gas plant residuals. Site investigations 
conducted in the uplands and offshore areas of the site determined that hazardous substances associated with 
manufactured gas plant residuals impacted upland soils and groundwater that discharges to the river.  These 
releases also resulted in contamination of the riverbank soil and the potential for stormwater to contact and 
carry contaminated soil to the river.  Hazardous substances associated with the manufactured gas plant 
residuals include: PAHs, VOCs, SVOCs, metals and cyanide. 
 

Riverbank Erosion:  The potential for contaminated bank material to enter the river currently exists at 
the site. Per discussions with EPA, measures to address riverbank contamination and erosion concerns 
will be integrated into the remedial design for the sediment remedy, completing upland source control 
for this pathway. As evidenced by the similarity of contaminants in the bank with those in the adjacent 
river sediment, until the bank remedy is implemented, this pathway should be considered to have high 
potential for sediment recontamination.    

 
Groundwater:  To prevent the continued migration of contaminated groundwater to the river, DEQ 
required control and treatment of groundwater in the alluvium and fill water bearing zones.  With input 
from EPA and the partners, DEQ approved planning and design of groundwater source control measures 
for the alluvium water-bearing zone in 2011.  Construction of the groundwater extraction wells for the 
Alluvium water bearing zone were completed along the shoreline of the Gasco Site and the northern 
portion of the adjoining Siltronic property in 2013.  The water treatment system was also constructed in 
2013, which discharges treated groundwater to the Willamette River under an NPDES permit. The first 
phase of testing of the alluvium extraction and treatment system began in November 2013 and is now 
complete.  The second phase of testing began in mid-2015, involves full-time full-scale operation and is 
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anticipated to be completed in mid-2016. This portion of groundwater is considered controlled, pending 
effectiveness demonstration, with a low potential for sediment recontamination.  

A plan is under development for construction of a groundwater cutoff and collection trench to address 
contamination in the fill water bearing zone and construction is anticipated to be underway in early 
2017. Until measures are in place and demonstrated to be effective, this portion of groundwater at the 
site is considered uncontrolled. Due to the nature of the contaminants, discharge flow path and 
proximity to the river, sediment recontamination potential is considered high. 

Stormwater and Overland flow:  The majority of site stormwater infiltrates.  Stormwater within the 
Koppers lease area is collected and discharged to the Columbia Boulevard Wastewater Treatment Plant 
under a City of Portland industrial discharge permit. Stormwater collected within the Pacific Terminals 
lease area is managed under a 1200Z NPDES permit which discharges to the Willamette River.  DEQ is 
currently reviewing the stormwater and overland flow source control evaluation prepared by NW 
Natural for the Gasco site and additional controls and effectiveness monitoring may be needed. While 
technically considered uncontrolled until any needed measures are in place and effective, the 
stormwater pathway at the site was determined to be a low priority and it is anticipated that whether or 
not additional controls are warranted, the potential for recontamination due to stormwater is low. 

Overwater acts: Marine fuel is pumped from barges to above-ground storage tanks on the Pacific 
Terminal Services leasehold via dockside pipelines. Coal tar is heated and pumped from ship to a 
dockside pipeline which is transferred to the Koppers leasehold.  Standard best management practices 
and spill contingencies such as boom deployment are followed during product transfer.  Because spills 
are anticipated to be infrequent and incidental and management practices are in place to prevent and 
respond to spills, DEQ considers this pathway controlled and the potential for recontamination is low.   

Siltronic (ECSI # 183) 
The Siltronic facility is located on approximately 80 acres of land on the west side of the Willamette River at 
approximately river mile 6.7. Siltronic purchased the site in 1978 and currently uses it for the fabrication of silicon 
wafers.  Portland Gas & Coke owned the northern part of the property from 1939 until 1960, on which they 
stockpiled manufactured gas plant residuals and discharged wastewater and tar wastes to effluent ponds 
between approximately 1941 and 1956.  Prior to 1978, extensive fill from upland sources and river sediment was 
placed on the site.  In addition to these historical sources of contamination to groundwater, releases of chlorinated 
volatile organic compounds from a former underground solvent storage tank system used by Siltronic also 
contributed to contamination of groundwater occurring in the fill and underlying alluvium in the northern portion 
of the property. This contaminated groundwater discharges to the river.   
 

Riverbank Erosion:  The Siltronic riverbank is heavily armored with basalt, such that the potential for 
contaminated bank material to enter the river is low. Per discussions with EPA, if measures to address 
riverbank contamination and erosion are necessary, they will be integrated into the remedial design for 
the sediment remedy, completing upland source control for this pathway. Bank contaminants are similar 
to those in adjacent river sediment, but erosion potential is currently low and sediment recontamination 
potential pending an integrated sediment remedy is also low.  
 
Groundwater:  DEQ, with input from EPA and the partners, approved an enhanced in-situ 
bioremediation program in 2008, which Siltronic implemented in the vicinity of a release area from 
solvent under-ground storage tank system. This interim measure consists of two steps: injection of a 
slurry of controlled release carbon and zero-valent iron, known as EHCTM, into the subsurface; followed 
by injection of a commercial culture of dehalobacteria, called KB-1TM.  Initial source area treatment 
occurred in July 2009 and was expanded with a second treatment in June 2011.  Performance 
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monitoring of the effectiveness of the source area treatment is ongoing.  The groundwater control and 
treatment system for the alluvium water bearing zone for the Gasco site extends onto the northern 
portion of the Siltronic site and intends to control and contain the groundwater impacted by 
manufactured gas plant residuals and solvent releases.  Groundwater impacts south of the groundwater 
collection systems are low and the need for additional groundwater source control measures will be 
evaluated during review of the Siltronic remedial investigation, which is expected to be completed in 
2016. DEQ considers groundwater in the alluvium in the northern portion of the site controlled, pending 
effectiveness demonstration, and the potential for sediment recontamination to be low. However, 
contamination in the fill water bearing zone at Gasco also extends onto the Siltronic property. A plan is 
under development for a groundwater cutoff and collection trench, expected to be constructed in early 
2017. Until measures are in place and demonstrated to be effective, this portion of groundwater at the 
site is considered uncontrolled. Due to the nature of the contaminants, discharge flow path and 
proximity to the river, sediment recontamination potential is considered high. 

Stormwater:  Site stormwater either infiltrates or is managed under the facility stormwater system 
which discharges to the river under an NPDES 1200Z industrial stormwater general permit.  DEQ is 
currently reviewing the stormwater and overland flow source control evaluation report prepared by 
Siltronic. The stormwater pathway at the site was determined to be a low priority and it is anticipated 
that whether or not additional controls are warranted, the potential for recontamination due to 
stormwater is low. 

Overwater acts: The facility does not conduct overwater activities so this pathway is, therefore, 
excluded. 

Arkema (ECSI # 398) 
The Arkema site, located on the west side of the Willamette River at river mile 7.2, is approximately 55 acres. 
Chemical manufacturing operations began at the site in 1941 by Pennsylvania Salt Manufacturing and ceased in 
2001.  The facility produced various chemicals including sodium chlorate, potassium chlorate, chlorine, sodium 
hydroxide, DDT, sodium orthosilicate, magnesium chloride hexahydrate, ammonia, hydrogen, sodium and 
ammonium perchlorate (rocket fuel) and hydrochloric acid.  The manufacturing plant was subsequently 
demolished with the exception of the administrative building.  The remedial investigation determined that site 
releases impacted upland and riverbank soil, groundwater and stormwater.  Contaminants released at the site 
that have impacted various media include: DDT and isomers, chlorobenzene, chloroform, perchlorate, 
hexavalent chromium, PCBs and dioxins/furans. DEQ determined that contaminant levels in groundwater, 
stormwater discharging to the Willamette River and potentially erodible riverbank soils required source control 
measures.   

 
Riverbank Erosion:   DEQ is evaluating riverbank remediation and source control measures as an 
element of the upland feasibility study.  Once measures to address riverbank contamination erosion 
concerns are agreed on, they will be integrated into the remedial design for the sediment remedy, 
completing upland source control for this pathway.  Due to the potential for erosion and the similarity of 
bank contaminants to those in adjacent river sediment, until the bank remedy is implemented, sediment 
recontamination potential should be considered high. 

Groundwater:  DEQ, with input from EPA and the partners, approved the selected partial remedy in 
2009. Construction of a 1,700 lineal foot soil-bentonite slurry groundwater cutoff wall was completed in 
October 2012, the configuration of which is shown on Figure 4.6.6.  The wall is up to 88 feet deep and in 
contact with basalt bedrock.   Construction of a system to collect and treat groundwater landward of the 
cutoff wall was completed in 2013.  Startup testing of the groundwater collection and treatment system 
began in 2014.  Unanticipated variations in groundwater chemistry have required modifications to the 
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treatment plant.  With the modifications complete and tested, evaluation of the effectiveness of the 
hydraulic capture system is scheduled to start in April 2016.  Groundwater migrating to the Willamette 
River outside of the groundwater barrier wall containment system remains as a medium priority for 
source control.  Remedial alternatives to address these groundwater plumes will be evaluated in either 
the Arkema or Rhone Poulenc upland feasibility studies, which are expected to be completed in 2016 
and 2017. Because a plan and schedule for the remainder of groundwater source control is not available 
at the time of this report, a portion of the groundwater pathway is considered uncontrolled and the 
potential for sediment recontamination from groundwater is medium. 

Stormwater and Overland flow:  Soils containing high levels of DDT were removed and capped in 2000, 
as shown on Figure 4.6.6. Following approval in 2009 by DEQ, with input from EPA and the partners, 
Arkema completed additional site-wide interim stormwater source control measures in 2012. The 
interim stormwater source control measures collect and treat stormwater until the system is replaced 
by final site remedial measures and included: decommissioned catch basins and associated piping to 
three of four stormwater outfalls; temporary capping of the majority of the site; construction of a 
perimeter site berm to prevent stormwater migration off site; infiltration of stormwater on Lots 1 and 2; 
and re-routing of stormwater from Lots 3 and 4 to a stormwater detention basin that drains to a sand 
filter prior to discharge to the Willamette via a preexisting outfall. Performance monitoring is currently 
on going under an individual NPDES permit and data indicates the interim control measures are 
effective. DEQ considers stormwater from the site controlled and the potential for sediment 
recontamination is low. 

Overwater acts: While historical docks allowed extensive overwater activities at the site, these activities 
ceased prior to cleanup investigation and the site is currently vacant. Therefore, the overwater acts 
pathway was excluded. 

Schnitzer Investment Doane Lake (ECSI # 395) 
The Schnitzer Investment Doane Lake site is an undeveloped 3.5 acre site located approximately 1,500 feet 
inland from the west side of the Willamette River at river mile 7.2.  During the early 1970s and possibly late 
1960s, the northeast portion of the site was filled with auto shredder residue, which is composed largely of 
plastic, rubber, glass, foam and non-ferrous metals and contaminated with PCBs.  Because of the potential for 
contaminated stormwater runoff into the City of Portland’s outfall basin 22B stormwater system in NW Front 
Avenue, the site is a medium priority and DEQ selected a source control measure for the site in 2013.  This 
measure includes a one-foot soil cap over the area where shredder residue is present, along with institutional 
controls.  Cap construction was completed in 2014. Effectiveness monitoring demonstrated stormwater from 
the site is controlled and the potential for sediment recontamination by stormwater is low. 
 
Rhone Poulenc (ECSI # 155) 
The Rhone Poulenc site is an 18-acre property approximately 2,000 feet inland from the west side of the 
Willamette River at river mile 7.  The site operated as a pesticide and herbicide manufacturing and formulation 
facility from 1945 to 1990.  Process wastewater and stormwater was discharged to Doane Lake until 1966, and 
to the nearby Willamette River starting in 1966.  Various process and stormwater treatment systems have been 
implemented over this timeframe. Spills, leaks, and other releases also occurred at the site.  Contaminants 
released at the site that impacted various media include chlorinated pesticides and herbicides, chlorinated 
benzenes, volatile and semi-volatile organic compounds, metals, PCBs and dioxin/furans.  Upland and in-river 
site investigations concluded that operational releases of hazardous substances have impacted site soils, 
stormwater and groundwater. Contaminated groundwater plumes from the site extend to and actively 
discharge to the Willamette River. Both the stormwater and groundwater pathways are medium priority for 
source control.  
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Riverbank Erosion: Waste from Rhone-Poulenc and other Doane Lake area sites discharged to the 
former Doane Lake that flowed through an historical drainage ditch and onto the riverbank at an area 
close to the City of Portland Outfall 22B and immediately adjacent to the northern edge of Arkema 
riverbank (see Figure 4.6.6). Contaminated groundwater infiltrated into the City of Portland outfall 22B 
stormwater system and discharged onto the riverbank in the same area. Soil samples from the drainage 
ditch showed exceedances of the JSCS screening level values. Dry weather flow, resulting from 
groundwater intrusion, has historically been present in City outfall 22B conveyance pipes with 
contaminants in exceedance of JSCS screening level values. Soil samples from the riverbank below the 
ditch and City outfall 22B discharge point also exceed JSCS screening level values. Given the similarity of 
bank contaminants to the adjacent in river sediment contaminants and the presence of bioaccumulative 
contaminants, therefore, riverbank soil below the historical drainage ditch and outfall 22B outlet 
represents a high potential for recontamination and should be considered by EPA in the design of the in-
water remedy for the adjacent sediment management area. 

Groundwater:  Contaminants in groundwater associated with the site exceed several screening level 
values at riverbank monitoring wells and transition zone water sample locations. While ranked as a 
medium priority, DEQ is not requiring an interim control because the contaminants of concern have low 
organic carbon-water partitioning coefficients, which lowers the likelihood of sediment 
recontamination. DEQ is requiring the plume to be addressed in the upland feasibility study. Beginning 
in 2006, Rhone-Poulenc worked to seal and line the City of Portland’s outfall basin 22B stormwater lines 
to prevent infiltration and facilitated transport of contaminated groundwater to the Willamette River.  
Effectiveness monitoring is scheduled to be completed in 2017. A comprehensive plan to control 
groundwater discharge to the Willamette River will be evaluated in the site feasibility study, which is 
expected to be complete in 2016. Because a plan and schedule for groundwater source control is not 
available at the time of this report, the groundwater pathway is considered uncontrolled and the 
potential for sediment recontamination from groundwater is medium. 

Stormwater:  Stormwater primarily either infiltrates on-site or is collected and routed to the facility 
wastewater treatment plant, which discharges treated groundwater and stormwater to the Willamette 
River under an individual NPDES permit. However, some stormwater migrates off-site along the 
property boundary with Metro and NW 61st. Until additional controls are implemented, the stormwater 
pathway is considered uncontrolled and the potential for sediment recontamination from stormwater is 
medium. 

Gould Electronics, Inc. aka GA-TEK (ECSI #49) 
As a site on the National Priorities List, EPA initiated investigation and cleanup of this former smelting, refining 
and lead-acid battery recycling site under a Unilateral Order issued in 1992. Air, soils, groundwater, and surface 
water were evaluated and remediation completed in 2000 included soil excavation to an 8.5 acre onsite 
containment facility, filling of East Doane Lake, wetlands mitigation, groundwater monitoring and institutional 
controls. The site is currently undeveloped, with no direct transport pathways to the river and leachate 
monitoring through 2010 indicates no significant issues. Overland flow was recently documented at the site, the 
source of which may be groundwater from the adjacent site. Additional investigation by Rhone Poulenc is 
underway to address it. Overall, DEQ considers the potential for recontamination of the river from this site to be 
low. 
 
Metro Central Transfer Station (ECSI # 1398) 
The Metro site is approximately 10.4 acres and is approximately 2,000 feet inland from the west side of the 
Willamette River at river mile 7.4. A succession of steel companies operated on the site from 1924 until 1989 
when it was redeveloped as a solid waste transfer station.  Metro has completed a source control evaluation 
and DEQ issued a source control decision June 30, 2014.  
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Stormwater: Site stormwater discharges to the City of Portland’s outfall basin 22B system under a 1200Z 
permit.  Stormwater monitoring data indicate that implementation of best management practices has 
resulted in significant reductions in all contaminants. However, consistent permit benchmark 
exceedances of metals require engineered treatment of stormwater leaving the site by 2015, which will 
further enhance stormwater source control. Stormwater from the site is considered controlled, pending 
effectiveness monitoring, and sediment recontamination potential as a result of stormwater from the 
site is considered low. 

Groundwater: Groundwater beneath the site is being evaluated as part of the Rhone Poulenc remedial 
investigation and feasibility study. No significant groundwater releases attributable to the Metro facility 
have been identified. 

CertainTeed Roofing Products/GS Roofing (ECSI # 117) 
The CertainTeed Roofing Products facility (formerly GenStar or GS Roofing or Bird) covers approximately 3 acres 
located on the west side of the Willamette River at river mile 7.3.  Facility operations have included the 
manufacture of residential and commercial building asphalt shingles for the past 80 years.  Site development 
included the riverward expansion of the upland area with the placement of industrial fill such as off-spec roofing 
material.  Contaminants associated with the production of roofing and site fill include total petroleum 
hydrocarbons, polycyclic aromatic hydrocarbons, nickel, copper, zinc and lead. 
 

Riverbank Erosion:  Characterization of the riverbank detected contaminants above JSCS screening levels 
values. Per discussions with EPA, measures to address riverbank contamination erosion concerns will be 
integrated into the remedial design for the sediment remedy, completing upland source control for this 
pathway. The facility collected additional riverbank soils date, which is anticipated to be reported in 
early 2016. Because of the steepness of the riverbank, it’s uncertain composition and resistance to 
erosion, as well as limited base of slope sediment data, DEQ considers the potential for sediment 
recontamination to be medium. 
 
Groundwater:  Groundwater characterization indicates low level exceedances of JSCS screening levels in 
groundwater in the industrial fill area.  Additional characterization of the fill area, pore water, and river 
sediment was performed in late 2015 and early 2016, but data are not yet available. In addition, a badly 
weathered stormwater pipe is suspected of conveying groundwater from the fill area to Saltzman Creek. 
This pipe is scheduled for evaluation in 2016. Because these data and evaluation are not yet available, a 
final determination of needed groundwater source control or a plan and schedule for control cannot be 
completed. Therefore, the groundwater pathway at this site is considered uncontrolled and the 
potential for sediment recontamination is considered low.  

Stormwater and Overland flow:  Stormwater is discharged under a 1200Z permit to Saltzman Creek, 
where it joins the Willamette River.  Characterization of catch basin solids and stormwater was 
completed per the JSCS.  In 2013, the facility removed historical solids from the storm lines to the extent 
practical and implemented best management practices, such as sweeping and covering outside 
operation areas.  Monitoring to determine the effectiveness of these measures is ongoing and additional 
measures may be needed. Given that efforts are underway to monitor and adaptively control 
stormwater, DEQ considers the pathway controlled, pending effectiveness demonstration, and the 
potential for sediment recontamination is low. 

Overwater acts: The facility does not conduct overwater activities or have overwater structures where 
these could occur. Therefore, the overwater acts pathway was excluded. 
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Willbridge Bulk Fuel Terminals (ECSI # 1549) 
The Willbridge Bulk Fuel Terminals project is comprised of three separate terminals, Kinder Morgan, Chevron 
USA and Phillips 66 (Conoco Phillips) and is located on the west side of the Willamette River at river mile 7.5 to 
7.7. The terminals have been used for petroleum storage and distribution operations from 1914, 1911 and 1908, 
respectively.  In 1994, DEQ issued a joint order to the three terminals to conduct a remedial investigation and 
feasibility study.  The remedial investigation was approved in 2007 and subsequent work has focused on source 
control implementation at the terminals.  
 

The Kinder Morgan Willbridge Terminal (ECSI # 160) facility consists of approximately 37 acres. 
Riverbank Erosion and Overland flow:  Characterization of potentially erodible portions of the 
riverbank did not identify source control concerns, so this pathway was excluded. However, 
components of the pesticide DDT were detected in a small isolated beach area under the dock, 
which requires removal. Kinder Morgan is preparing a plan to complete the removal in 2017 
with DEQ oversight. Although DDT is also found in the adjacent river sediments, due to the small 
area targeted for removal, sediment recontamination potential is considered medium until 
removal is completed.   

Groundwater:  DEQ has been tracking the groundwater pathway as a medium priority because 
of the low level screening level value exceedances of PAHs and metals in monitoring wells near 
the river. To prevent groundwater from continuing to enter the concrete flume that transports 
Saltzman Creek along the edge of the site, Kinder Morgan repaired portions flume in 2007, 
2008, 2009 and 2014.  Kinder Morgan applied for permits to re-line the flume in 2016 to 
improve reliability of controls for this preferential migration of impacted groundwater to the 
Willamette River. There are no current groundwater source control measures operating other 
than routine monitoring and maintenance of interim spill response actions. DEQ considers this 
pathway controlled, pending effectiveness demonstration of additional flume repairs and the 
potential for sediment recontamination by groundwater from the site is considered low.   

Stormwater and Overland flow:   Stormwater at the site discharges to the Willamette River 
under a 1200Z general stormwater permit, with best management practices including oil/water 
separators, catch basins, and strip drains applied to reduce solids and operational pollutants in 
discharge.  Additional source control measures were implemented, including removal of solids 
from stormlines in 2013, 2014 and 2015. Effectiveness monitoring is underway and a revised 
source control evaluation report is anticipated in 2016. DEQ considers the pathway controlled, 
pending effectiveness demonstration, and the potential for sediment recontamination is low. 

Overwater acts: As part of the source control process, Kinder Morgan implements overwater 
source control measures for product transfers on the dock areas to prevent discharge of 
materials to the river.  Practices and controls employed are described in the site’s Dock 
Operations Manual, Facility Response Plan and Spill Prevention Control and Countermeasures 
Plan. DEQ’s Emergency Response Section review and approves the Spill Prevention Control and 
Countermeasures Plan and works with the facility to ensure regulatory compliance. Given the 
on-going adaptive management of overwater activities through these plans, DEQ considers this 
pathway controlled. 
 

The Chevron USA Terminal (ECSI # 25) is approximately 16 acres. 
Riverbank Erosion and Overland flow:  Characterization of potentially erodible portions of the 
riverbank did not identify source control concerns and the bank erosion pathway was excluded.  
During the 2007 LNPAL removal and installation of a containment barrier wall described below, 
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Chevron removed an area of petroleum hydrocarbon-impacted sediment riverward of a 
sheetpile wall (see Figure 4.6.6). 

Groundwater:  Two sheet pile walls and associated groundwater extraction wells to control the 
migration of LNAPL are in place and being operated since 2001 and 2007. One is located on the 
Chevron Terminal and the other is located on the Phillips Terminal, as shown on Figure 4.6.6.  
Chevron and Phillips jointly conducted an investigation and re-lined the 60-inch City of Portland 
outfall basin 22 stormwater pipe to prevent contaminated groundwater from entering the line 
and being transported to the river. In 2015, the City of Portland conducted an in-line 
investigation of the outfall 22 basin in response to several sheen events.  Chevron and Phillips 66 
are following up on the City’s work within their respective stormwater systems, which may 
require additional lining of pipe sections. The groundwater source control evaluation is currently 
in review and a groundwater source control decision for the medium priority dissolved plume 
outside of the LNAPL area is expected in 2016.  Some additional delineation and characterization 
is being completed on the site, but DEQ generally considers the pathway controlled, pending 
effectiveness demonstration, and the potential for sediment recontamination is low. 

Stormwater and Overland flow:  Source control measures in 2009 and 2010 include: removal of 
surface soil in the tank farm during tank removal and replacement and upgrades to catch basins 
and an oil/water separator.   Locations of the soil removal areas are shown on Figure 4.6.6. 
Additional stormwater system improvements were implemented in 2015 and, pending 
effectiveness monitoring, a source control decision is anticipated in 2016. Given that efforts are 
underway to monitor and adaptively control stormwater, DEQ considers the pathway controlled, 
pending effectiveness demonstration, and the potential for sediment recontamination is low. 

Overwater acts: As part of the source control process, Chevron implements overwater source 
control measures for product transfers on the dock areas to prevent discharge of materials to 
the river.  Practices and controls employed are described in the site’s Dock Operations Manual, 
Facility Response Plan and Spill Prevention Control and Countermeasures Plan. DEQ’s 
Emergency Response Section review and approves the Spill Prevention Control and 
Countermeasures Plan and works with the facility to ensure regulatory compliance. Given the 
on-going adaptive management of overwater activities through these plans, DEQ considers this 
pathway controlled. 
 

The Phillips 66 Terminal (Conoco Phillips) (ECSI # 177) is approximately 30 acres in size. 
Riverbank Erosion and Overland flow:  Characterization of potentially erodible portions of the 
riverbank did not identify source control concerns and the bank pathway was excluded. 

Groundwater:  A sheet pile wall and associated groundwater extraction wells to control the 
migration of LNAPL is in place on the Phillips facility (Figure 4.6.6). Phillips jointly conducted an 
investigation with Chevron and re-lined the 60-inch City of Portland outfall basin 22 stormwater 
pipe, and Chevron also re-lined sections of pipe on the Phillips site, to prevent groundwater 
from entering the lines and being transported to the river. In 2015, the City of Portland 
conducted an in-line investigation of the outfall 22 basin in response to several sheen events.  
Chevron and Phillips 66 are following up on the City’s work within their respective stormwater 
systems, which may require additional lining of pipe sections. The groundwater source control 
evaluation is currently in review and a source control decision for the medium priority dissolved 
plume outside of the LNAPL areas is expected in 2016.  DEQ generally considers the pathway 
controlled, pending effectiveness demonstration, and the potential for sediment 
recontamination is low. 
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Stormwater and Overland flow:  The draft stormwater source control evaluation is in DEQ 
review and some additional site characterization is forthcoming.  Stormwater source control 
measures included the repair of a number of broken stormwater lines and a manhole junction 
box. Monitoring to determine the effectiveness of these measures is ongoing and additional 
measures may be needed. DEQ considers the pathway controlled, pending effectiveness 
demonstration, and the potential for sediment recontamination is low. 

Overwater acts: As part of the source control process, Phillips implements overwater source 
control measures for product transfers on the dock areas to prevent discharge of materials to 
the river.  Practices and controls employed are described in the site’s Dock Operations Manual, 
Facility Response Plan and Spill Prevention Control and Countermeasures Plan. DEQ’s 
Emergency Response Section review and approves the Spill Prevention Control and 
Countermeasures Plan and works with the facility to ensure regulatory compliance. Given the 
on-going adaptive management of overwater activities through these plans, DEQ considers this 
pathway controlled. 
 

McCall Oil (ECSI # 134) 
The McCall Oil site is located on approximately 36 acres on the west side of the Willamette River at river mile 
8.1.  Before 1966, much of the land now occupied by McCall was submerged beneath the Willamette River.  The 
Port of Portland created new land here during the mid-1960s by dredging the Willamette River and filling along 
the shore.  The older portion of the site, not created by the 1960s dredging, was vacant until the mid-1940s.  
Site operations currently include a marine oil terminal and asphalt and chemical distribution.  Past operations 
may have included mineralized wood preservation and did include asphalt roofing shingle manufacture and oil 
distribution.  Remedial investigation of the site identified local soil and groundwater impacts but concluded that 
migration pathways to the river are either incomplete or insignificant.  DEQ issued a SCD in 2014 with the same 
conclusions. 

Riverbank:  Riverbank soil was determined not to be significantly impacted and is not considered a 
potential source to the river and, therefore, was excluded.  

Groundwater:  Excavation and offsite disposal of contaminated soils in 1992 has removed potential 
groundwater contaminant sources.  The groundwater pathway was evaluated and found not to have 
contaminants migrating to the river at levels requiring remedial action.  No additional source control 
measures are warranted and the potential for sediment recontamination from groundwater at the site is 
low. 

Stormwater and Overland flow:  Site stormwater discharges to the river under a 1200Z general 
stormwater permit.  The facility implemented a number of stormwater best management practices in 
2012 and 2013. No additional measures are recommended and the potential for sediment 
recontamination from stormwater from the site is low. 

Overwater acts: Spills from overwater activities at this facility are anticipated to be incidental, minor and 
infrequent, so the pathway was not specifically called out as part of the source control process. 
However, McCall Oil employs overwater source control measures for product transfers on the dock 
areas to prevent discharge of materials to the river.  Practices and controls employed are described in 
the site’s Oil Spill Contingency Plan and DEQ’s Emergency Response Section reviews and approves the 
plan and works with the facility to ensure regulatory compliance. Given the on-going adaptive 
management of overwater activities through the plan, DEQ considers this pathway controlled. 
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Doane Lake/Willbridge Georegion Recontamination Potential Conclusions – The Doane Lake/Willbridge 
georegion has a long history of industrial use and many on-going industrial operations.  The significant levels and 
types of contaminants found at elevated concentrations in the river sediment within this georegion are 
consistent with the documented direct discharges of hazardous substances at high volumes, high concentration 
and long durations from upland sources to the river. Since direct discharges of contaminants have ceased, the 
driving source control concerns in the georegion are related to groundwater and bank erosion and, to a lesser 
extent, stormwater. Of the 16 sites investigated, all potential pathways at three sites were excluded. Due to 
pathway exclusions, removals and other source control actions, 13 of the 18 total sites have a low potential for 
sediment recontamination. 

The contaminated fill in the water-bearing zones that extends across portions of the Gasco and Siltronic sites 
likely has a low to medium potential to recontaminate remediated in-water sediment, but presents a high risk to 
Willamette River receptors until it is controlled. DEQ anticipates implementation in 2017 of the planned cutoff 
and collection trench to effectively reduce sediment recontamination potential and unacceptable risk to river 
receptors, associated with the contaminated fill on those sites. 

The portion of the Arkema groundwater plume outside of the newly constructed hydraulic containment system 
and the Rhone Poulenc groundwater plume and stormwater pathway have a medium potential for sediment 
recontamination. DEQ expects remedies to be implemented for all three by 2017-2020, prior to or in 
conjunction with the in-water remedy, further reducing their recontamination potential. 

DEQ anticipates that effective bank remedies will be integrated into the in-water remedy at Arkema, Rhone 
Poulenc, Certainteed (GS Roofing), NW Natural (Gasco) and Siltronic. Until the in-water remedy is implemented 
integrating these banks, the potential for sediment recontamination is low at Siltronic, medium at GS Roofing 
and high at Arkema, Rhone Poulenc and Gasco. 

Investigations of the stormwater pathway at US Moorings and groundwater pathway at Certainteed (GS 
Roofing) are incomplete at the time of this report. As evidenced by the type and nature of the contaminants at 
the sites and in the adjacent river sediment, the US Moorings and Certainteed sites present a medium and low 
potential respectively for sediment recontamination. 

A relatively small percentage of land area is encompassed by the two medium recontamination potential sites 
needing further investigation.  The US Moorings and Certainteed sites, within the Doane Lake/Willbridge 
georegion, are separated by more than a mile limiting potential for cumulative effects.  

While many contaminants in offshore sediment align with contaminants found at adjacent upland sites, direct 
discharges of high concentrations and volumes no longer occur. All potential pathways for legacy contamination 
remaining in the uplands have been identified and controlled, have a plan for control prior to the in-water 
remedy, or are anticipated to be controlled in conjunction with the in-water remedy. Ongoing industrial 
wastewater and stormwater discharges are regulated under NPDES permits, which are anticipated to become 
iteratively more stringent with each five year renewal, and ODOT plans to implement source control measures 
to reduce contaminants in runoff from Highway 30 discharges within this georegion in 2016-17. While source 
control progress has been made at these complicated sites clustered in this georegion dominated by active 
petroleum terminals and heavy industrial facilities, EPA’s memo assessing source control efforts acknowledges 
that slow cleanup advances may be hastened under Federal oversight and recommends that EPA management 
consider including the Doane Lake area within the Portland Harbor Superfund Site definition (EPA 2015b).  

However, provided all pending upland source control measures and bank controls determined to be necessary 
during design of the in-water remedy are implemented and demonstrated to be effective, the overall potential 
for sediment recontamination and unacceptable risk to Willamette River receptors from upland sites in the 
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Doane Lake/Willbridge georegion will be low, and source control will have sufficiently been achieved to support 
the in-water remediation work. 

4.6.7 T-4/International Slip – RM 3.4 – 5.1 E 
Area Overview – In 1895, the Terminal 4 area featured a slough, ponds and swales and trees along the shoreline 
(PoP 2004). The Ogden family house appeared in 1897 and by 1906 railroad, pipeline and dock developments 
began (PoP 2004). In 1917, the slough and shallow offshore areas were filled and inland areas were excavated 
for development of the present day T-4 and its associated slips, including the partially excavated area now 
referred to as Wheeler Bay (PoP 2004). First dedicated as a municipal dock in 1919, the Port of Portland’s T-4 
berthing area coincided with the transition of sacked to bulk grain shipping from the Northwest Region (PoP 
2014). Cargoes historically transferred, stored and distributed at the site have included: fuel oils; grain and flour; 
bulk liquids; coal and soda ash (PoP 2004). Presently, T-4 is a 113-hectare multi-purpose facility with seven 
berths designed to handle a wide range of cargoes including automobiles, steel, forest products, and liquid and 
dry bulk (WPS 2014). 
 
The International Slip area includes the present day 200 acres Schnitzer Burgard Industrial Park and a few other 
industrially occupied parcels. Prior to 1936, the area featured low lying sand deposits and marshy areas (SIC 
2000). An oil storage terminal was constructed at the south end of the present day slip in 1938 and dredged 
sand was placed to develop a ship building facility on the riverfront portions of the present day Schnitzer Steel 
operation just prior to World War II (SIC 2000). Dredging and extending of the slip for deep draft vessels also 
began at this time (SIC 2000).  Shipbuilding ceased at the end of 1945 and dredged material filled the former 
shipways in the 1960s and 1970s (SIC 2000). Schnitzer purchased the property in 1972, built additional dock 
structures and began the shredding, scrapping and recycling activities that continue today (SIC 2000). Industrial 
activities on the parcels have included: oil storage and distribution; shipbuilding; metal works and storage; log 
storage; ship breaking; metals recycling (SIC 2000); pipe manufacture and coating; and auto trailer fabrication 
and painting (PoP 2004).  
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 2, 3 and 6 off shore along the T-4/International Slip geographic 
region, as depicted on Figure 4.6.7. Contaminants found at elevated levels in these AOPC units were identified in 
a draft matrix in 2010, during the Lower Willamette Group’s remedial investigation process, as listed in Table 
4.6.7-1 below. As the in-water feasibility study progressed, EPA refined AOPCs into draft Sediment Decision 
Units (EPA 2014) based on site-wide contaminants of concern. DEQ referred to the AOPCs and associated 
contaminants of interest in directing upland source control work and as a conservative line of evidence for 
recontamination evaluation. 
 

Table 4.6.7-1 T-4/International Slip Geographic Region 
Sediment Areas of Potential Concern and Elevated 

Contaminants of Interest  

AOPC Contaminants of Interest 

2 copper, mercury 

3 arsenic, cadmium, copper, mercury, silver, tributyl tin, 
zinc, PAHs, phenol, PCBs, DDx, delta-HCCH 

6 cadmium, copper, silver, zinc, PAHs, carbazole, phenol, 
PCBs, dioxin/furans, delta-HCCH 

(Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharge - While not all the outfalls depicted on Figure 4.6.7 are active, each was initially identified as a 
potential historical discharge point. City of Portland MS-4 permitted stormwater outfalls 52C, 52D and 53 drain 
portions of the T-4/International Slip georegion into the northernmost corner of the head of the International 
Slip on the Willamette River. Detailed information about the basins and sites the City outfalls drain is available 
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by outfall number in the appendices of City’s 2013 Municipal Stormwater Source Control Report for Portland 
Harbor. Twelve of the 19 Port of Portland MS-4 stormwater outfalls in this georegion discharge runoff to AOPC 6 
at the T-4 slips and Wheeler Bay. Up to 34 private outfalls also discharge stormwater along the west side bank 
between river miles 6 and 8, mostly from sites undergoing source control evaluations. While not all are still 
active, discharges through many of these private outfalls are permitted under five NPDES Individual Wastewater 
permits (some include stormwater), seven assignments of the NPDES 1200Z Industrial Stormwater General 
permit and nine sites that qualify for No Exposure Certifications under the permit, as listed in the table below. 
Nearly 100% of the land area in the T-4/International Slip georegion is industrial and apply permits and 
management practices. These extensive areas are shown with purple striping on Figure 4.6.7. 

Table 4.6.7-2 T-4/International Slip Geographic Region NPDES 
Stormwater General Permit Registrants, No Exposure 

Certification or Best Management Practices 
Kinder Morgan Bulk Terminal 4 1200Z 

Northwest Pipe Company 1200Z 

Portland Container Repair Inc 1200Z 

RB Recycling, Inc 1200Z 

WestRock CP LLC 1200Z 

Schnitzer Steel International 1200Z 

Cereal Food Processors Inc NEC 

Dewils Industries NEC 

IRC Aluminum & Stainless Inc NEC 

Momentive Specialty Chemicals Inc NEC 

Northwest Pipe Company (Parcel 6a) NEC 

Pro Truck Lines NEC 

TOC Holdings Company NEC 

Western Machine Works Inc NEC 

 
EPA Early Actions – EPA entered into an Administrative Order on Consent with the Port of Portland at Terminal 4 
in 2003. EPA approved the work plan and selected a removal action in 2006 that includes monitored natural 
recovery, dredging, capping and building of a confined disposal facility in one of the slips. A limited portion of 
the dredging phase and a bank remedy in Wheeler Bay were completed in 2008, and the additional work will be 
integrated with the larger in-water remedy for the Portland Harbor. Effective early implementation of upland 
source control measures are needed at the EPA early action sites to ensure that the in-water actions can be 
implemented on schedule.  Details of the upland source control measures implemented and planned are 
presented below. 

Upland Sites Investigated - As depicted on Figure 4.6.7 and summarized in Table 4.6.7-3, DEQ evaluated 20 
upland sites for source control in the T-4/International Slip geographic region. Additional details are provided in 
the text that follows the table for sites with medium or high priority pathways. 

Table 4.6.7-3 T-4/International Slip Geographic Region Sites 

SITE ECSI
# 

PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES STATUS/DATES DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

Time Oil  170 Overland flow 
Bank erosion 
Groundwater 
 
 
Stormwater 
 
Overwater acts 

Low 
Low 
Med 
 
 
Low 
 
Low 

Excluded 
Excluded 
Soil removals 2011, pump & treat 2002-16 – 
effectiveness pending – SCMs needed for 
transport in stormlines - Uncontrolled 
System mostly abandoned 2009, soil removals 
2011 – effectiveness pending 
Excluded 

SCD 
anticipated 

2018 
Low 

Premier Edible Oils 2013 Overland flow 
Bank erosion 

Low 
Low  

Addressed in stormwater evaluation 
Uncontrolled - removal & stabilization 2016 

SCD 
anticipated 

Medium until bank 
remedy completed 
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Groundwater 
 
Stormwater 
 
Overwater acts 

High 
 
Low 
 
Low 

Barrier wall 2015, oxygenation system 2016 – 
effectiveness pending 
System decommissioned 2009 – effectiveness 
pending 
Excluded 

2018 

Jefferson Smurfit 

2371 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low  
Low 
Low 
Low 

Excluded 
Excluded 
Excluded 
Excluded 
Excluded 

SCD 2001    
EPA issued a 

letter in 
support of 

the SCD      

Low 

Northwest Pipe 

138 

 
Groundwater 
 
Stormwater 

 
Low 
 
Med 

 
Investigation in process – anticipate to be 
excluded 
Treatment 2012 

SCD 
anticipated 

2017 
Low 

Lampros Steel 
2441 Stormwater Med SCMs needed - Uncontrolled  

SCD 
anticipated 

2019 

High until 
stormwater 

evaluation & control 

Schnitzer Burgard 
Industrial Park 
 
 

 RoMar 

 
 
 

 Boydstun 

Metal Works 

Inc 

 

 Portland 

Container 

Repair Corp 

5324 
Being addressed by Schnitzer and individual parcel owners Romar, Boydston, Portland Container, Wilbur Ellis, RB 

Recycle, Trailer Fleet, IRC, Western Machine, Dunkin Bush, Portland Blast – some specific site details below 

2437 

Overland Flow 
Bank erosion 
Groundwater 
Stormwater 

Med 
Low 
Low 
Med 

Excluded 
Excluded 
Excluded 
Anticipated to be excluded (permit on 
developed portion, infiltration on vacant 
parcel) 

NFA 2006 
SCD 

anticipated 
2019 

High until 
stormwater 

evaluation & control 

2362 
 

 
 

Stormwater 
 

 

Med Investigation in process - Uncontrolled 
SCD 

anticipated 
2019 

High until 
stormwater 

evaluation & control 

2375 

 
 
Stormwater 

 
 

Med SCMs 2015 & 2016 – effectiveness pending 
SCD 

anticipated 
2019 

High until 
stormwater 

evaluation & control 

Schnitzer Steel 2355 Overland flow 
Bank erosion 
 
Groundwater 
Stormwater 
 
 
Overwater acts 
Air deposition 

High 
High 
 
Med 
High 
 
 
Med  
Med 

Asphalt berm 2009 
Interim SCM 2015, SCMs needed – integrate 
w/in-water - Uncontrolled 
Anticipated to be excluded 
Pave & treatment 2012, 2015 & 2016 – 
effectiveness pending – Additional SCMs 
needed – Portion uncontrolled 
BMPs 2014 
BMPs 2014 

SCD 
anticipated 

2019 

High until remedy & 
SCMs implemented 

Terminal 4 Slip 1 - 
Port of Portland 

2356 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Med 
 
Low 

Addressed in stormwater evaluation 
Regrade/cap 2008 
Excluded 
Cleanout/BMPs 2010 & 2013 – effectiveness 
pending 
Excluded 

SCD 
anticipated 

2018 
Low 

Terminal 4 Slip 3 - 
Port of Portland 

272 Overland flow 
 
Bank erosion 
 
Groundwater 
Stormwater 
Overwater acts 

Med 
 
Med 
 
Med 
Med 
Low 

Soil removal/cap 2009, SCMs needed - 
Uncontrolled 
Bank soil removal 2004, SCMs needed – 
integrate w/in-water - Uncontrolled 
Soil/NAPL removal 2004-2015 
Cleanout/BMPs 2010 - effectiveness pending 
Excluded 

SCD 
anticipated 

2020 

Medium until SCMs 
implemented 

UPRR St Johns Tank 
Farm 

2017 Groundwater 
Stormwater 

Low 
Low 

Excluded  
Excluded  

NFA 2004 Low 

Port of Portland – 172 Overland flow Low Excluded  NFA 2004 Low 

Portland Harbor Upland Source Control Summary Report 
Updated March 25, 2016 

71



 

Auto Storage Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 

Klix Corp  1075 Groundwater 
Stormwater 

Low 
Low 

Tank removal 1989 - Excluded  
Soil removal 1991 - Excluded 

NFA 1995  Low 

Flint Ink Corp 1753 Groundwater 
Stormwater 

Low 
Low 

Excluded 
Excluded 

NFA 2006 Low 

Borden Chemical, 
Inc. 

1277 Groundwater 
 
Stormwater 

Low 
 
Low 

Needs investigation – anticipated to be 
excluded 
Excluded 

Not 
currently in 

program 
Low 

St. Johns ‐ Keeler #2 
Right‐of‐Way (BPA 
transformer) 

1067 NA NA Isolated PCB spill - 9,600 sq ft -cleanup - 
excluded NA Low 

Harsh Investments 878 Stormwater Low Excluded NA Low 

Union Carbide (NW 
Container) 

176 Stormwater Low Excluded NFA 1995 Low 

Crown Cork and 
Seal Facility 

5864 Groundwater 
 
Stormwater 

Low 
 
Low 

Investigation in process – Anticipated to be 
excluded 
Investigation in process – Anticipated to be 
excluded 

SCD 
anticipated 

2016 
Low 

PGE Rivergate 
North & South 
Substations 

6069 Groundwater  
 
Stormwater 

Low 
 
Med 

Investigation in process – Anticipated to be 
excluded 
Investigation in process - Uncontrolled 

SCD 
anticipated 

2017 
Med 

21 sites - 8 sites closed - 8 sites (30 pathways) excluded - 12 SCDs anticipated - 1 site not in VCP - 8 sites w/SCMs - 9 pathways uncontrolled 

 
Time Oil (ECSI # 170) 
The Time Oil site is located at approximately river mile 3.5 along the east side of the Willamette River. The 52-
acre site was developed during WWII to support ship building activities and store and distribute fuels in a main 
waterfront bulk plant. A second upland petroleum bulk plant, the Bell Terminal, was developed in 1953. Both 
plants received, stored and distributed petroleum products via ship, rail, and truck until operations ceased in 
2001.  Other industrial operations at the site included: formulation of pentachlorophenol-based wood 
preservatives using from 1967 to 1984; storage and transfer of waste oil; bulk storage of aviation gasoline and 
butane. All industrial features at the site were removed in 2009.  
 

Overland Flow: Because a levee is present along the former industrialized portions of the waterfront 
that prevents passage of any overland flows, this pathway was excluded. 
 
Bank Erosion: Because the riverbank along the site is stabilized by a revetment and partial vegetation, 
the potential for erosion is negligible and the bank erosion pathway was excluded. 
 
Groundwater: Contaminants of concern in site groundwater are pentachlorophenol, arsenic and diesel-
range hydrocarbons. There is a pentachlorophenol plume identified at the site and a pump and treat 
system is operating to prevent its migration to the river. Additional evaluation to treat the 
pentachlorophenol source area using in-situ chemical oxidants is ongoing with the goal being to 
eliminate the need for the groundwater control system.  
 
There are also three petroleum plumes identified at the site. The northern plume is in area 
demonstrated to be stable with natural attenuation and beach well data indicates no discharge of 
contaminants to the river. The southern upland plume originates at the former Bell Terminal and 
migrates a short distance to join with other groundwater contaminants under the north portion of the 
adjacent Premier Edible Oils property. This southern upland plume does not discharge to the river. The 
middle plume may be discharging arsenic and diesel-range hydrocarbons above screening level values to 
the river near the private river outfall. DEQ requested evaluation of the geochemical conditions that 
could result in increased solubility of native metals, including arsenic, in this middle plume to determine 
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whether control measures are needed. Time Oil removed petroleum impacted soil in 2011, which was 
considered to be a source of the groundwater contamination. Monitored natural attenuation is 
proposed as a source control measure for this plume. 
 
Facilitated transport within stormwater conveyances features, is suspected of bringing elevated levels of 
arsenic in groundwater to the river. 
 
Until effectiveness of measures and a lack of facilitate transport are confirmed, DEQ considers the 
groundwater pathway from the site to be uncontrolled, but the potential for sediment recontamination 
is considered low. 

 
Stormwater: In 2009, the petroleum terminals and other industrial features of the site were demolished, 
including most of the stormwater conveyance infrastructure. Contaminated soil areas were also 
extensively excavated. Currently all stormwater infiltrates on site, with the exception of a 300 feet by 
300 feet hard-scaped area near the site entrance, which discharges to the river through a private outfall. 
Demonstration that the modified stormwater system has achieved adequate control is underway and 
DEQ considers the stormwater pathway from the site to be controlled, pending this demonstration. The 
potential for sediment recontamination from stormwater is considered to be low. 

Overwater acts: While historically a dock allowed overwater activities at the site, which may have 
contributed to contamination at and off shore of the site, these activities ceased prior to cleanup 
investigation and the site is currently vacant. Therefore, the overwater acts pathway was excluded. 

Premier Edible Oils (ECSI # 2013) 
The Premier Edible Oils site is an 18.5-acre site on the east side of the Willamette River, at approximately river 
mile 3.5, located at the mouth of a man-made inlet known as the International Slip. Historical operations at the 
site include: bulk fuel storage tanks from 1943 to 1947; ship-building and related materials storage and handling 
from 1943 to 1947; manufacture of electrolytic manganese dioxide for dry cell batteries and other industrial 
chemicals based on manganese from 1950 to 1956; and an edible oil processing and production plant from 1972 
to 1997.  Source control contaminants of concern include: PAHs, VOCs, petroleum hydrocarbons, and metals.   
 

Riverbank Erosion:  Localized areas of contaminated soil are present in the shoreline and bank, which 
require source control measures.  Sampling was completed in December 2014 to confirm the nature, 
extent and location of contaminants in the erodible shoreline and near-shore area for focused removal 
and stabilization actions in 2016. Until completion of the final bank remedy, the pathway is considered 
uncontrolled and sediment recontamination potential from bank erosion is considered medium.  
 
Groundwater:  The primary area of concern for groundwater has been in the southwest corner of the 
site, where historic releases of petroleum fuels to groundwater occurred. Areas of non-aqueous phase 
liquids in the subsurface present an ongoing source of dissolved petroleum constituents and have also 
mobilized metals in groundwater by creating reducing conditions in the subsurface. DEQ approved the 
site’s proposed design of a hydraulic barrier wall, which was installed in 2015 at an approximate length 
of 550 feet and width of 35 feet. An oxygenation system is planned for installation behind the wall in 
2016. Forthcoming performance monitoring is anticipated to demonstrate effective control and DEQ 
considers the potential for sediment recontamination due to these constituents in groundwater to be 
low. 
 
Stormwater and Overland flow:  The site has been mostly inactive over the past 16 years and currently 
consists of about 60% open ground with some weathered asphalt paved areas located along remaining 
structures in the central and southern portions of the property. Between 2008 and 2009, the site 
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owners decommissioned most of the old stormwater system that serves these central and southern 
areas. Three stormwater catch basins are currently active, which direct surface runoff from the central 
and south east areas through an outfall in the International Slip at a location east of the property. 
Demonstration that the modified stormwater system has achieved adequate control is underway. Until 
control is demonstrated, the stormwater pathway is considered uncontrolled, but recontamination 
potential is considered to be low. 

Overwater acts: While historically a dock allowed overwater activities at the site, which may have 
contributed to contamination at and off shore of the site, these activities ceased prior to cleanup 
investigation and the dock is currently dilapidated and unused. Therefore, the overwater acts pathway 
was excluded. 

Schnitzer Steel (ECSI # 2355) and Schnitzer Burgard Industrial Park (ECSI # 5324) 
The Schnitzer Steel metals recycling site is located on the east side of the Willamette at river mile 4 and along a 
man-made inlet referred to as International Terminals Slip. The site occupies approximately 200 acres in area 
generally referred to as the Schnitzer Burgard Industrial Park. Approximately 93-acres are owned and utilized by 
Schnitzer Steel for recycling operations that include: scrap metal delivery by heavy rail, truck and barge; loading 
and unloading of scrap metals at river and slip docks; metals shearing, cutting, processing and sorting areas; 
scrap metals and product storage area piles on paved and unpaved areas; and warehouse and office space.  
Contaminants identified in site soils and stormwater include: TPH, metals, PAHs, dioxins, and PCBs. 
 
Schnitzer formerly owned the remaining parcels the make up the Schnitzer Burgard Industrial Park and these 
parcels are included in the scope of the order under which Schnitzer is performing source control work. DEQ is 
coordinating participation by the current parcel owners in the Schnitzer Burgard Industrial Park stormwater 
pathway investigation, led by Schnitzer. DEQ anticipates that all source controls determined to be necessary by 
the investigation will be implemented and demonstrated to be effective prior to implementation of the in-water 
remedy. 
 

Overland flow: The banks along the innermost east end of the industrial slip and the south dock area 
along the slip have the potential for overland flow to contribute to erosion of soil containing 
contaminants.  An asphalt berm was installed along the south dock in 2009 to capture overland flow and 
route it to the stormwater treatment system. The minor amount of precipitation that falls onto the dock 
and continues to discharge to the industrial slip waters is considered insignificant. EPA’s in-water 
remedy and an upland soil removal and stabilization action are anticipated to reduce the possibility of 
erosion by overland flow at the head of the slip. While not significant as a transport mechanism for 
contamination to the river, the overland flow pathway has largely been addressed and control will be 
complete upon implementation of the bank and in-water remedial actions. 

 
Riverbank Erosion:   The riverbank along the Willamette River is heavily armored by rip rap to prevent 
erosion and DEQ, therefore, excluded the pathway.  
 
As indicated on Figure 5.4.7, the banks along the innermost end of the industrial slip and the south dock 
area along the slip have the potential for erosion of soil containing contaminants.  Both of these bank 
areas will be integrated with EPA’s in-water remedy and DEQ anticipates removal or containment of 
contaminated upland soils adjacent to the head of the slip.  Until the completion of the final bank 
actions, the potential for sediment recontamination remains high. 
 
Stormwater:  Runoff and process water from Schnitzer Steel’s scrap processing areas is contained, 
collected and reused. A new stormwater system was installed for a portion of the non-processing areas 
of the site in 2012 that included enhanced runoff capture, storage in a one million gallon tank, 
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stormwater filtration, and consolidation of stormwater outfalls into a single discharge.  Additional 
controls and on-going management practices implemented include paving, sweeping, dust monitoring 
and control, and employee education.  Treatment technologies were evaluated in 2013-2014 and 
electrocoagulation coupled with filtration was implemented in January 2015 for enhanced treatment of 
runoff from all non-processing areas of the facility. Performance monitoring is underway. Stormwater 
controls are still needed in additional areas of the site. Until all needed measures are implemented and 
demonstrated to be effective, the stormwater pathway from Schnitzer Steel is considered uncontrolled.  
 
Because investigation and implementation of any needed controls is not yet complete in the majority of 
the Schnitzer Burgard Industrial Park, the stormwater pathway from the parcels identified in Table 4.6.7-
3 and Figure 4.6.7 as Romar, Boydstun and Portland Container and other parcels is uncontrolled.  
 
As evidenced by the large cumulative volumes of discharge with relatively high concentrations of the 
same contaminants that are elevated in the adjacent river and slip sediment, the potential for sediment 
recontamination due to stormwater discharges from Schnitzer Steel and Schnitzer Burgard Industrial 
Park parcels remains high. 
 
Groundwater:  Evaluation of the VOC plume identified on Figures 4.3 and 4.6.7 indicates that 
concentrations do not significantly impact to the Willamette River. DEQ is currently evaluating additional 
groundwater monitoring results and anticipates excluding the groundwater pathway from the site and 
the potential for sediment recontamination due to groundwater is considered low.  
 
Overwater acts: Schnitzer Steel developed and implements a management plan for loading and 
unloading of barges to prevent discharge of materials to the waters of the industrial slip.  Cutting of 
barges for metal salvage that historically occurred in the innermost end of the industrial slip will be 
discontinued after completion of soil removal, stabilization and the in-water remedy there. Given the 
on-going adaptive management of overwater activities through the plan, DEQ considers this pathway 
controlled. 
 
Air deposition: A dust control plan was implemented at the site that includes water cannon dust 
suppression and other measures during dust generating operations. An air sampling program to monitor 
the effectiveness of dust suppression activities began in the summer of 2014 and was completed in 
2015. Given the noted reductions in dust at the site, DEQ considers the air deposition pathway from the 
site to be controlled, pending on-going implementation of dust control measures and effectiveness 
demonstration, and the potential for sediment recontamination from dust deposition on the river is low. 

 
Lampros Steel  (ECSI # 2441) 
The Lampros site is located approximately 1,500 feet inland from the eastern bank of the Willamette River at 
river mile 4 and encompasses 20 acres of flat terrain within the area referred to as the Schnitzer Burgard 
Industrial Park. The site is used for structural steel product storage at outside paved areas and there is also 
warehouse and office space.  The warehouse is used for structural steel fabrication, including cutting and 
welding of materials. Contaminants found in site stormwater and soils and stormwater solids include: PCBs, 
PAHs, phthalates and metals. Stormwater from the  

 
Stormwater:  Initial sampling of stormwater solids and stormwater indicated elevated concentrations of 
suspended solids and contaminants, warranting implementation of stormwater source controls. Site-
wide, pavement is in poor condition, which likely contributes to high concentrations of suspended solids 
in stormwater. To improve stormwater quality, the site re-paved areas around some stormwater inlets, 
reconfigured a hillslope discharge point of run-on to control erosion, removed site debris, jet cleaned 
sections of stormwater lines and swept.  Stormwater sampling following implementation of these 
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measures indicated that solids and associated contaminants remain elevated and additional source 
control measures are warranted. Because implementation of effective controls is not yet complete, the 
stormwater pathway is considered uncontrolled.  As evidenced by the relatively high concentrations of 
the same contaminants that are elevated in the adjacent river and slip sediment, the potential for 
sediment recontamination due to stormwater discharges from Lampros Site to the Industrial Slip 
remains high. 
 

Northwest Pipe (ECSI # 138)  
The Northwest Pipe site is located approximately 1,500 feet inland from the eastern bank of the Willamette 
River at river mile 4 and encompasses 29.15 acres of flat terrain within the area referred to as the Schnitzer 
Burgard Industrial Park. Approximately 25.27-acres are used by Northwest Pipe for manufacturing, 0.67-acre for 
offices, and a 3.21-acre parcel on the southern edge of the site is managed by Felton Properties, Inc. The facility 
produces pipe in diameters ranging from 17 to 144 inches that is used primarily for potable water transmission, 
in a variety of municipal, industrial, and utility applications.  Contaminants identified in site soils and stormwater 
include: TPH, metals, PAHs, and PCBs.  
 

Stormwater:  In July 2011, soil sampling in unpaved areas of the site found PCBs and PAHs at level that 
exceeded source control and human health screening levels.  In 2012, Northwest Pipe removed 
approximately 1,050 tons of soil and paved exposed soils in four acres, though the small size and large 
number of these areas does not allow them to be shown on Figure 4.6.7. Two above ground proprietary 
stormwater filtration systems were installed in 2012 to treat stormwater prior to discharge.  On-going 
management practices include sweeping and debris control and monitoring and corrective actions, as 
required by the facility’s NPDES 1200Z industrial stormwater general permit.  Once determined to be 
effective, the stormwater pathway will be considered controlled and the potential for sediment 
recontamination by stormwater discharges from the site is considered low.   
 
Groundwater:  Preliminary review of the sampling and modeling data for the plume shown on Figures 
4.3 and 4.6.7 indicates that VOC impacted groundwater at the site potentially connects to the river. 
While DEQ considers the potential for sediment recontamination due to groundwater from the site to 
be low, the VOC groundwater pathway may present a risk to river receptors and is currently under 
evaluation. 

 
Port of Portland Terminal 4 Slip 1 (ECSI # 2356) 
The 98-acre site is located on the east bank of the Willamette River at approximately river mile 4.3 and includes 
Slip 1 and Wheeler Bay.  The Port acquired the property in 1971 as a result of the Port’s merger with the City of 
Portland Commission of Public Docks.  Tenant activities include liquid and bulk material transfer to and from 
boats.  An upland Remedial Investigation was completed in 2007 and a Feasibility Study was completed in 2011 
which addressed small areas of upland surface soil with no migration pathway to the river.  EPA completed a 
60% design for a potential confined disposal facility in Slip 1 for Portland Harbor sediment.  Source control 
contaminants of concern include PAHs and arsenic. 

 
Riverbank Erosion:  DEQ determined that contaminant levels in portions of the Wheeler Bay riverbank 
required source control measures.  A riverbank removal and capping source control measure was 
implemented in 2008 as part of the EPA Terminal 4 Early Action.  Therefore, the potential for sediment 
recontamination from bank erosion is low. 
 
Groundwater:  Results of the remedial investigation showed no significant groundwater contamination, 
so the pathway was excluded and the sediment recontamination potential due to groundwater is low.  
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Stormwater:  Based on results of stormwater and stormwater solids sampling, DEQ determined that 
source control measures were needed in select sub-basins.  Pipeline cleaning and other management 
practices were implemented in 2010 and 2013.  The Port began additional data collection in 2015 to 
guide selection of appropriate control measures and plans to implement additional measures and 
subsequent effectiveness monitoring in 2016. Given the adaptive management efforts underway, DEQ 
considers the stormwater pathway at the site controlled, pending effectiveness demonstration, and the 
sediment recontamination potential is low. 
 
Overwater Activities: Overwater activities at the site consist of liquid and bulk material transfer.  Spill 
prevention and response procedures are in place, in the event of an infrequent, incidental spill. 
Therefore, the pathway is considered insignificant and was excluded.    

 
Port of Portland Terminal 4 Slip 3 (ECSI # 272) 
The 23-acre site is located on the east bank of the Willamette River at approximately river mile 4.6.  As early as 
1906, Union Pacific Railroad operated a petroleum pipeline and dock used to transfer diesel and oil from marine 
vessels to storage tanks at the UPRR St. Johns Tank Farm. The City of Portland Commission of Public Docks 
purchased the property in 1917 and granted UPRR (and subsequently Chevron, starting in 1969) an easement 
for the continued use of the pipeline and dock.  The Port acquired the property in 1971 and petroleum transfer 
and storage operations ceased in 1983.  Diesel releases from the pipeline resulted in petroleum seeps in Slip 3.  
Currently, the primary tenant activity is bulk material transfer to boats, such as soda ash at the Kinder Morgan 
facility. Source control contaminants of concern include PAHs and arsenic. 

 
Overland Flow: In 2009, two small, contiguous areas of PAH-contaminated surface soil were removed 
from the top of bank at Slip 3, disposed off site, and backfilled with clean fill.  An additional area of PAH-
contaminated surface soil remains in place east of the Slip 3 top of bank that also requires source 
control measures. The Port plans to remove or cap this area during future development at the site. Until 
additional measures are implemented, the overland flow pathway is considered uncontrolled. However, 
because the potential for overland flow is minimal, sediment recontamination potential is considered 
low. 
 
Riverbank Erosion:  In 2004, approximately 4,400 cubic yards of the riverbank material at the head of 
Slip 3 was removed and replaced with organoclay amended clean fill to address a petroleum 
contaminant seep from a historic upland subsurface pipeline release.  Groundwater monitoring wells 
within the seep pathway through the amended fill and visual observation of the riverbank indicate that 
this migration pathway is no longer complete in the treatment area at the head of Slip 3.  There are two 
additional areas of potentially erodible soil containing PAHs along the south bank of Slip 3 and the east 
bank of the Willamette River south of Slip 3.  Due to considerations of cost and efficiency, the Port 
proposes to address these areas at the time of EPA’s in-water remedy.  Until source control measures 
have been implemented, the pathway is considered uncontrolled and the sediment recontamination 
potential remains medium.   

 
Groundwater:  Light non aqueous phase liquids resulting from the diesel pipeline release has been 
removed from upland wells since 1993.  LNAPL recovery rates have diminished, but LNAPL recovery and 
groundwater monitoring will continue, including sentinel wells in the amended riverbank soil.  
Therefore, the groundwater remedy appears to be successful, and the sediment recontamination 
potential due to groundwater at the site is low. 
 
Stormwater:  Based on results of stormwater and stormwater solids sampling, DEQ determined that 
source control measures were needed in select sub-basins. Pipeline cleaning and other management 
practices were implemented in 2010. The Port began additional data collection in 2015 to guide 
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selection of appropriate control measures and plans to implement indicated measures and subsequent 
effectiveness monitoring in 2016. Given the efforts underway at adaptive management, DEQ considers 
the stormwater pathway at the site controlled, pending effectiveness demonstration, and the sediment 
recontamination potential is low. 
 
Overwater Activities: Overwater activities at the site consist primarily of transfer of soda ash.  Spill 
prevention and response procedures are in place, in the event of an infrequent, incidental spill. 
Therefore, the pathway is considered insignificant and was excluded.    
 

T-4/International Slip Georegion Recontamination Potential Conclusions – The T-4/International Slip geographic 
region has a long history of industrial activity, mostly associated with the transfer and distribution of goods and 
ship building and breaking. Stormwater is the main pathway of concern, though the bank erosion and 
groundwater pathways into the International Slip also need controls. Of the 20 sites investigated, all potential 
pathways at seven sites were excluded. Due to pathway exclusions and removal or control of sources, 11 of the 
20 total sites have a low potential for sediment recontamination. Groundwater and stormwater investigations 
are underway at the Crown Cork and Seal facility, but DEQ anticipates the limited infrastructure and distance to 
the river will limit mobility of any contaminants found and considers this sites sediment recontamination 
potential to also be low. 
 
There are two sites currently considered as a medium potential for sediment recontamination. Premier Edible 
Oils implemented a groundwater control measure in 2015 and is currently assessing the need for bank source 
control measures. Measures to address the overland flow pathway at T-4, Slip 3 will be addressed in conjunction 
with the in-water remedy and the bank sections at T-4, Slip 3 are anticipated to be integrated into the in-water 
remedy. Once these source control measures are completed, the potential for sediment recontamination from 
these two sites will also be considered low. 
 
The stormwater pathways from five sites within the Schnitzer Burgard Industrial Park, RoMar, Lampros, 
Boydstun, Portland Container Repair and Schnitzer Steel, are considered to have a high potential for sediment 
recontamination. This conclusion is based on the similarity of the contaminants found in industrial materials, 
soils, stormwater and stormwater solids at the sites to those in adjacent sediment in the Slip and the river; the 
large percentage of land area these sites encompass within the georegion; and the nature and intensity of on-
going industrial activities at some of the sites. As current or former owner of these parcels, Schnitzer Steel is 
investigating the stormwater pathway form these sites, as well as the contributions through City of Portland 
MS4 outfall 52D. Enhanced stormwater capture and treatment has been implemented at the Schnitzer site, with 
additional measures planned in 2016. Intensified investigation and implementation of stormwater source 
control measures, as warranted by the results of the investigation throughout the Schnitzer Burgard Industrial 
Park, is targeted for 2016-17. EPA’s assessment of source control efforts indicated that stormwater investigation 
was lagging at the Burgard Industrial Park and recommended EPA support DEQ in moving implementation of 
controls forward in a timely fashion (EPA 2015b). Once source control measures are in place and demonstrated 
to be effective at all the sites and outfall 52D, the recontamination potential for these five sites will also be 
considered low. 

Therefore, provided all pending upland source control measures and in-water integration remedies are 
implemented and demonstrated to be effective, the overall potential for sediment recontamination and 
unacceptable risk to Willamette River receptors from upland sites in the T-4/International Slip georegion is low, 
and source control has sufficiently been achieved to support the in-water remediation work. 

4.6.8 Linnton – RM 3.0 – 6.0 W 
Area Overview – The first recorded use of the Linnton area was as a wagon landing in 1843 and by 1883 a 
railroad line served the area with community buildings and pickling/canning operations springing up by the 
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1890s (NWN 2011). The first lumber mill appeared in 1904 and ship building, oil storage and distribution, 
creosoting, and gas and coke manufacture followed by 1914 (NWN 2011). Incorporated as a town in 1910, 
Linnton was annexed into Portland in 1915 (NWN 2011). Lumber milling and bulk fuel storage and distribution 
boomed through the 1920s, slowed in the 1930s and then the mills declined in the 1940s and 1950s (NWN 
2011). Bulk fuel tanks and operations continue to be prominent along the waterfront in present day Linnton 
along with some commercial and residential use mixed in on the shoreline and up the hill along Highway 30 and 
in the hills above the highway. 
 
Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 4, 5, 7, 8 and parts of areas 9A and 9B off shore along the Linnton 
geographic region, as depicted on Figure 4.6.8. Contaminants found at elevated levels in these AOPC units were 
identified in a draft matrix in 2010, during the Lower Willamette Group’s remedial investigation process, as 
listed in Table 4.6.8-1 below. As the in-water feasibility study progressed, EPA refined AOPCs into draft Sediment 
Decision Units (EPA 2014) based on site-wide contaminants of concern. DEQ referred to the AOPCs and 
associated contaminants of interest in directing upland source control work and as a conservative line of 
evidence for recontamination evaluation. 
 

Table 4.6.8-1 Linnton Geographic Region Sediment Areas of Potential Concern and Elevated 
Contaminants of Interest  

AOPC Contaminants of Interest 

4 copper, mercury, PAHs 

5 aluminum, barium, cadmium, copper, iron, manganese, mercury, zinc, benz(a)anthracene, 
benzo(a)pyrene, PAHs, delta-HCCH,  DDx, gasoline range hydrocarbons 

7 copper, PAHs 

8 aluminum, barium, beryllium, cadmium, copper, iron, lead, manganese, mercury, zinc, PAHs, 
2-methylnaphthalene, acenaphthene, anthracene,  benz(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, benzo(g,h,i)perylene, benzo(k)fluoranthene, chrysene, 
dibenzo(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene, naphthalene, 
phenanthrene, pyrene,  PCBs, dioxins/furans, gasoline range hydrocarbons 

9A (U)  aluminum, barium, beryllium, cadmium, cobalt, copper, iron, lead, manganese, mercury, 
nickel, tributyl tin, vanadium, zinc, PAHs, 2-methylnaphthalene, acenaphthene, anthracene,  
benz(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, benzo(g,h,i)perylene, 
benzo(k)fluoranthene, chrysene, dibenzo(a,h)anthracene, fluoranthene, fluorene, 
indeno(1,2,3-cd)pyrene, naphthalene, phenanthrene, pyrene, carbazole, dibenzofuran, 
phenol, PCBs, delta-HCCH, DDx, endrin, 1,1-dichloroethene, 1,2,4-trimethylbenzene, 1,3,5-
trimethylbenzene, benzene, cis-1,2 dichloroethane, cyanide, ethylbenzene, isopropylbenzene, 
xylenes, toluene, trichloroethane, carbon disulfide, gasoline range hydrocarbons 

9B (D) aluminum, barium, cobalt, copper, iron, lead, manganese, mercury, nickel, vanadium, zinc, 
PAHs, 2-methylnaphthalene, acenaphthene, anthracene, benz(a)anthracene, benzo(a)pyrene, 
benzo(b)fluoranthene, benzo(g,h,i)perylene, benzo(k)fluoranthene, chrysene, 
dibenzo(a,h)anthracene, fluoranthene, fluorene, indeno(1,2,3-cd)pyrene, naphthalene, 
phenanthrene, pyrene, carbazole, dibenzofuran, phenol, PCBs, delta-HCCH, DDx, 1,1-
dichloroethene, 1,2,4- trimethylbenzene , 1,3,5-trimethylbenzene, benzene, cis-1,2-
dichloroethane, cyanide, ethylbenzene, isopropylbenzene, xylenes, toluene, trichloroethane, 
carbon disulfide, gasoline range hydrocarbons 

(Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharge - While not all the outfalls depicted on Figure 4.6.8 are active, each was initially identified as a 
potential historical discharge point. City of Portland MS-4 permitted stormwater outfall 22D and 23 and 24 are 
located within the Linnton geographic region, but only outfall 22D still contributes discharge from a portion of 
the basin. ODOT MS-4 permitted runoff from Highway 30 contributes to discharge from 10 of these private 
outfalls as well as through ODOT-owned, MS-4 permitted outfall WR-510. Up to 45 private outfalls also 
discharge stormwater along the west side bank between approximately river miles 3.4 and 6, mostly from sites 
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that have completed or are undergoing stormwater source control evaluations. While not all are still active, 
discharges through many of these private outfalls are permitted under nine assignments of the NPDES Industrial 
Stormwater General permits, as listed in Table 4.6.8-2 below. There is also one individual NPDES permitted 
wastewater discharges currently active in the Linnton geographic region. Approximately 90% of the land area in 
the Linnton georegion is Forest Park and residential use, which does not require permits. Approximately 60% of 
the industrialized area along the river applies permits and management practices, as shown with purple striping 
on Figure 4.6.8. 

Table 4.6.8-2 Linnton Geographic Region NPDES Stormwater General Permits 
Individual Permits Stormwater General Permit Registrants 

 Permit #  Permit # 

Columbia River Sand & Gravel, Inc 102452 BP West Coast Products LLC 1200Z 

  ExxonMobil Oil Corporation - Portland Terminal 1200Z 

  Kinder Morgan Liquid Terminals  LLC Linnton 1200Z 

  Olympic Pipe Line Company 1200Z 

  Owens Corning - Linnton 1200Z 

  Pacific Terminal Services 1200Z 

  Shore Terminals LLC 1200Z 

  Knife River - Linnton 1200A 

Upland Sites Investigated – As depicted on Figure 4.6.8 and summarized in Table 4.6.8-3, DEQ evaluated 18 
upland sites for source control in the Linnton geographic region. Additional details are provided in the text that 
follows the table for sites with medium or high priority pathways. 

Table 4.6.8-3 Linnton Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

PGE Harborton 2353 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

SCD 2004 
EPA issued 

letter in 
support of 

SCD 

Low 

Ga. Pac. Linnton 2370 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

SCD 2000 
EPA reviewed 
draft without 

comment 

Low 

ACF Industries 794 Groundwater 
Stormwater 

Low 
Low 

Excluded  
Soil removal & cap 2006-07 - 
Excluded 

SCD 2004 
EPA reviewed 
draft without 

comment 
NFA 2007 

Low 

Linnton Oil Fire Training 
Grounds 

1189 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

SCD 2005 
EPA issued 

letter in 
support of 

SCD 
NFA 2005, 
cNFA 2006 

Low 

Owens-Corning Fiberglass 
(Trumbull Asphalt) 

1036 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Low 
Low 
 
Low 

Excluded 
Excluded 
Excluded 
BMPs and SCMs 2009-2014 – 
effectiveness pending 
Excluded 

SCD 
anticipated 

2016 
Low 

Kinder Morgan Linnton 
Terminal (GATX) 

1096 Overland flow 
Bank erosion 

Low 
Low 

Addressed in stormwater evaluation 
Anticipated to be excluded 

SCD 
anticipated 

Low 
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Groundwater 
 
Stormwater 
Overwater acts 

High 
 
Low 
Low 

Barrier Wall 2011-12 – effectiveness 
pending 
BMPs 2010 – effectiveness pending 
Spill plan & BMPs 

2016 

Linnton Plywood (includes 
Glacier NW #2351) 

2373 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Removal 2003 
Excluded 
Excluded 
BMPs 2003 
Excluded 

SCD 2004 
EPA issued 

letter in 
support of 

SCD 
NFA 2009 

Low 

BP Terminal 22T (ARCO) 1528 Overland flow 
Bank erosion & 
River sediment 
Groundwater 
 
 
Stormwater 
Overwater acts 

Low 
Low 
 
High 
 
 
Low 
Low 

Addressed in stormwater evaluation 
Removal 2008 
 
Pump & treat/contain 2007, 
expanded hydraulic containment 
2014-15 – effectiveness pending 
On-going BMPs  
Spill plan & BMPs 

SCD 
anticipated 

2017 
Low 

Olympic Pipeline (within 
Shore Terminals #5130) 

3342 Stormwater Low BMPs 2007 

SCD 2013 
EPA issued 

letter in 
support of 

SCD 

Low 

ExxonMobil RDC (Lube Oil 
Plant) 

137 

Groundwater 
 
Stormwater 

Med 
 
Low 

Addressed in Shore Terminals 
evaluation/action 
Existing BMPs 

SCD 2013 
EPA issued 

letter in 
support of 

SCD 

Low 

Shore Terminals (includes 
former NuStar  #1989 & 
ExxonMobil #137) 

5130 
(1989 
+ 137) 

Overland flow 
Bank erosion 
Groundwater 
 
 
Stormwater 
Overwater acts 

Low 
Low 
Med 
 
 
Low 
Low 

Addressed in stormwater evaluation 
Excluded 
Containment 1980s, Sparge/vapor 
extract 2005-2015 - effectiveness 
pending 
Existing BMPs – effectiveness 
pending 
Spill plan & BMPs 

SCD 
anticipated 

2016 
Low 

Brix Maritime (Foss) 2364 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
 
Overwater acts 

Low 
Low 
Med 
Low 
 
Low 

Addressed in stormwater evaluation 
Excluded 
Anticipated to be excluded 
On-going BMPs – effectiveness 
pending 
Spill plan & BMPs 

SCD 
anticipated 

2016 
Low 

Marine Finance, AKA 
Advanced American 

2352 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Soil removal/cap 2005, excluded 
Excluded 
Excluded 
Excluded 
Excluded 

NFA 2007 
SCD 2007 

EPA reviewed 
without 

comment 

Low 

Transloader International 
Company, LLC 

2367 Overland flow 
Bank erosion 
Stormwater 
Groundwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

No response to 1999 site assessment 
request 

Not currently 
in program 

Low 

Babcock Land Company 2361 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

NA Low 

RK Storage & Warehousing 2376 Stormwater Low Excluded NA Low 

GPC Linnton 333 Overland flow 
Bank erosion 
Groundwater 

Low 
Low 
Low 

Excluded  
Excluded  
Excluded 

NA Low 
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Stormwater 
Overwater acts 

Low 
Low 

Excluded 
Excluded  

Alder Creek Lumber Co. 
(Sauvie Island) 

2446 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

NA Low 

ESCO Landfill (Sauvie Island) 4409 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

NA Low 

19 sites – 13 sites closed – 10 sites (52 pathways) excluded – 5 SCDs anticipated – 1 site not in VCP – 10 sites w/SCMs – 0 pathways uncontrolled 

 
Kinder Morgan Linnton Terminal (GATX) (ECSI # 1096) 
The Kinder Morgan Linnton Terminal (formerly known as the GATX terminal) is located between river mile 4 and 
5 on the west bank of the Willamette River and covers approximately 17 acres. Petroleum products storage and 
transfer has occurred at the site since the early 20th century, as well as drum painting and storage, distribution 
of vehicle tires and distribution of bulk and canned goods to areas service stations. The facility currently stores 
gasoline, diesel and biodiesel blends on site in 33 above ground storage tanks with the total estimated capacity 
of 20,000,000 gallons. Fuels are offloaded from barges and ships via a dock facility and tanks are connected the 
Olympic and SFPP-LP pipelines. The facility also has four warehouses, a maintenance shop, administrative 
offices, parking lots and out-of-service tanker truck and rail loading racks.  The stormwater and groundwater 
pathways are the primary pathways of concern for the Willamette River and the contaminants of concern for 
those pathways are metals, TPH, PAHs and VOCs.   
 

Bank Erosion: The bank line at the site consists of a wooden bulkhead wall about 10-12 feet above the 
rip rap lined beach. These structures prevent bank erosion, with the exception of the exposed beach at 
the water line. Controls for bank erosion are not needed, so this upland pathway is anticipated to be 
excluded. 
 
Groundwater: A plume of LNAPL, petroleum hydrocarbons and associated dissolved constituents was 
identified in the southern and riverward portion of the site.  Historically, petroleum sheens were 
intermittently observed in the river at this shoreline area and were managed with floating absorbent 
containment booms. In 2004, Kinder Morgan installed a series of groundwater/LNAPL recovery wells 
along the bulkhead support wall between the tank farm and the southern shoreline area. The recovery 
system operated and was upgraded over the years and in 2012, Kinder Morgan installed a barrier wall 
and a new set of recovery wells to contain and continue removing LNAPL. The wall is approximately 220 
feet long by 30 to 33 feet deep and the system also provides some groundwater containment and 
treatment around the wall. Adaptive management and effectiveness monitoring are anticipated to 
demonstrate that the highest priority portion of the groundwater pathway is controlled and whether 
additional controls are necessary for the remaining portions of site groundwater. The potential for 
sediment recontamination due to the petroleum constituents in groundwater at the site is considered 
low. 

 
Stormwater: Stormwater from the site discharges to the beach through three outfalls covered under the 
facility’s NPDES 1200Z industrial stormwater general permit. Best management practices implemented 
at the site include: oil-water separators; sealing of metallic roof tops; catch basin repair and cleaning; 
and increased system inspection frequency.  Stormwater sampling data indicate that metals moderately 
exceed screening level values and additional or enhanced best management practices are anticipated. 
DEQ considers stormwater at the site controlled, pending effectiveness demonstration, and the 
potential for sediment recontamination due to metals in stormwater is considered low. 
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Overwater Activities: Kinder Morgan’s overwater activities at the site consist primarily of dock 
maintenance and petroleum transfer via tanker ships and on the dock lines connected to the tank farm.  
As part of the source control process, Kinder Morgan is preparing a plan describing overwater practices 
and controls that are implemented to prevent low-frequency incidental spills, as described in the site’s 
Spill Prevention Control and Countermeasures Plan. DEQ’s Emergency Response Section review and 
approves the Spill Prevention Control and Countermeasures Plan and works with the facility to ensure 
regulatory compliance. Given the on-going adaptive management of overwater activities through these 
plans, DEQ considers this pathway controlled. 

 
Arco/BP (ECSI # 1528) 
The active 14-acre bulk petroleum terminal is located on the west bank of the Willamette River at approximately 
river mile 4.8. Originally developed in 1932, historical releases of petroleum product have resulted in an 
accumulation of liquid phase hydrocarbons floating on groundwater. In the 1940s, an 800-foot concrete seawall 
was installed along the entire frontage of the Willamette River.  The wall became unstable and BP installed a 
steel sheetpile wall replacement in 2007 that addressed both geotechnical site stability and liquid phase 
hydrocarbon containment. In 2008, about 13,300 cubic yards of near-shore petroleum-contaminated sediment 
was removed, disposed in an off-site landfill, and replaced with clean fill. Source control contaminants of 
concern include:  TPH-Dx, TPH-Gx, cPAHs, and arsenic. 

 
Riverbank Erosion:  Due to the sheetpile wall along the entire riverfront, there is no soil riverbank and 
no potential for riverbank erosion. Therefore, this pathway was excluded. 
 
Groundwater:  Groundwater pump and treat landward of the concrete seawall started in the 1970’s.   
Significant expansion of the hydraulic containment system occurred in 2005.  Based on groundwater 
performance monitoring and a numeric groundwater model, DEQ determined that the wall and 
hydraulic containment system provides adequate containment of liquid phase hydrocarbons and 
dissolved phase constituents, except for a relatively small amount of flow and dissolved phase 
constituents around the north end of the wall.  By early June 2015, four additional groundwater 
extraction wells were installed near the northern property boundary to improve hydraulic containment 
and prevent flow around the north end of the sheet pile wall. Initial reporting on evaluation of hydraulic 
capture with the new wells is anticipated in early 2016 and preliminary information indicates control is 
successful.  Also in June 2015, in-situ remediation of a portion of the plume that trespassed onto the 
southeast corner of the adjacent Linnton Plywood site (ECSI #2373) was completed.  In situ treatment 
consisted of injecting a mixture of activated carbon and biological amendments mixed with water at 48 
locations between depths of 19 and 30 feet below ground surface.  Effectiveness monitoring was 
delayed until December 2015, due to insufficient water in the monitoring wells caused by dry summer 
and fall seasons.  The potential for sediment recontamination due to the groundwater pathway from the 
site is considered low. 
 
Stormwater and Overland flow:  General petroleum terminal stormwater best management practices, 
including oil-water separators have been in place at the site since before the source control evaluation 
began.  Monitoring data from 2010 indicate that stormwater from the site does not require further 
source control measures. Therefore, DEQ considers the stormwater pathway controlled, pending 
effectiveness demonstration and the sediment recontamination potential due to stormwater from the 
site is low.  
 
Overwater acts: Spills from overwater activities at this facility are anticipated to be incidental, minor and 
infrequent, so the pathway was not specifically called out as part of the source control process. 
However, BP employs overwater source control measures for product transfers on the dock areas to 
prevent discharge of materials to the river.  Practices and controls employed are described in the site’s 
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Oil Spill Contingency Plan and DEQ’s Emergency Response Section reviews and approves the plan and 
works with the facility to ensure regulatory compliance. Given the on-going adaptive management of 
overwater activities through the plan, DEQ considers this pathway controlled. 

 
Shore Terminals (ECSI #5130) and former ExxonMobil (ECSI # 151) 
The active 29-acre bulk petroleum terminal is located on the west bank of the Willamette River at approximately 
river mile 5. Originally developed in 1928, historical releases of petroleum product resulted in separate and 
dissolved phase groundwater contamination.  Shore Terminals acquired the southern 8 acre portion in 1999 
from Time Oil Company and the northern 21 acre portion in 2001 from ExxonMobil. DEQ issued a cleanup record 
of decision for the ExxonMobil site (ECSI #137) in 1997 and subsequently entered a remedial design/remedial 
action order.  The record of decision required free product recovery, air sparging and soil vapor recovery.  
Source control contaminants of concern include:  TPH-Dx, TPH-Gx, BTEX, MTBE, cPAHs, ethanol, and arsenic. 

 
Riverbank Erosion:  The shoreline is composed of rip rap and there is low potential for riverbank erosion, 
so this pathway was excluded. 
 
Groundwater:  A subsurface bentonite barrier wall was installed along most of the site in the 1980s, 
terminating in the vicinity of the northern dock infrastructure about 360 feet from the northern 
property boundary.  Routine groundwater monitoring activities have been performed at the site since 
the 1990s. At the northern terminus of the barrier wall, ExxonMobil operated an air sparging and soil 
vapor extraction system, starting in 2000, to address dissolved TPH and a dual-phase extraction system 
from February 2011 to March 2013. Shore Terminals converted the dual-phase extraction system to a 
groundwater extraction system in 2013.  Recent groundwater monitoring indicates that contaminant 
concentrations generally meet compliance levels specified in DEQ’s record of decision for the site, 
though arsenic and cPAHs in groundwater north of the barrier wall slightly exceed Portland Harbor 
screening level values. DEQ anticipates issuing a source control decision in 2016 and sediment 
recontamination potential from this groundwater pathway is considered low. 
 
Stormwater and Overland flow:  General petroleum terminal stormwater best management practices, 
including oil-water separators have been in place at the site since before the source control evaluation 
began.  Monitoring data indicate infrequent low level exceedances of Portland Harbor screening level 
values, such that stormwater from the site does not require further source control measures. Therefore, 
DEQ considers the stormwater pathway controlled and the sediment recontamination potential due to 
stormwater from the site is low.  
 
Overwater acts: Spills from overwater activities at this facility are anticipated to be incidental, minor and 
infrequent, so the pathway was not specifically called out as part of the source control process. 
However, Shore Terminals employs overwater source control measures for product transfers on the 
dock areas to prevent discharge of materials to the river.  Practices and controls employed are described 
in the site’s Oil Spill Contingency Plan and DEQ’s Emergency Response Section reviews and approves the 
plan and works with the facility to ensure regulatory compliance. Given the on-going adaptive 
management of overwater activities through the plan, DEQ considers this pathway controlled. 

 
Brix Maritime (ECSI # 2364) 
The Brix Maritime site occupies approximately 4.7-acres on the west side of the Willamette at River Mile 5.5.  
Brix Maritime is the main headquarters for tug boat services that includes minor maintenance and fueling.  The 
site has office buildings, warehouse storage, a floating maintenance facility and underground fuel tanks.  
Contaminants identified in site soils and stormwater include: TPH, metals, and PAHs.   
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Riverbank Erosion:   The site riverbank along the Willamette River is armored by rip rap to prevent 
erosion. DEQ, therefore, considered the bank erosion pathway incomplete and excluded it from further 
consideration.  

Groundwater:  TPH and PAHs from underground storage tank releases have been identified in 
groundwater at the site. DEQ’s preliminary evaluation of groundwater analytical results indicates no 
significant impact to the Willamette River. DEQ anticipates excluding the groundwater pathway and 
considers the potential for sediment recontamination by groundwater from the site to be low. 

Stormwater and Overland flow:  Stormwater management practices implemented at the site include 
sweeping, installation of catch basin inserts, and debris control.  Preliminary evaluation of stormwater 
sampling analytical data indicates no significant screening level exceedances. DEQ anticipates concurring 
that effective control has been demonstrated and considers the potential for sediment recontamination 
from site stormwater discharges to be low. 
 
Overwater Activities: Overwater activities at the site consist primarily of tug maintenance.  Spill 
prevention and response procedures are in place, as regulated by the US Coast Guard. Because adaptive 
practices are in place in the event of an infrequent, incidental spill, DEQ considers this pathway 
controlled.    

 
Linnton Georegion Recontamination Potential Conclusions – Industrial land use in the Linnton geographic region 
has a long and storied history, but was mainly limited to wood milling and bulk fuel storage and distribution. Of 
the 19 sites investigated for source control, all potential pathways at ten sites were excluded. Fuel-impacted 
groundwater is the driving source control concern in the georegion, which is dominated by on-going bulk fuel 
operations. Petroleum-related contaminants were removed from nearshore river sediment adjacent to the 
BP/Arco facility and groundwater source control measures are in place at all three of the facilities with high 
priority for groundwater source control actions. While the demonstration of groundwater source control 
effectiveness is pending, additional source control will be implemented as needed to adaptively manage 
groundwater at the site. Stormwater source control measures are in place at all seven of the active facilities and 
DEQ anticipates adaptive management will occur through permit compliance and DEQ Cleanup program 
oversight, as needed, to maintain control of the stormwater pathway throughout this georegion. ODOT plans to 
implement source control measures to reduce contaminants in runoff from Highway 30 facilities in 2016-17. 
Further investigation is needed at the Transloader site, but the priority is low based on minimal land area and 
the light industrial nature of the current operations. Therefore, provided that the effectiveness of groundwater 
and stormwater control measures at a handful of sites and roadways is confirmed, the sediment 
recontamination potential and unacceptable risk to Willamette River receptors for the Linnton geographic 
region is low and source control has sufficiently been achieved to support the in-water remediation work. 
 
4.6.9 Rivergate – RM 1.9 – 3.4 E 
Area Overview – Historically, the Rivergate area consisted of low-lying marsh land, lateral lakes, and cottonwood 
forests (USCGS 1888).  In the early 1900s, it served as a private hunting reserve (PoP 1953). During much of the 
20th century, large volumes of material dredged from the Lower Willamette and Columbia Rivers was placed at 
the Rivergate area, filling in the marshes (OSLB 1976).  In 1962, the Port of Portland began acquiring properties 
in the area to create a new industrial area (PoP 2014) and, beginning in 1967, the manufacturing and 
distribution industry moved in (ODSL 1972). Since the late 1960s, the Rivergate Industrial District hosted a 
marine terminal, a steel plate mill, a paper product distribution facility, an aluminum foundry and truck parts 
machining facility, food processing and packaging operations, bulk grain exporting, metal alloy distribution, 
potash and other mineral exporting, limestone production, and storage and cleaning of portable restrooms, and 
many of these activities still currently occur (PoP 2012). 
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Sediment Areas of Potential Concern – During the Lower Willamette Group’s remedial investigation, EPA 
identified sediment areas of potential concern 1 (A nearshore and B in the channel) and 2 off shore along the 
Rivergate geographic region, as depicted in Figure 4.6.9. Contaminants found at elevated levels in these AOPC 
units were identified in a draft matrix in 2010, during the Lower Willamette Group’s remedial investigation 
process, as listed in Table 4.6.9-1 below. As the in-water feasibility study progressed, EPA refined AOPCs into 
draft Sediment Decision Units (EPA 2014) based on site-wide contaminants of concern. DEQ referred to the 
AOPCs and associated contaminants of interest in directing upland source control work and as a conservative 
line of evidence for recontamination evaluation. 
 

Table 4.6.9-1 Rivergate Geographic Region Sediment Areas of Potential Concern and 
Elevated Contaminants of Interest  

AOPC Contaminants of Interest 

1(A) cadmium, copper, mercury, zinc, PAHs, PCBs, dioxins/furans, delta-HCCH, DDx, 

2 copper, mercury 

                                                   (Source:   2/17/2010 draft AOPC Matrix LWG RI) 

Direct Discharge - While not all the outfalls depicted on Figure 4.6.9 are active, each was initially identified as a 
potential historical discharge point. Construction of stormwater conveyances occurred in Rivergate the 1970s 
and 1980s, which is relatively recently in the context of Portland Harbor’s industrial history (CoP 2013b). City of 
Portland MS-4 permitted stormwater outfall 53A drains a portion of the Rivergate georegion into AOPC 1A. 
Detailed information about the basin and sites the City outfall drains is available by outfall number in the 
appendices of the City’s 2013 Municipal Stormwater Source Control Report for Portland Harbor. Ten Port of 
Portland MS-4 stormwater outfalls discharge runoff from the georegion, three of which discharge to AOPC 1A. 
Up to 11 private outfalls also discharge stormwater along the east side bank between approximately river miles 
1.2 and 3.2, primarily to AOPC 1A and from sites undergoing source control evaluations. While not all are still 
active, discharges through many of these private outfalls are permitted under two NPDES Individual Wastewater 
permits and five assignments of the NPDES 1200Z Industrial Stormwater General permit, with another three 
sites that qualify for No Exposure Certifications under the permit, as listed in the table below. Nearly 100% of 
the land area in the Rivergate georegion is industrial and commercial and apply permits and management 
practices, as shown with purple striping on Figure 4.6.9. 

Table 4.6.9-2 Rivergate Geographic Region NPDES Permits 
Individual Permits 1200Z Industrial Stormwater General Permit Registrants, No 

Exposure Certification or Best Management Practices 

 Permit #  Permit 

Ash Grove Cement Rivergate Lime Plant 102465 Archer Daniels Midland Co 1200Z 

Evraz Inc NA 101007 Evraz Inc NA 1200Z 

  J R Simplot Company 1200Z 

  Millbank Materials, Ltd. 1200Z 

  SSA Pacific Inc 1200Z 

  Georgia-Pacific NW Serv Ctr NEC 

  High-Temp Inc NEC 

  Macro Mfg NEC 

Upland Sites Investigated - As depicted on Figure 4.6.9 and summarized in Table 4.6.9-3, DEQ evaluated six 
upland sites for source control in the Rivergate geographic region. Additional details are provided in the text 
that follows the table for two sites with medium or high priority pathways. 
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Table 4.6.9-3 Rivergate Geographic Region Sites 

SITE ECSI# PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES 
STATUS/DATES 

DECISION 
DOCUMENT 

RECONTAMINATION 
POTENTIAL 

Terminal 5 – Port of 
Portland 

1686 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

SCD 2008 
EPA issued 

letter in 
support if 

SCD 
NFA 2009 

Low 

Oregon Steel Mills 141 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
High 
Low 
High 
Low 

Addressed in stormwater evaluation 
Removal, cap, stabilization 2015-2016  
Anticipated to be excluded 
Treatment/BMPs 2010 
Excluded 

NFA/SCD 
anticipated 

2016 
Low 

Consolidated Metco 3295 Groundwater 
Stormwater 

Med 
Med 

Excluded 
Cleanout/repair 2010, redevelopment 
with new SW system 2012-2013 – 
effectiveness pending 

NFA 2011 
SCD 

anticipated 
2016 

Low 

Ash Grove Cement 4696 Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Needs investigation – quick lime 
Needs investigation – quick lime 
Excluded 
Needs investigation – quick lime 
Needs investigation 

SASR* 2009 
Not 

currently in 
program 

Low 

Port of Portland Tract O 
Property 

5307 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Excluded  
Excluded  
Excluded 
Excluded 
Excluded  

SCD 2010 
EPA declined 

review 
NFA 2010 

Low 

JR Simplot (former Unocal) 3343 Overland flow 
Bank erosion 
Groundwater 
 
Stormwater 
Overwater acts 

Low 
Low 
Low 
 
Low 
Low 

Needs investigation 
Needs investigation 
ECSI  1982 ammonia cleanup & 2002 
diesel spill cleanup 
Needs investigation 
Needs investigation 

Not 
currently in 

program 
Low 

6 sites – 2 sites closed – 2 sites (13 pathways) excluded – 2 SCDs anticipated – 2 sites not in VCP – 2 sites w/SCMs – 0 pathways uncontrolled 

        *Site Assessment Strategy Recommendation 

 
Oregon Steel Mills (Evraz) (ECSI # 141) 
The site is situated on the eastern bank of the Willamette River at approximately river mile 2 and consists of 
approximately 145 acres.  The site historically manufactured steel slabs, plates, coils, and spiral weld pipe from scrap 
metal and currently uses purchased steel slabs to produce the same products.  Environmental investigations 
conducted at the site beginning in 2002 revealed the presence of PCBs, metals (chromium, manganese, lead and 
arsenic), PAHs, and TPH at elevated concentrations in upland site soils; metals and PCBs at elevated concentrations 
in shoreline and beach soils; and arsenic and manganese in groundwater along the shoreline of the site. 
 

Bank Erosion:  A shoreline soil removal and source control action was implemented along approximately 1,700 
feet of shoreline in 2015, with vegetation of beach areas anticipated to be completed in spring 2016.  The 
highest remaining concentrations of PCBs and metals along the bank are now covered by geotextile, one foot of 
crushed stone, and three feet of rock armor.  Beach material with the highest concentrations of contaminants 
has been removed to depths of one to five feet and residual contamination covered with clean river rock.  As a 
result of this action, contaminated material remaining along the bank is no longer exposed to surface water or 
subject to erosion.  Long-term monitoring will be implemented to maintain the bank and support vegetation in 
the berm and beach areas.  Thus, the pathway is considered controlled with a low potential for sediment 
recontamination. 
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Groundwater:  Based on concentrations of manganese and arsenic detected in shoreline wells in the range of 
background levels, generally declining concentrations in shoreline monitoring wells when compared to upland 
wells, and the absence of associated adverse impacts to aquatic species in the river, DEQ determined that no 
source control measures were needed to control groundwater impacts. Further evaluation of this pathway, 
considered groundwater data collected in 2015. The EPA-approved methodology for evaluating risk associated 
with manganese is based on hardness and indicates that manganese does not present an unacceptable risk for 
site exposure scenarios. DEQ plans to proceed with issuance of a no further action determination and source 
control decision for this pathway in 2016 and concludes that the potential for sediment recontamination due to 
arsenic and manganese in shoreline groundwater is low. 

 
Stormwater: In December 2010, DEQ selected a stormwater source control action for the site that includes: 
removal of localized areas of contaminated soil, paving areas where feasible, and treatment for the majority of 
stormwater leaving the facility by bioswales, sand filters and a very large collection and clarification basin.  
Effectiveness and potential modification of the clarification basin were evaluated over 2014 and 2015 and 
turbidity reducing measures (decreased pump size and more frequent cleanout of the basin) were 
implemented.  Given the commitment to on-going adaptive management of the pathway, DEQ considers 
stormwater from the site controlled and the potential for sediment recontamination is considered low. 
 
Overwater acts: The dock structure at the site is currently used only to support the water intake. As current 
overwater activities would not result in any discharge of contaminants, this pathway was excluded. 

 
Consolidated Metco (ECSI # 3295) 
The former Consolidated Metco site is located on 19.2 acres approximately 0.25 miles east of the Willamette 
River at approximately river mile 2.8, in the South Rivergate Industrial Park.  During the 1930s through early 
1960s material dredged from the Willamette and Columbia rivers was placed in the low-lying wetland areas of 
the site and construction of six site buildings occurred in 1964, which were operated as an aluminum-casting 
foundry until 2007. After a comprehensive site investigation and removal of a small subsurface area of soil 
contaminated with PAHs, DEQ provided a 2011 No Further Action Determination for upland risks on the site.  
Archer Daniels Midland Company acquired and redeveloped much of the site in 2012, making significant 
improvements in stormwater management.  Stormwater is considered the only complete pathway to the 
Willamette River and the primary source control contaminants of concern are PAHs, PCBs and metals.    
 

Groundwater:  A small area of the site was impacted in 2001 by a release of cutting fluid that contained 
petroleum hydrocarbons. The majority of impacted soil was removed and investigation confirmed that 
groundwater did not connect to the river. The potential for contaminated groundwater to flow to the 
river through or around subsurface stormwater pipes was evaluated. Broken stormwater infrastructure 
was repaired eliminating the potential infiltration and stormwater monitoring confirmed no significant 
concentrations of petroleum hydrocarbons. The groundwater pathway was determined to be 
incomplete at the site and was, therefore, excluded. 

 
Stormwater: As part of the 2009 to 2010 stormwater investigation, Consolidated Metco cleaned out 
stormwater lines, made conveyance system repairs, implemented best management practices and 
conducted sampling to evaluate the effectiveness of these measures. The facility was purchased in 2012 
by Archer Daniels Midland who redesigned the facility infrastructure. The new stormwater system 
reconfigured piping, reduced and consolidated existing conveyances, added a new discharge point and 
added a treatment component. 2013 stormwater sampling data from the new system did not exceed 
screening level values and on-going operations will be managed under the facility’s NPDES 1200Z 
industrial stormwater general permit. DEQ anticipates resolving drainage questions and issuing a 
decision indicating that stormwater source control is complete at the site in 2016 and considers the 
potential for sediment recontamination due to stormwater discharges to be low.   
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Rivergate Georegion Recontamination Potential Conclusions - Industrial land use in the Rivergate geographic 
region is relatively recent, emerging in the late 1960s. Of the six sites investigated for source control, all 
potential pathways at two were excluded. Source control actions at the two industrial parcels with medium or 
high priority pathways are complete. Further investigation is needed at two sites, but the priority is low based 
on absence of contaminants of concern in river sediment offshore, minimal land area and anticipation of 
exclusion of most pathways. With completion of the bank remedy at Evraz Oregon Steel in 2015, the overall 
sediment recontamination potential and risk to Willamette River receptors for the Rivergate geographic region 
is low and source control has sufficiently been achieved to support the in-water remediation work. 
 
4.7 Upstream Inputs 
In collaboration with the City of Portland and several other partners, DEQ completed work on multi-phased 
investigation of sediment contamination in the Willamette River upstream of the Portland Harbor. This 
investigation took place between approximately river miles 12 to 16, a river section referred to as the 
Downtown Reach. Results of these investigations are summarized in reports titled: Field and Data Report, 
Downtown Portland Sediment Characterization [prepared for DEQ by GSI Water Solutions] (2009); Downtown 
Portland - Willamette River Sediment Evaluation - Preliminary Identification of Locations of Interest (2009);  and 
Portland - Willamette River Sediment Evaluation Downtown Reach - Phase II Follow-up Summary (2011). Table 
4.7 lists areas, from downstream to upstream, where DEQ determined some site discovery and source evaluation 
were warranted. The table also lists sites where sediment cleanups have been completed or are in process under 
DEQ oversight. The Downtown Reach Sediment Focus Areas and DEQ Upland Cleanup Sites are shown on Figure 4.7. 
Following the table, the status of work or determinations at each site is summarized. Additional work planned is 
discussed in Section 5.5 of this report. 
 

Table 4.7 Upstream Sediment and Upland Sites 

SITE RIVE
R 
MILE 

ECSI# PATHWAY(S) PROJECT STATUS  SUPPORTING DOCUMENT RECONTAMINATION 
POTENTIAL  

Outfall WR-309 
Drainage Basin 

12.1 
East 

 Stormwater 
Sediment  

No upland sources identified, limited 
sediment footprint, discharge diverted to 
POTW 

 
 Low 

Former Portland 
Gas Manufacturing 

12.1 
West 

1138 Groundwater 
Sediment 

Upland source control investigation and 
in-water sediment RI complete. FS 
currently in review. 

Integrated Sediment 
Investigation and Source 

Control Evaluation Aug 2013 
Low 

Outfall 9 Drainage 
Basin 

12.4 
West 

 Stormwater 
Sediment 

Bioassay – no sediment toxicity, No 
sediment contaminants detected at 
elevated concentrations, no stormwater 
connection to Portland Gas Mfg site, City 
implementing BMPs in drainage basin 

 Low 

Outfall WR-315 
Drainage Basin 

12.5 
East 

 Stormwater Upland site discovery complete – low 
priority for further work 

 
Low 

Outfall 8A 
Drainage Basin 

12.9 
West 

  
Stormwater 

Phase II PCB sample concentration (57 
ug/kg) relatively low, no identified 
sources, City implementing BMPs in 
drainage basin 

 
Low 

 
 

Portland General 
Electric 

13.1 
and 
13.5 
East  

5249  
 
Sediment 

Upland source control and in-water 
remedial investigations complete.  
Upland source control measures 
complete.  RM 13.5 in-water cap 
completed 2015. RM 13.1 in-water 
remediation in design. 

Final Sediment RI Report 

River Miles 13.1 and 13.5, 

Dec 2011 

 

Low 

Crescent Park  13.3 
East 

5547 Bank erosion 
Groundwater 
Stormwater 

Site investigation concluded the site is 
not an active source to the Willamette 
River requiring source control measures.  

NFA Dec 2012 
Low 

Portland General 
Electric Station L  

13.3-
13.5 

151 Upland 
Sediment 

Sediment removal and cap 1990/1991, 
Cap inspections conducted as part of 5-

In-water and Upland 
Certification of Completions 

Low 
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East year reviews . 1991 and 1994 
Last 5-year Review Dec 2011 

Zidell 13.5-
14 
West 

689 Riverbank  
Sediment 

Riverbank and in-water sediment 
remedy constructed 2011 and 2012. 

Construction Completion 
Report 7/14/2014 Low 

Central District  
Greenway 

14.1 
West 

5277 
 

Riverbank  
 
Sediment 

Beach and riverbank removal/cap 
completed 2013 
Characterization needed 

Summary of Phase 1A & 1B 
Activities 6/13/2014 Low 

Outfall 28 
Drainage Basin 

15.1 
East 

 Sediment Limited impacted sediment footprint, 
discharge diverted to POTW 

 
Low 

Ross Island 15.4 2409 Upland  
 
Sediment 

Conducted a series of upland removal 
and capping measures 2007.  Between 
2001 and 2010 capped lagoon sediment. 
 

 
Conditional NFA 2011 

Low 

 
Outfall Drainage Basins WR-309, WR-315, OF 8A, OF 28 – Site discovery in these basins revealed no conclusive sources. 
The extent and magnitude of sediment contamination near the outfalls were small and low. Ongoing discharge from 
these outfalls has been improved by land use changing to residential, commercial and warehousing and by application 
of numerous stormwater reduction and treatment practices within the basins, including the majority of stormwater 
from City outfalls being diverted to the wastewater treatment plant. Therefore, additional investigation or control is of 
low priority or unwarranted. 
 
Crescent Park - Source control measures were completed at the Crescent Site and DEQ issued a No Further 
Action determination there.  
 

Portland General Electric Station L - PGE implemented a sediment remedy for PCB-containing sediment 
adjacent to Station L in 1990 and 1991.  The remedy required dredging of sediment containing PCB 
concentrations above 10 mg/kg and capping sediment above 1 mg/kg.  In 1994, DEQ issued a cleanup record 
of decision for the site, which included the upland and requires diver inspections of the cap every five years.  
EPA issued a no further remedial action planned determination for the site in 1994.  As part of the 
Downtown Reach study, sediment samples adjacent to the sediment cap were collected and tested for PCBs.  
Concentrations of PCBs in these samples ranged from non-detect to 17ug/kg. 

 
Ross Island Lagoon - Ross Island Sand and Gravel Company began importing and placing fill in the Ross Island 
lagoon in 1980 as part of requirements to reclaim this long standing gravel mining area.  Some of the fill placed 
was contaminated.  DEQ required Ross Island Sand and Gravel and the Port of Portland, which was the source of 
much of the contaminated fill, to investigate the adequacy of confinement of the contaminated fill in the lagoon 
and general site environmental concerns. DEQ issued a cleanup record of decision for the site in 2005 and 
remedial action, which included stabilization and capping of upland soil, capping of sediment and shoreline 
areas, establishing 3-to-1 side slopes in the lagoon to ensure stability and long-term monitoring, was completed 
in 2011. 

 

Zidell - Remedial investigation and cleanup was conducted at the Zidell waterfront property, beneath the Ross 
Island Bridge spanning approximately river miles 13.5 to 14.5 west, under a DEQ consent judgment. Upland 
and in-water areas were impacted by releases of metals, petroleum hydrocarbons, PCBs, asbestos, and other 
contaminants during ship dismantling, ship building, welding, and other miscellaneous industrial activities 
from 1925 to the mid-1960s and barge-building operations beginning in 1968. Zidell completed upland soil 
cleanup in 2010, construction of a 16-acre bankline and in-water sediment cap in 2011 and placement of four 
acres of vegetated soil cap in the City of Portland designated greenway and an additional eight acres of upland 
cap in 2012.  Post construction sampling around the sediment cap detected 14 to 18 ug/kg PCBs. 

 
Central District Greenway - The City of Portland implemented a remedial action for metals, polychlorinated 
biphenyls, and polycyclic aromatic hydrocarbons contamination in upland and riverbank soil and near-shore 
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sediment in this area located just south of the Zidell site. The remedial action included excavation and offsite 
disposal of material exceeding ecological hot-spot concentrations and capping material exceeding ecological 
screening levels with a minimum of one foot of clean material. Reactive core mats were installed in selected 
lower bankline/in-water areas where higher levels of contamination were left in place. DEQ is currently 
negotiating completion of characterization of an area of moderate PCB contamination discovered during the 
work described above and which extends beyond the footprint of that work. 
 
Portland General Electric - DEQ oversaw remedial investigation work at two historical PGE sites at river mile 13.1 
and 13.5 east, where an in-water sediment remedy feasibility study and upland source control evaluation were 
completed in 2014. Associated in-water remedial action was performed in at RM 13.5 in 2015 and is 
anticipated to be completed at RM 13.1 in 2016.  DEQ also oversaw site investigations and follow-up actions at 
three focus areas.   
 
Former Portland Gas Manufacturing - A Remedial Investigation was completed at this site located at river mile 
12.1 west and a Feasibility Study is nearing completion. DEQ anticipates a combination of in-water removal, 
capping and monitored natural recovery to be implemented in 2017. 
 
Based on evaluations of the work on the Downtown Portland Sediment Characterization project (available at: 
http://www.deq.state.or.us/lq/cu/nwr/willametteriver.htm), DEQ concluded that sediment contamination in the 
downtown reach of the Willamette River does not pose a threat of recontamination to Portland Harbor. This is 
because: 1) contaminated sediment areas have been identified and addressed or will be by 2017; 2) upland 
sources have been eliminated or controlled; 3) stormwater discharges have been reduced in quantity and 
contaminant concentrations; 4) the extent and magnitude of sediment contamination identified in the 
downtown reach is small and an order of magnitude lower in comparison to Portland Harbor; and, 5) 
contaminant concentrations in suspended sediment passing through the downtown reach to Portland Harbor 
are currently much lower than the remedial action levels being evaluated for Portland Harbor and will decrease 
further following completion of the additional Downtown Reach sediment cleanups coupled with long term 
natural recovery. Therefore, recontamination of remediated sediment in Portland Harbor from Downtown Reach 
upland sites or sediment is highly unlikely. Further, the Portland Harbor in-water remedy should not be delayed 
and monitored natural recovery areas within the Harbor will not be impeded by upstream sources. 
 
5.0 Demonstrating Compliance with Source Control Objectives 
Multiple lines of evidence were evaluated to indicate that source control will be achieved with sufficiency to 
allow the EPA in-water remedy in Portland Harbor to go forward without threat of actionable sediment 
recontamination. This section recaps conclusions on each potential pathway and highlights work that must be 
completed to support these conclusions. In particular, on-going source control efforts must be completed, work 
in bank areas anticipated to be integrated into the in-water remedy must be actualized, limited additional in-
water and upland investigation may be warranted, and a plan for comprehensive monitoring and adaptive 
management must be jointly developed and implemented.  
 
5.1 Schedule for Completion of Controls at Sites with Pending Source Control Decisions 
Table 5.1 presents a summary of all sites by georegion that have yet to receive comprehensive final source 
control decisions. Specific pathways that are considered uncontrolled or controlled pending effectiveness 
demonstration at the time of this Summary Report Update are indicated. The table also includes plans, where 
developed, and estimated schedules for completion of source control decisions by pathway. Twenty-two sites 
have uncontrolled pathways and no plan as yet for control. While these sites are highlighted as DEQ’s or EPA’s 
highest priority for source control completion, 14 of the 22 have a low potential for sediment recontamination. 
While multiple pathways may be complete at a site, EPA prefers submittal of a single source control decision for 
all pathways. As such, sites with multiple as yet uncontrolled pathways are likely to complete the site-wide 
decision at the latest estimated date for individual pathways.  
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1 Tarr 1139 gw Low Uncontrolled - w/plan Bioremediation & institutional controls planned 2017, SCD 
anticipated 2018

2 Westinghouse 4497 gw Low Exclusion anticipated Monitoring in process, SCD anticipated in 2017

3 Glacier NW  5449 sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

4 Cargill 5561 sw Low Uncontrolled - w/plan SCMs 2016, SCD anticipated 2016

5 UPRR Albina 178 sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

6 Tanner Creek Sewer 
(abandoned)

5136 gw Low Uncontrolled - w/plan Remediation in 2016 of residual contamination, SCD anticipated 
2016

bank Low Uncontrolled -w/ plan Investigation in process - integrate w/ in-water remedy, if 
needed, SCD anticipated 2016

sw Low Uncontrolled - no plan SCMs 2016 & investigation, SCD anticipated 2017 
8 Freightliner Parts Plant 115 sw Low Uncontrolled - no plan SCMs 2018, SCD anticipated 2018
9 Freightliner Truck Plant 2366 sw Low Uncontrolled - w/ plan SCD anticipated 2016

Vigor (Shipyard) sw Med Uncontrolled - no plan plan in development, SCD anticipated 2018
Port (OU 1 & OU5) bank Med Uncontrolled w/ plan Integrate w/ in-water remedy

11 EWH 5685 sw Low Uncontrolled - no plan SCMs needed, SCD anticipated 2017
bank Uncontrolled - no plan
sw/over Uncontrolled - no plan
gw Uncontrolled - no plan
water Uncontrolled - no plan

13 US Coast Guard 1338 sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

bank High Controlled by interim 
measures

Interim measures in place - Area 3 to be integrated w/in-water 
remedy

sw Low Uncontrolled - w/plan SCMs 2016, SCD anticipated 2017
15 Wllbridge Rail Yard BNSF 3395 sw Low Sampling SCD anticipated 2016
16 Mt Hood Chemical 81 sw Low Exclusion anticipated SCD anticipated 2016

gw Low Uncontrolled - no plan Investigation in progress, SCD anticipated 2017
sw Med Uncontrolled - no plan Additional SCMs needed, SCD anticipated 2017

bank Med Uncontrolled - w/plan Investigation in process, integrate w/ in-water remedy, if 
needed

sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

bank Med Uncontrolled - w/plan Investigation in process, integrate w/ in-water remedy, if 
needed

sw Low Uncontrolled - no plan Investigation needed
gw Low Uncontrolled - no plan Investigation in process, SCD anticipated 2018

sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

21 Wirfs (Schnizter invest) 2424 gw Low Uncontrolled - no plan investigation needed - SCD anticipated 2017
22 Carson Oil 1405 sw Low Uncontrolled - w/plan SCMs 2016, SCD anticipated 2016

23 Wilhelm Trucking 69 sw Low Controlled - effectiveness 
pending

SCD anticipated 2016 or 2017

24 Calbag 2454 sw Low Uncontrolled - no plan SCMs needed, SCD anticipated 2017

25 Calbag 5059 sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

26 Guilds Lk RR 
Yard/Eastman

100 & 
135

sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

27 Galvanizers 1196 sw Low Diverted SCD anticipated 2016
28 Lake Side Industries 2372 gw Low Exclusion anticipated Investigation in process, SCD anticipated 2017

gw Med Uncontrolled w/ plan EPA-led w/o PM - new technology proposed
sw Med Uncontrolled - no plan Investigation in process, SCD anticipated 2017

EPA-led - investigation needed

29

5109 Med

Al
bi

na
 &

 R
M

 1
1E

Sulzer & Dolan 1235Pe
ar

l
Sw

an
 Is

/M
oc

ks
 B

ot
to

m
 &

 S
w

an
 Is

 
La

go
on

7

1239

14

17

18

19

20

Gu
ild

s L
ak

e 
&

 O
ut

fa
ll 

Ba
sin

 1
8 

Co
nt

rib
ut

or
s

12 US Navy Reserve

Univar (Vanwater and 
Rogers)
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bank Med Uncontrolled - w/ plan Integrate w/in-water remedy
gw Low Uncontrolled - no plan Investigation in process, SCD anticipated 2017
bank Low Uncontrolled - no plan
gw Low Uncontrolled - no plan
sw/over Low Uncontrolled - no plan
bank High Uncontrolled - w/ plan integrate w/in-water remedy

gw Med Uncontrolled - no plan
Barrier wall/extraction partial control, additional SCMs needed, 
SCD anticipated 2020

over Low Uncontrolled - w/ plan
bank High Uncontrolled - w/ plan

gw High Uncontrolled - w/ plan alluvium zone controlled, fill zone cutoff &  trench planned 
2018, SCD anticipated 2020

sw Low Uncontrolled - no plan Plan & schedule under development, SCD anticipated 2017
bank Low Uncontrolled - w/ plan integrate w/ in-water remedy, if needed

gw High
Uncontrolled - w/ plan 
plan

Bioremediation & Gasco alluvium zone controlled, Gasco fill 
zone cutoff & trench planned 2018, SCD anticipated 2020

bank High Uncontrolled - w/ plan historical drainage ditch outlet, integrate w/ in-water remedy, if 
needed

gw Med Uncontrolled - no plan plan & schedule underdevelopment, SCD anticipated 2022
sw Med Uncontrolled - no plan portion needs SCMs, SCD anticipated 2019
bank High Uncontrolled - no plan
gw High Uncontrolled - no plan
sw/over High Uncontrolled - no plan
bank Med Uncontrolled - w/ plan integrate w/ in-water remedy, if needed
gw Low Uncontrolled - no plan Investigation in process, SCD anticipated 2017

sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

gw Low Controlled - effectiveness 
pending

SCD anticipated 2017

sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

gw Low
Controlled - effectiveness 
pending

sw Low Controlled - effectiveness 
pending

gw Low Controlled - effectiveness 
pending

sw Low Controlled - effectiveness 
pending

34

SCD anticipated 2016

SCD anticipated 2017

EPA-led - investigation needed

Willamette Cove

Investigation in process, SCD anticipated 2018
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overland Low Uncontrolled - w/ plan SCMs planned - SCD anticipated 2018
bank Med Uncontrolled - w/ plan Integrate w/ in-water remedy
sw Low Uncontrolled - w/ plan SCMs 2017 - SCD anticipated 2018

40 T4 (Slip 1) sw Low Uncontrolled - w/ plan SCMs 2017 - SCD anticipated 2018
41 SBIP (various sites) 5324 sw High Uncontrolled - no plan Investigations in process

bank High Uncontrolled - w/ plan
Remediate Head of Slip  and integrate south slip bank w/ in-
water remedy - SCD anticipated 2020 Integrate south slip bank 

gw Low Exclusion anticipated SCD anticipated 2016
sw High Uncontrolled w/ plan Paving and additional treatments - SCD anticipated 2019

43 NW Pipe 138 gw Low Exclusion anticipated SCD anticipated 2017
44 Lampros Steel 2441 sw High Uncontrolled - no plan SCMs needed 

gw Low Uncontrolled - no plan

sw Low
Controlled - effectiveness 
pending

bank Med Uncontrolled - w/ plan Removal & stabilization planned 2016, SCD anticipated 2018

gw Low Uncontrolled - w/ plan Barrier wall 2015, oxygenation planned 2016, SCD anticipated 
2018

sw Low Controlled - effectiveness 
pending

SCD anticipated 2017

47 Crown Cork & Seal 5864 gw Low Exclusion anticipated SCD anticipated 2016
gw Low Exclusion anticipated
sw Low Uncontrolled - no plan

gw Low Controlled - effectiveness 
pending

sw Low Controlled - effectiveness 
pending

gw Low Controlled - effectiveness 
pending

sw Low Controlled - effectiveness 
pending

51
Owens Corning Fiberglass 
(Trumbull Asphalt)

sw Low
Controlled - effectiveness 
demonstrated

SCD anticipated 2016

52 Arco/BP 1528 gw Low Controlled - effectiveness 
pending

SCD anticipated 2017

gw Low Exclusion anticipated

sw Low Controlled - effectiveness 
pending

54 Evraz - Oregon Steel 141 gw Low Exclusion anticipated SCD anticipated 2016

55 Con Metco 3295 sw Low
Controlled - effectiveness 
pending

SCD anticipated 2016

56 ODOT 5437 sw Med Uncontrolled - w/ plan SCD anticipated 2019

57 City Outfalls 2425 sw Low Controlled - effectiveness 
pending

SCD anticipated 2016

50

Investigation in process

Schnitzer Steel 2355

PGE Rivergate N & S 
Substations

6069
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SCD anticipated 2016Brix Maritime 2364

SCD anticipated 2016Kinder Morgan- Linnton 1096
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* Orange highlight indicates EPA-led upland source control evaluation
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5.1.1 Sites That May Need Investigation 
The following table includes nine sites within the study area uplands that have been identified as potentially 
needing investigation, but are not currently in or communicating with the DEQ Cleanup program. These sites 
were all designated low priority, to be pursued as resources allow, and have varying levels of information 
available. DEQ will track them by georegion and engage them as joint monitoring of the remedy indicates is 
warranted. 

 

Table 5.1.1 Sites Not Currently in DEQ Cleanup Program 

SITE ECSI# GEOREGION PATHWAY(S) PRIORITY SOURCE CONTROL MEASURES PLAN & SCHEDULE 

Albers Mill 
Property 

4590 Pearl 

Overland flow 
Bank erosion 
Groundwater 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Investigation may not be warranted due to lack of known 
releases – Low priority and potential for recontamination 

Pacific States 
Galvanizing 

1024 Pearl 
Groundwater Low Anticipated to be excluded – Low recontamination potential 

End of Swan Island 
Lagoon 3901 

Swan Is/ 
Mocks Btm 

Groundwater Low Under agreement, but declined to undertake further 
investigation of groundwater – Low priority and 
recontamination and in-water risk potential 

Trumball Asphalt 
(Owens Corning 
Yeon) 

1160 
Guilds 

Groundwater 
Stormwater 

Low 
Low 

Refused to enter VCP – Anticipated to be excluded – Low 
recontamination potential 

Peninsula 
Ironworks 

5686 
St Johns 

Stormwater Low Under agreement, but stopped working - Potential gutter 
reroute and soil removal, but no firm plan or schedule – Low 
recontamination potential 

Borden Chemical, 
Inc. 

1277 
T4/Intnl Sl 

Groundwater 
Stormwater 

Low 
Low 

Investigation may not be warranted due to lack of known 
releases – Low priority and potential for recontamination 

Transloader 
International Co, 
LLC 

2367 

Linnton 

Overland flow 
Bank erosion 
Stormwater 
Groundwater 
Overwater acts 

Low 
Low 
Low 
Low 
Low 

Investigation needed - Low priority and recontamination 
potential  

Ash Grove Cement 4696 

Rivergate 

Overland flow 
Bank erosion 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 

Investigation needed, but due to benign nature of potential 
contaminant (quick lime) - Low priority and recontamination 
potential  

JR Simplot (Unocal) 3343 

Rivergate 

Overland flow 
Bank erosion 
Stormwater 
Overwater acts 

Low 
Low 
Low 
Low 

Investigation needed, but due to lack of significant releases - 
Low priority and recontamination potential  

 
5.1.2 Railroads  
As noted in Section 4.3.3 of this report, DEQ identified five areas adjacent to the river where additional 
evaluation of the bank erosion and stormwater pathways may be warranted along sections of rail lines. While 
this may be considered a data gap, the priority for investigation and potential for sediment recontamination and 
unacceptable risk to Willamette River receptors from these areas is low. Three of these areas have potential to 
impact active sediment remediation areas planned by EPA: the rail bridge across the Willamette River at 
approximately river mile 6.8; the east riverfront along the north portion of Willamette Cove at approximately 
river mile 7.5E; and the east riverfront at the Broadway Bridge and south from approximately river mile 11.6 to 
11.9E. If a recontamination threat emerges in sediment areas off shore of any of these five locations, DEQ will 
work with the railroads and adjacent landowners, to assess the potential for overland flow and/or bank erosion 
in these areas and to follow through with investigation and source control measures, as warranted.  
 
5.2 Bank Areas Needing Evaluation and/or Remedy  
Under the JSCS and subsequent discussions with EPA, DEQ completed riverbank source control evaluations for 
all riverfront sites in the DEQ Cleanup Program.  When the evaluation concluded that there is potential for a 
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length of riverbank to be a source, DEQ and EPA agreed to categorize potential source riverbanks as to whether 
or not they were adjacent to a sediment area anticipated to require active in-water sediment remediation. 
 
For those riverbanks that are not adjacent to anticipated active sediment remediation areas, DEQ will evaluate 
remedial options for the riverbank, select riverbank source control measures and work with the responsible 
party to design, permit and construct the riverbank source control measure.  For those riverbanks adjacent to 
anticipated active sediment remediation areas, DEQ will, in most cases, refer the site to EPA so that the 
recontamination evaluation, remedial design, permitting and construction can be integrated with the in-water 
sediment remedy.  DEQ has discretion to require additional measures, including construction of riverbank 
remedial measures at sites adjacent to identified active sediment remediation areas.  Table 5.2 identifies the 
riverbanks that DEQ referred to EPA for further action and integration with the in-water remedy. 
 

Table 5.2  Riverbanks Referred to EPA for Integration with In-River Remedy 

SITE ECSI 
# 

GEOREGION ACTION NEEDED RECONTAMINATION 
POTENTIAL 

Sulzer 1235 Pearl Confirm during design if SCM needed Low 

US Navy Reserve 5109 Swan /Mocks  Investigation needed Medium 

Port of Portland (OU1) 271 Swan /Mocks  SCMs needed – integrate w/in-water remedy  Medium 

Hampton Lumber 5761  Guilds Lake Confirm during design if SCM needed Medium 

Glacier Northwest Inc. 2378 Guilds Lake Confirm during design if SCM needed Medium 

Gunderson  1155 Guilds Lake SCMs needed – integrate w/in-water remedy High 

Willamette Cove 2066 St. Johns SCMs needed – integrate w/in-water remedy Medium 

Crawford Street 2363 St. Johns Confirm during design if SCM needed Low 

NW Natural Gasco 84 Doane/Will SCMs needed – integrate w/in-water remedy High 

Siltronic 183 Doane/Will SCMs needed – integrate w/in-water remedy Low 

Rhone Poulenc 155 Doane/Will SCMs needed – integrate w/in-water remedy High 

Arkema 398 Doane/Will SCMs needed – integrate w/in-water remedy High 

CertainTeed (GS Roofing) 117 Doane/Will Confirm during design if SCM needed Medium 

Schnitzer Steel 2355 T-4/Intnl Slip SCMs needed – integrate w/in-water remedy High 

Terminal 4 Slip 3 - Port of Portland 272 T-4/Intnl Slip SCMs needed – integrate w/in-water remedy Medium 

 
5.3 Groundwater  
As identified on Figures 4.6.1 through 4.6.9 and in the text of each georegion in Section 4.6, site investigations 
identified and characterized groundwater plumes at upland sites.  With the exception of four sites identified in 
Table 5.1, the groundwater plumes have been sufficiently characterized to make a source control determination 
on the need for a source control measure.  The four sites still under investigation, Container Management, Front 
Ave LP, Willamette Cove and GS Roofing, are all considered to have low potential for recontamination or in-
water risk from upland-sourced groundwater. DEQ anticipates completion of characterization of these plumes in 
2016 sufficient to support decisions as to whether controls are needed or not.  Additionally, as noted in Table 
5.1, groundwater monitoring is planned or ongoing at sites to demonstrate effectiveness of pending or 
operating groundwater source control measures. 
 
Source control measures are in place for plumes or portions of plumes that are high priority because they have 
the potential to recontaminate sediment.  Evaluation of the performance of systems already in place at all high 
priority plumes is ongoing, with effectiveness demonstrations expected to be complete in 2016 and 2017.  While 
many source control measures for medium priority plumes are already in place, measures for all medium and 
high priority plumes are anticipated to be in place by 2020 and demonstrated to be effective by 2022. 
 
5.4 Stormwater  
When CERCLA sediment sites become recontaminated, the primary source is incomplete sediment removal or 
previously unidentified upstream sources (ASTSWMO 2013, Nadeau & Skaggs 2007). A less frequent 
recontamination pathway is stormwater. In most cases this was because combined sewer overflows, particularly 
those with industrial wastewater and stormwater contributions, had not been controlled prior to in-water 
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remedy implementation (ASTSWMO 2013, Nadeau & Skaggs 2007). Because of the prevalence of uncontrolled 
combined sewer overflows and limited understanding of stormwater contributions, in general, the stormwater 
pathway’s potential to recontaminate CERCLA sediment sites has received national attention and became a 
focus pathway for DEQ’s source control program. As noted in Section 4.1.2 of this report, industrial wastewater 
discharges were separated in most of Portland Harbor’s industrial areas in the 1950s and all combined sewer 
overflows were effectively controlled between 2000 to 2011. Thus, the primary threat for recontamination via 
stormwater, is not likely to be relevant in Portland Harbor. Another protection against recontamination and in-
water risk in Portland Harbor, is the fact that Forest Park and other open space make up nearly half the drainage 
area into Portland Harbor. Unlike the densely developed areas surrounding CERCLA sediment sites that have 
become recontaminated by stormwater, precipitation from these forested areas filters through vegetation and 
soils and is conveyed in many small creeks from the west side hillslopes to mix with treated stormwater 
discharges from the developed lowlands before discharging into the Portland Harbor reach. 
 
To ensure that stormwater discharges to Portland Harbor will not recontaminate sediment or pose unacceptable 
in-water risk, DEQ comprehensively investigated the stormwater pathway throughout the study areas uplands 
draining to the Harbor and applied controls, as warranted. Following finalization of the EPA/DEQ Joint Source 
Control Strategy in 2005, DEQ partnered with EPA and the City of Portland to flesh out the JSCS Framework for 
Portland Harbor Stormwater Screening Evaluations into DEQ’s 2009 Guidance for Evaluating the Stormwater 
Pathway at Upland Sites. This guidance was updated based on Portland Harbor area data in 2010 and 2015. The 
investigative process and controls applied through this guidance often exceed requirements in current NPDES 
permits (MS4, 1200Z and A Industrial Stormwater general and individual), for example by requiring stormwater 
solids sampling and removal of solids from stormwater conveyance lines. Control measures applied on sites are 
in line with or exceed efficacy of measures recommended on EPA’s menu of construction and post-construction 
best management practices, for integration into CERCLA decision documents to support protectiveness of the 
remedy (EPA 2007). Finally, EPA confirmed in the April 2015 memorandum on DEQ’s Portland Harbor source 
control efforts that “DEQ’s source control efforts go above and beyond any requirements under the current 
Clean Water Act (CWA) 1200-Z permit for stormwater” and that “DEQ should be commended for their work on 
the stormwater pathway evaluation at sites/facilities that have completed this work” (EPA 2015b). 
 
DEQ screened 171 sites for potential stormwater pathway impacts and applied the guidance and controls, as 
warranted, at 75 sites within the study area uplands. Investigations included stormwater and stormwater solids 
sampling and performance monitoring following implementation of controls. On-going stormwater discharges 
from most of these sites continue to be regulated under the NPDES individual and general permit program, 
which includes inspection, monitoring and corrective actions at 90 industrial sites within the study area uplands 
and an additional 85 sites certified to have no exposure of stormwater to industrial activities. With the exception 
of the Pearl and St. Johns georegions being mostly residential land use, sites with regulated controls on 
stormwater typically cover large parcels of the developed land within each georegion of the study area uplands, 
as shown by purple striping coverage on Figures 4.6.1 through 4.6.9. Together, sites with stormwater source 
controls and regulatory controls in place, cover approximately 70% of the developed land area draining into 
Portland Harbor. The remaining 30% of developed land is largely in residential and commercial use. The City of 
Portland’s municipal stormwater investigation demonstrates that effective stormwater programs and controls 
are in place for approximately 50% of total land draining into the Portland Harbor study area, including most of 
the residential and commercial areas and open space. Monitoring and corrective actions for effective controls 
will continue to be applied for on-going discharges from the areas that drain to Portland Harbor under Clean 
Water Act, state and local authorities, consistent with EPA CERCLA and Clean Water Act guidance on source 
control (EPA 2005, EPA 2007, EPA 1998, EPA 2015a, EPA 2015c).   
 
Demonstration of effectiveness and appropriate adaptive management, per the iterative nature of source 
control work, is still underway at some sites. DEQ anticipates acquiring Harbor-wide representative stormwater 
source control effectiveness monitoring data in conjunction with work at individual sites; in the City of Portland, 
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ODOT and Port of Portland conveyance systems; and through the individual and general NPDES stormwater 
permit program. As noted in Section 4.1.1 of this report, analysis of 1200Z stormwater permit monitoring data 
as it is generated will continue to inform decisions about stormwater quality in Portland Harbor. 
 
If a potential recontamination threat from stormwater emerges, DEQ will conduct additional evaluation and 
require additional source control efforts, as warranted. Elements of additional evaluation may include:  

1. A more comprehensive inventory of private outfalls that discharge to the Portland Harbor study area 

and further investigation, as needed; and, 

2. Qualitative evaluation of load reduction at active outfalls. 

a. Contaminant and total suspended solids concentrations relative to concentrations in sediment 

decision units discharged to, 

b. Stormwater solids composition compared to sediment composition in sediment decision units   

DEQ may also consider expanding the 1200Z permit within the Portland Harbor geographic area, potentially 
requiring controls and operational practice improvements and monitoring by currently unpermitted sites that 
conduct industrial activities like those that trigger permit coverage.  
 
5.5 Upstream inputs 
As noted in Table 4.7 above, DEQ is currently overseeing work to address in-stream sediment at three sites in 
the Downtown Reach, at river mile 13.1 E, 13.5 E, and 12.1 W. Once complete, performance monitoring data will 
fill some data gaps on contaminant concentrations in the sediment of this reach. In addition, Table 5.5 lists 
potential data gaps in areas of the downtown reach and the plan for filling them. 
 

Table 5.5 Potential Upstream Data Gaps and Actions 

SITE/AREA RIVER MILE ECSI # POTENTIAL DATA GAP  AND PROPOSED ACTION  

Central District Greenway 14.1 West 5277 
 

Additional PCB sediment data riverward to bound the PCB detection 
of 1.6 mg/kg 

Sellwood Bridge  16.1-16.5 
West NA 

Sediment sampling to follow up on elevated fish tissue samples 
collected in 2012 by LWG. DEQ initiated follow-up with the former 
boat center owner from this area and the City of Portland. 

Former Portland 
Shipbuilding 
Company/northern 
Willamette Park 

15.5 West 

5970 

Downtown Reach Phase I investigation samples in the vicinity did not 
contain elevated PCBs, but samples are limited. Source control 
evaluation starting with surface sediment data to better characterize 
potential historical releases. DEQ completed a strategy 
recommendation for the site in June 2015 and concluded that this site 
is unlikely to be a source of elevated PCBs measured in the 2012 fish 
tissue study. 

Outfall Drainage Basins 

 WR-309 

 WR-315 

 OF 8A  OF 36 

 OF 28  OF 37 

            OF 40 

 

 12.1 East 

 12.5 East 

 12.9 West 

 15.1 East 

NA 

For outfalls that continue to discharge to areas with elevated CoCs in 
river sediment, video storm lines to assess sediment accumulation, 
sample and analyze accumulated sediment, and remove, as warranted 
by analysis. DEQ refined the list of outfalls for further investigation to: 
ODOT WR-309 & WR-315 and City OFs 36, 37 & 40; and initiated 
discussions with ODOT & the City to investigate them. 

Downtown Reach 12 - 16 East 
& West 

NA 

Sediment traps were deployed by LWG in 2007 at approximately RM 
11 and RM 16 and by the City in 2009 between RM 11 and 12. Data 
collected at RM 12 likely reflects pre-cleanup conditions. Deploy 
sediment traps to better understand current conditions following in-
river cleanups at Zidell, CD Greenway, PGE RM 13 and Portland Gas 
Mfg. DEQ requested EPA to include these sediment traps into the 
long-term monitoring plan for Portland Harbor. 
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5.6 Loading Analysis and Recontamination Evaluation  
As noted in Section 1.2 of this report, DEQ and EPA agreed to a joint framework and are jointly developing an 
approach for demonstrating prevention of recontamination (EPA 2013a). The agreed to approach is based on 
the JSCS, EPA National Guidance, emerging information from recontaminated sediment sites and Proposed 
Plan/Record of Decision examples in Washington and New York. In keeping with these resources and examples, 
DEQ’s assessment of recontamination is a lines and weight of evidence approach, which is largely qualitative, 
and will be enhanced by more quantitative information, as needed.  
 
Very large volumes of water and sediment that travel down the Willamette River and into the study area far 
surpass the combined volumes of water and sediment discharged through all outfalls into the study area. 
Furthermore, industrial sources were separated in the 1950s, combined sewage overflows were controlled in 
2000-2011, 50% of the area draining to the Harbor is derived from forested open space, more than 70% of the 
developed land draining to the study area has undergone stormwater investigation and control, and modeling 
by the LWG and at several upland sites indicates that bedload volumes mask the potential for recontamination 
by contemporaneous stormwater from almost all areas. DEQ is confident that the qualitative information 
developed to date demonstrates that stormwater will not recontaminate the sediment remedy in Portland 
Harbor.  
 
However, as one pathway that has resulted in recontamination at other sediment sites, a stormwater site-level 
recontamination evaluation framework was developed by EPA’s contractor, with input from DEQ, and is being 
applied at select sites. The intended use of the framework is for developing more quantitative information at 
some sites to enhance the robustness of the overall recontamination evaluation, as needed. Potential 
opportunities for developing more quantitative loading analyses include: the EPA-led remedial design phase of 
the in-water remedy; and, modeling of cumulative contributions from multiple sites discharging to the river. It 
will be important to understand the potential loads discharging to hydrodynamically different areas of the river, 
specifically the Swan Island Lagoon and the International Slip, as well as targeting key areas where greater 
potential loads were likely discharged, for example in the highly industrialized Doane Lake, Guilds Lake and river 
mile 11 East areas. Robust data quality objectives applied at these areas can help confirm qualitative 
assumptions and inform the long-term monitoring plan development. Coupled with additional baseline loading 
data collected Harbor-wide during the remedial design phase of the in-water remedy, a course can be laid for 
confirming both source control and in-water remedy effectiveness. DEQ will continue to work with EPA to build 
and refine an integrated long-term monitoring and responsive management plan that allows swift actions on a 
case-by-case basis, should upland or in-water recontamination threats to the remedy be identified following 
source control completion and in-water remedy implementation. 
 
6.0 Source Control Conclusions  
In accordance with DEQ’s role under the 2001 MOU and further direction by EPA Region 10, this report details 
how DEQ has met goal one and is on track to meet goal two of the agreed to source control process established 
by the 2005 JSCS, which are:  

1. To complete determinations of the need for source control measures at all upland sites within the study 
area; and,  

2. To have needed measures in place prior to implementation of CERCLA in-water remedies, in order to 
prevent likely future adverse effects on water or sediment quality (EPA & DEQ 2005).  

 
DEQ comprehensively applied the source control framework of the JSCS, as described above in Section 1.2 of 
this report, to identify, characterize and sufficiently control all potential sources of contaminants to the 
expanded Portland Harbor study area. DEQ identified approximately 495 commercial and industrial properties 
within the study area uplands. As described in Section 4.6 of this report and the associated figures, DEQ 
screened in 171 sites, or approximately 35% of the commercial and industrial properties within the Portland 
Harbor study area uplands, for further evaluation. DEQ excluded 63 sites as having no significant pathway for 
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contaminant transport to Portland Harbor. DEQ implemented source control measures for one or more pathway 
at 105 sites and completed source control decisions (including exclusions) at approximately 100 of the sites 
evaluated and EPA completed source control at two additional sites. As of the date of this report, final actions, 
demonstration of effectiveness and decisions for 60% of upland sites have been completed. Controls are in place 
for all pathways and effectiveness demonstration is underway for 26 of the remaining 57 sites, with source 
control decisions anticipated by 2016 and 2017, which will confirm control of 75% of the sites evaluated. Plans 
are in place or under development to complete implementation of controls at the remaining 23% of sites 
evaluated by DEQ prior to or in conjunction with the in-water remedy. The three upland sites with uncontrolled 
pathways that EPA is leading make up the final 2% of sites and also need completed investigation and 
implementation of any needed controls. Comprehensive investigation and stormwater controls were applied at 
more than 70% of the developed area draining to Portland Harbor and on-going regulation of stormwater 
discharges under the NPDES program will continue to monitor and improve discharges to protect the water 
column and sediment of the river. In addition to source control within the study area uplands, DEQ completed 
evaluations and cleanup at eight upland sites, in-water evaluations at nine sediment areas, and undertook 
cleanup actions at six sediment areas in the “Downtown Reach” of the Willamette River, immediately upstream 
of Portland Harbor. 
 
As summarized in Section 1.3 of this report, DEQ’s evaluation of the potential for recontamination of the 
eventual in-water sediment remedy in Portland Harbor considers multiple lines of evidence, including:  
 

 Contaminants found in sediment off shore of sites;  

 Contaminants found on sites and the behavior of these contaminants in and at the interfaces of the 
media present on the sites;  

 Sufficiency of effective source control work completed;  

 Geographical and climatic setting;  

 Density, distribution and type of development present;  

 Regulatory programs in place; and,  

 Adaptive management opportunities.  
 

Site by site determinations on recontamination potential are tabulated in Section 4.6 of the report, with 
additional text details on all high and medium priority pathway sites and those working under EPA oversight for 
source control. Georegion-level recontamination potential conclusions, considering the lines of evidence listed 
above, are provided at the end of each georegion section. When viewed on a Harbor-wide basis, these 
conclusions strongly support a low potential for recontamination of remediated sediment and represent 
acceptable risk to Willamette River receptors, provided that all planned source control measures and bank 
remediation to be integrated with the in-water remedy are completed and demonstrated to be effective. As 
discussed in Section 5 of this report, DEQ has plans in place to complete implementation of remaining source 
control measures and to track this progress and effectiveness. DEQ recommends that EPA assign project 
managers and adopt a similar approach for completing implementation of any needed controls and 
effectiveness demonstrations at the EPA-led upland sites with as yet uncontrolled pathways. DEQ also intends to 
conduct further investigations to fill the identified data gaps and to continue to collaborate with EPA on 
development and implementation of a long term monitoring and responsive management plan. This plan is 
anticipated to employ multiple lines of evidence, including comprehensive baseline sampling and analysis, to 
demonstrate source control and remedy effectiveness and to monitor for recontamination. The plan will also 
include a process for adaptive response to any additional remedial actions or corrective measures that may 
become warranted as monitoring data indicate. 
 
Regardless of where in-water remedial actions are implemented in Portland Harbor and which cleanup levels are 
used to assess recontamination and risk to river receptors, source control efforts in the uplands surrounding and 
upstream of the study area will be sufficient to prevent sediment recontamination and unacceptable risk to 
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receptors from upland-related discharges. Therefore, implementation of the proposed in-water remedial actions 
should go forward. 
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